### **AGENDA**

### CITIZENS ADVISORY COMMITTEE

of the

## CALHOUN AREA METROPOLITAN PLANNING ORGANIZATION (MPO)

### January 19, 2022

10:00 am

- 1. Call to Order
- 2. Introductions
- 3. Old Business
  - a. Review and approval of CAC minutes from November 17, 2021
  - b. December MPO Administrative Modifications and Resolutions
- 4. New Business
  - a. Review FY 20-23 TIP Update and November Administrative Modifications
  - b. Resolution 829: STIP/TIP Amendment to include Project Number 100073971
  - c. Resolution 830: Adoption and Support of PM1 Targets
  - d. Status report of ALDOT projects
  - e. Safety Observations
  - f. TBA
- 5. Other Business
  - A. CAC Vacancies
  - B. Anniston Express and ADA Para-Transit Ridership
  - C. Next CAC Meeting March 16, 2022
  - D. TBA
- 6. Adjourn

#### **MINUTES**

### CITIZENS ADVISORY COMMITTEE (CAC)

of the Calhoun Area Metropolitan Planning Organization (MPO) Wednesday, November 17, 2021 10:00 a.m.

### Those attending:

Bruce Britton City of Oxford
Buford Parker City of Oxford
George Salmon Calhoun County
Johnnie Phillips Town of Hobson City
Lavoy Jordan City of Oxford

Lavoy Jordan City of Oxford
Lem Burrell City of Oxford
Libby Messick EAC/MPO

Matthew Boone City of Jacksonville Miller Parnell, Chairman City of Anniston City of Anniston Phillip Keith Reggie Stewart Calhoun County Calhoun County Reuben Johnson Richard Lindblom City of Jacksonville City of Weaver **Rick Robins** Calhoun County Theo Smart Tim Huddleston, Vice Chair Calhoun County

The meeting was called to order at 10:07 a.m. by Mr. Miller Parnell, Vice Chairman.

### **OLD BUSINESS:**

Minutes of the CAC meetings from July 14, 2021, were approved on a motion by Mr. Tim Huddleston and seconded by Mr. Buford Parker. Motion carried.

Vice Chairman Parnell called for discussion of October 2021 Administrative Modifications and Resolutions. Ms. Messick explained that there was a list of modifications in the agenda packet to review that were discussed during the month of October to keep the members of the CAC up to date. There were two modifications that created changes to the TIP and one modification that did not create changes to the TIP spreadsheet in October. Ms. Messick also stated that there were three resolutions adopted in October which were also included in the agenda packet.

### **NEW BUSINESS:**

Vice Chairman Parnell called for any nominations for CAC chair for FY22. Mr. Tim Huddleston nominated Mr. Miller which was seconded by Mr. Lavoy Jordan. Mr. Tim Huddleston moved to close nomination. The motion was seconded by Mr. Richard Lindblom. The motion to elect Mr. Miller Parnell as FY 2022's CAC chair passed.

Chairman Parnell then called for nominations for Vice Chair. Mr. Buford Park nominated Mr. Tim Huddleston as Vice Chair. The motion was seconded by Mr. Lavoy Jordan. Motion passed.

Chairman Parnell called for the Review of FY 20-23 TIP Update and Administrative Modifications. Ms. Messick gave the members a copy of the current TIP. There were eight administrative modifications that made changes to the TIP Spreadsheet and one administrative modification that did not create changes to the spreadsheet.

Chairman Parnell next called for discussion of Status Report of ALDOT projects. Ms. Messick explained there were no updates from ALDOT received at this time.

Next, Chairman Parnell continued by calling for discussion of Safety Observations. Ms. Messick explained that there was a list of previous observations in the agenda packet for review. Ms. Messick explained updates to items #1, 21, and 22. The City of Oxford is hopeful that solar power will be approved by ALDOT for the intersection of Bynum Blvd/Hwy 202 and will look to add this project in the MPO's upcoming TIP. Mr. Toby Bennington will ask Mr. Branton Cole of the City of Anniston to follow up with ALDOT on item #21. Item #22 was moved to Closed status as the study performed by the City of Oxford found a speed limit increase on the western terminus of Bynum Blvd was not justified.

Mr. Matthew Boone requested the intersection of Nisbet Lake Rd. and 204 be investigated for increased safety measures. Ms. Messick stated she could pull crash history data for this intersection for backup.

### **OTHER BUSINESS:**

Chairman Parnell called for discussion of CAC vacancies. Anniston has 9 vacancies, Jacksonville has 1, Oxford has 7, Weaver has 1 vacancy, and 1 for Hobson City.

Next, Chairman Parnell called for the report on Urban Fixed Route and ADA Handicapped Transit Systems. Ms. Messick explained the ADA Paratransit Ridership for Anniston had 613 (increase) one-way trips, Jacksonville had 118 (increase) one-way trips, 20 trips for Weaver (decrease), and Oxford had 156 (increase) one-way trips. For the Urbanized area 103 (increase) one-way trips and 100 (increase) one-way trips for the Rural area. Fixed-route ridership had a total of 7,679 (decrease) riders for the month of October.

The next CAC meeting is scheduled for Wednesday, January 19 at 10:00 a.m. and will continue to have a call-in/virtual option for those unable to attend in person.

There being no further business, a motion was made by Mr. Tim Huddleston and seconded by Mr. Lavoy Jordan to adjourn. The meeting was adjourned at 10:50 a.m.

#### **December 2021 Administrative Modifications**

That created changes on the TIP spreadsheet:

- 1. #11 CN (100052525) Snow Street Drainage Improvements and Resurfacing
  - -Current Funding: \$2,237,834
  - -Requested Funding: \$2,178,131
  - -Decrease CN by \$59,703 to cover overrun in PE (100052524)
- 2. #11 PE (100052524) Snow Street Drainage Improvements and Resurfacing
  - -Current Funding: \$120,000
  - -Requested Funding: \$179,703
  - -Transfer \$59,703 from CN (100052525) funds to PE to cover overrun. (Authorized in 2009 and 2011)

That did not create changes on the TIP spreadsheet:

1. #30 CN (100057407) Re-Configure intersection SR-4 (US-78) at CR-186 (Barry Street)

Old Target Start Date: April 29, 2022 New Target Start Date: May 27, 2022

- -New target start date in same FY, no change needed.
- 2. #45 CN (100064899) Resurfacing Russell Drive from Russell Drive to Alexandria Road

Old Target Start Date: May 27, 2022 New Target Start Date: June 24, 2022

- -New target start date in same FY, no change needed.
- 3. #60 CN (100070245) Bicycle lane, striping and possible 2 ft shoulder widening along south Noble Street from Chestnut St to 4<sup>th</sup> St.

Old Target Start Date: April 29, 2022 New Target Start Date: June 24, 2022

-New target start date in same FY, no change needed.

### **January 2022 Administrative Modifications**

That created changes on the TIP spreadsheet:

1. #54 CN (100070230) Roy Webb Road Resurfacing

Old Engineer's Estimate: \$978,786

New Estimate for Letting: \$1,094,030.17

-Increased amount (\$115,244.17) less than 20% (\$195,757.20); no resolution needed.

Increase prior to January letting.

That did not create changes on the TIP spreadsheet:

| CALHOUN AREA MPO  |                        |                |           |          |                      |                  |                 |          |         |                  |           |   |
|---|------------------------|----------------|-----------|----------|----------------------|------------------|-----------------|----------|---------|------------------|-----------|---|
|   |                        |                |           |          |                      |                  |                 |          |         |                  |           |   |
| FY 20-23 TIP AS OF December 28, 2021  |                        |                |           |          |                      | Authorized to Pr | oceed           |          | PE      | Preliminary Engi | neering   |   |
| ALL FUNDS AVAILABLE (FED + LOCAL MATCH)   |                        |                |           |          |                      | Moved from one   | FY to another F | FY       | RW      | Right of Way     |           |   |
| SURFACE TRANSPORTATION PROGRAM (STP)  |                        |                |           |          |                      | Funded by ATRIF  |                 |          |         | Utilities        |           |   |
|   |                        |                |           |          |                      | New Project or A | llocation Chang | ge       | CN      | Construction     |           |   |
| Project Description   | ID#                    | Sponsor        | Status    | Scope    | 2016                 | 2017             | 2018            | 2019     | 2020    | 2021             | 2022      | 2 |
| 3 Resurface Chief Ladiga Trail w/Sidewalk Connection City of Weaver                                 | 100062151              | Weaver         | COMPLETE  | CN       | 276,000              |                  |                 |          |         |                  |           |   |
| 4 Signal Upgrade at SR-21 / Baltzell Gate Rd. (ARRA \$ Re-assigned to Frank Akers Rd.)              | 100047014              | Anniston       |           | CN       |                      |                  |                 |          | 642,878 |                  |           |   |
| 5 Signal Improvements at Lenlock / SR-21  | 100047016              | Anniston       |           | CN       |                      |                  |                 | 320,057  |         | ļ                |           |   |
| 6 McIntosh Rd. Improvements and Re-Alignment  | 100054925              | Calhoun County |           | UT       |                      | 50,785           |                 |          |         |                  |           |   |
|   | 100054926              | Calhoun County | COMPLETE  | CN       |                      | 1,445,675        |                 |          |         |                  |           |   |
| 7 Lenlock/Saks Road Intersection & Turn Lanes   | 100051026              | Calhoun County | COMPLETE  | CN       | 1,459,613            | 2.452.461        |                 |          |         |                  |           |   |
| 11 Snow Street Drainage Improvements & Resurfacing  | 100052525              | Oxford         | COMPLETE  |          |                      | 2,178,131        |                 | F00 4:17 |         |                  |           |   |
| 14 Alexandria-Jville Rd. Resurface from McClellan Rd. to Cedar Springs Rd.                          | 100064930              | Calhoun County |           | CN       |                      |                  |                 | 538,117  |         |                  |           |   |
| 23 64th Street Bridge Replacement (BIN 6204) (PE developed by County Eng.)                          | 100054937<br>100054938 | Calhoun County |           | RW<br>UT |                      |                  |                 |          |         |                  |           |   |
|   | 100054938              |                |           | CN       |                      |                  |                 |          |         |                  |           |   |
| 25 Coffee (A) Street - Resurface from SR-21 to Alexandria Rd.                                       | 100034333              | Jacksonville   | COMPLETE  | CN       | 334,248              |                  |                 |          |         |                  |           |   |
| 30 Barry Street/US 78 - Reconfigure Intersection  | 100043808              | Oxford         | COMPLETE  | PE       | 334,246              |                  |                 |          |         |                  | +         |   |
| 30 Barry Street/05 78 - Reconfigure Intersection  | 100057404              | Oxiora         |           | RW       |                      |                  |                 | 989,149  |         |                  | +         |   |
|   | 100057406              |                |           | UT       |                      |                  |                 | 303,143  |         |                  | 119,406   |   |
|   | 100057407              |                |           | CN       |                      |                  |                 |          |         |                  | 2,010,131 |   |
| 33 Chief Ladiga Trail - Anniston - ± 5.8 mi (Cane Ck. To 4th St.)                                   | 100060694              | Anniston       |           | RW       |                      |                  | 522,903         |          |         |                  | _,,,      |   |
| 33  | 100074029              |                |           | CN       |                      |                  |                 |          |         |                  |           |   |
| 35 Noble/4th St. Intersection Improvements  | 100063208              | Anniston       |           | CN       |                      |                  |                 | 879,462  |         |                  |           |   |
| 36 Bike/Ped Improvements at 10th, Clydesdale, & 11th  | 100063210              | Anniston       |           | CN       | 43,874               |                  |                 |          |         |                  |           |   |
| 37 Bike/Ped Improvements at 14th, 11th, and Cobb Ave. (CN Includes \$25k for Bicycle Parking Racks) | 100063212              | Anniston       |           | CN       | 229,983              |                  |                 |          |         |                  |           |   |
| 38 Intersection Lighting at SR-202/Bynum Leatherwood  | 100064881              | Calhoun County | COMPLETE  | PE       | 24,000               |                  |                 |          |         |                  |           |   |
|   | 100064882              |                | COMPLETE  | CN       |                      | 328,607          |                 |          |         |                  |           |   |
| 39 Mountain St. NE Resurface from SR-21 to 8th Ave  | 100064883              | Jacksonville   |           | PE       |                      | 48,716           |                 |          |         |                  |           |   |
|   | 100064884              |                |           | CN       |                      |                  |                 | 771,051  |         |                  |           |   |
| 40 Church Ave Resurface from 11th St to SR-21   | 100064885              | Jacksonville   |           | PE       |                      |                  | 118,686         |          |         |                  |           |   |
|   | 100064886              |                |           | CN       |                      |                  |                 |          |         | 1,719,506        |           |   |
| 41 Airport Rd. Bridge Replacement @ Coldwater Creek (BIN 11215)                                     | 100064887              | Oxford         |           | PE       |                      |                  | 340,890         |          |         |                  |           |   |
|   | 100064888              |                |           | RW       |                      |                  |                 |          |         |                  | 10,510    |   |
|   | 100064889<br>100064890 |                |           | UT<br>CN |                      |                  |                 |          |         |                  |           |   |
| 43 Lenlock Lane Resurface from US-431 to Anniston CL (PE devloped by County Eng.)                   |                        | Calhoun County | COMPLETE  |          | 686,407              |                  |                 |          |         |                  |           |   |
| 44 Bynum Leatherwood/Old Gadsden Rd Roundabout  |                        | Calhoun County | CONTILLIL | PE       | J30, <del>4</del> 07 |                  | 314,115         |          |         |                  |           |   |
| Dynam Leaster Woody Old Gaddaerr Na Nouridabout   | 100004030              | camoun county  |           | CN       |                      |                  | 317,113         |          |         |                  | 1,411,310 |   |
| 45 Russell Dr. Resurface from Alexandria Rd to Peaceburg Rd.  | 100064898              | Weaver         |           | PE       |                      |                  | 47,553          |          |         |                  | _,, _     |   |
|   | 100064899              |                |           | CN       |                      |                  | 17,555          |          |         |                  | 509,492   |   |
| 46 4-lane Greenbrier Rd. to Golden Spring Rd. cost overruns Resolution 733                          |                        | Anniston       | COMPLETE  | CN       |                      | 533,835          |                 | 119,894  |         |                  |           |   |
| 47 Wilmer, Greenbrier to G Street, cost overruns Anniston   |                        | Anniston       |           | PE       |                      | 1,977            |                 |          |         |                  |           |   |
|   | 100047017              |                | COMPLETE  | CN       |                      | 51,532           |                 |          |         |                  |           |   |
| 48 Friendship Road Widening and Bridge Replacement Phase I  | 100070247              | Oxford         |           | PE       |                      |                  |                 |          | 311,264 |                  |           |   |
|   | 100070248              |                |           | RW       |                      |                  |                 |          |         |                  | 329,150   |   |
|   | 100070249              | 1              | 1         | UT       |                      |                  |                 |          |         | 1                | 323,165   |   |

| CA    | LHOUN AREA MPO  |                        |                |        |          |            |                  |                 |           |           |                   |                 |      |
|-------|---|------------------------|----------------|--------|----------|------------|------------------|-----------------|-----------|-----------|-------------------|-----------------|------|
|       |   |                        |                |        |          |            |                  |                 |           |           |                   |                 |      |
|       | FY 20-23 TIP AS OF December 28, 2021  |                        |                |        |          |            | Authorized to Pr | oceed           |           | PE        | Preliminary Engin | eering          |      |
| ALL F | FUNDS AVAILABLE (FED + LOCAL MATCH)   |                        |                |        |          |            | Moved from one   | FY to another F | ·γ        | RW        | Right of Way      |                 |      |
| SURF  | FACE TRANSPORTATION PROGRAM (STP)   |                        |                |        |          |            | Funded by ATRIP  | or ARRA         |           | UT        | Utilities         |                 |      |
|       |   |                        |                |        |          |            | New Project or A | llocation Chang | е         | CN        | Construction      |                 |      |
|       | Project Description   | ID#                    | Sponsor        | Status | Scope    | 2016       | 2017             | 2018            | 2019      | 2020      | 2021              | 2022            | 2023 |
| 49    | Friendship Road Widening and Bridge Replacement Phase II                                    | 100070253              | Oxford         |        | PE       |            |                  |                 |           | 349,181   |                   |                 |      |
|       |   | 100070254              |                |        | RW       |            |                  |                 |           | ,         |                   | 195,171         |      |
|       |   | 100070255              |                |        | UT       |            |                  |                 |           |           |                   | 191,622         |      |
|       |   | 100070257              |                |        | CN       |            |                  |                 |           |           |                   |                 |      |
| 50    | Friendship Road Widening and Bridge Replacement Phase III                                   | 100070259              | Oxford         |        | PE       |            |                  |                 |           | 150,748   |                   |                 |      |
|       |   | 100070262              |                |        | RW       |            |                  |                 |           |           |                   | 109,503         |      |
|       |   | 100070269              |                |        | UT       |            |                  |                 |           |           |                   | 107,510         |      |
|       |   | 100070271              |                |        | CN       |            |                  |                 |           |           |                   |                 |      |
|       | Alexandria/Jacksonville Rd Resurface (Cedar Springs Rd to Jacksonville) (PE by County Eng.) | 100070224              |                |        | CN       |            |                  |                 |           | 725,341   |                   |                 |      |
|       | Whites Gap Rd and Whites Gap Rd SE - Resurfacing (PE developed by County Eng.)              | _                      | Calhoun County |        | CN       |            |                  |                 |           |           | 1,113,827         |                 |      |
| 53    | AL Hwy 202/Hunter St Signal Upgrade   | 100070695              | Calhoun County |        | PE       |            |                  |                 |           | 30,300    |                   |                 |      |
|       |   |                        | Calhoun County |        | CN       |            |                  |                 |           |           | 125,025           |                 |      |
|       | Roy Webb Rd Resurfacing (PE developed by County Eng.)                                       |                        | Calhoun County |        | CN       |            |                  |                 |           |           |                   | 1,094,030       |      |
|       | Eulation Gate Rd Resurfacing (PE developed by County Eng.)                                  |                        | Calhoun County |        | CN       |            |                  |                 |           |           |                   |                 | 3    |
| 56    | Resurfacing Henry Road and Country Club Dr SW to Fairway Dr SW                              | 100070197              | Jacksonville   |        | PE       |            |                  |                 |           |           | 88,179            |                 |      |
|       |   | 100070198              |                |        | CN       |            |                  |                 |           |           |                   | 641,640         |      |
| 57    | Resurfacing George Douthit Dr from SR-21 to Brierwood Place SW                              |                        | Jacksonville   |        | PE       |            |                  |                 |           |           |                   | 212,715         |      |
|       |   | 100070208              |                |        | CN       |            |                  |                 |           |           |                   |                 | 1,1  |
| 58    | Baltzell Gate Connector Multi-use path  |                        | Anniston       |        | PE       |            |                  |                 |           |           |                   |                 |      |
|       | C. I  | 100070239              |                | 1      | CN       |            |                  |                 |           |           |                   |                 |      |
| 59    | Coldwater Mountain/Mulberry St. to Legarde, multi-use path                                  | 100070241              | Anniston       |        | PE<br>CN |            |                  |                 |           |           |                   |                 |      |
| 60    | Annithan to Outsud Pilos Long. Chieble and Chestout   | 100070242              | A : t          |        |          |            |                  |                 |           |           |                   | F. 667          |      |
| 60    | Anniston to Oxford Bike Lane; S Noble and Chestnut  | 100070244<br>100070245 | Anniston       |        | PE<br>CN |            |                  |                 |           |           |                   | 5,667<br>45,333 |      |
|       | Hillyer Robinson Ind. Parkway Safety Improvements overrun - CLOSED                          | 100070245              |                | CLOSED | PE       |            |                  |                 |           |           | 22,512            | 43,333          |      |
|       | Timyer Robinson inu. Farkway Salety improvements overfull - CLOSED                          | 100054927              |                | CLOSED | CN       |            |                  |                 |           | 4,147     |                   |                 |      |
|       | Resurfacing CR-187 (Friendship Rd) From CR-193 (Boiling Spring Rd) to SR-21                 | 100054996              |                | CLOSED | PE       |            |                  |                 |           | 24,468    |                   |                 |      |
|       | Frank Akers   |                        | Anniston       | CLOSED | PE       |            |                  |                 |           |           | 17,200            |                 |      |
|       | PROGRAMMED  |                        |                |        |          | 3,054,124  | 4,639,258        | 1,344,147       | 3,617,730 |           | 3,086,250         | 7,316,357       | 3,08 |
|       | APPORTIONMENT   |                        |                |        |          | 2,182,759  | 2,266,095        | 2,363,956       | 2,463,701 | 2,521,554 | 2,540,505         | 2,540,505       | 2,54 |
|       | CARRYOVER   |                        |                |        | ,        | 9,694,529  | 8,823,163        | 6,450,000       | 7,469,809 | 6,315,781 | 6,599,008         | 6,053,263       | 1,27 |
| -     | AVAILABLE   |                        |                |        |          | 11,877,287 | 11,089,258       | 8,813,956       | 9,933,511 | 8,837,334 | 9,139,513         | 8,593,768       | 3,81 |
|       | BALANCE   |                        |                |        |          | 8,823,163  | 6,450,000        | 7,469,809       | 6,315,781 | 6,599,008 | 6,053,263         | 1,277,411       | 73   |

#### Resolution #829

### FY 2020 – 2023 STIP/TIP Amendments

**WHEREAS**, the Calhoun Area Metropolitan Planning Organization (MPO) has adopted its FY 2020-23 Transportation Improvement Plan (TIP) on August 15, 2019 with Resolution #788; and

**WHEREAS**, the ALDOT has requested that the following amendments be made to the FY 2020-2023 Statewide Transportation Plan (STIP) and subsequent FY 2020 – 2023 TIP for the Calhoun Area MPO to add the following project that has been placed in PLAN status:

Project Number 100073971 Access Management on SR-21 from 0.71 Mile North of the SR-1 (US-431) Overpass in Anniston to George Douthit Drive in Jacksonville

Scope: PE

Engineers Estimate: \$200,000

**Development Commission** 

This project does not include any MPO funds.

**NOW THEREFORE, BE IT RESOLVED** by the Calhoun Area MPO, that the FY20-23 TIP be amended to change the allocations for the State projects as indicated above. Passed and adopted this 20<sup>th</sup> day of January 2022.

|  | Councilman Jeff Clendenning, Chairman |
|--|---------------------------------------|
|  | City of Weaver                        |
| ATTEST:  |                                       |
|  |                                       |
| Elizabeth Messick, Senior Planner East Alabama Regional Planning and |                                       |

#### **RESOLUTION #830**

### Adoption and Support of New Statewide Safety Performance Management (PM1) Targets

WHEREAS, federal regulations require that the Metropolitan Transportation Plans and Transportation Improvement Programs include Safety Performance Management (PM1) Targets for urbanized areas and;

WHEREAS, the Technical Advisory Committee (TAC) of the Calhoun Area Metropolitan Planning Organization (MPO) in coordination with the Federal Highway Administration and the Alabama Department of Transportation (ALDOT) has reviewed the requirement to adopt Safety Performance Management (PM1) Targets for use in the transportation process as required by 23 CFR 490.105;

WHEREAS, the TAC at its January 12, 2022 meeting recommended that Calhoun Area MPO adopt and support the Safety Performance Management (PM1) Targets approved by the ALDOT:

- Number of Fatalities Target: 961
- Rate of Fatalities per 100 million Miles Traveled Target: 1.400
- Number of Serious Injuries Target: 6000
- Rate of Serious Injuries per 100 million Miles Traveled Target: 9.00
- Number of Combined Non-Motorized Fatalities and Serious Injuries Target: 365

**NOW, THEREFORE, BE IT RESOLVED,** that the Calhoun Area MPO Policy Committee hereby adopts and supports the Statewide Safety Performance Management (PM1) Targets as approved by the ALDOT.

Passed and adopted this 20<sup>th</sup> day of January 2022.

|                                    | Councilman Jeff Clendenning, MPO Chairman<br>City of Weaver |
|------------------------------------|---|
| ATTEST:                            |   |
| Elizabeth Messick, Senior Planner  |   |
| East Alabama Regional Planning and |   |
| Development Commission             |   |

### **CURRENT CONSTRUCTION PROJECTS**

| PROJECT NO.                      | DESCRIPTION   | STATUS   |
|----------------------------------|---|--|
| NH-FMGR-0001(613)                | US- 431 Access Management from MP. 233.238 to 240.049                           | Punch List Work  |
| STPOA-0021(516)                  | SR-21 Signal Upgrade at Baltzell Gate Rd. and Lenlock Lane                      | Punch List Work  Awaiting Final Acceptance   |
| STPOA-0815(261)                  | Church Ave. resurfacing and Traffic stripe from SR-21 to 11th. St. Jacksonville | Finishing up permanent stripe and completing punch list  |
| STPAA-HSIP-0004(551)             | US 78 resurfacing from Coldwater  Creek bridge to AL 21 in Oxford               | Placing permanent stripe and completing punch list   |
| IM-IO20(360)                     | I-20 resurfacing from Snow Creek  To the Calhoun/Cleburne County  line          | Awaiting permanent stripe and punch list completion  |
| RP-STPAA-HSIP-FMGR-<br>0009(578) | AL 9 resurfacing from US 78 to .07 miles south of Nature Trail                  | Wearing surface completed from double bridges to  Natures Trail. Project has been winterized due to seasonal limitations |

# **MPO CAC Safety Observations**

| Item<br># | Jurisdiction      | Location  | Suggestion   | Date-<br>Original | Date-<br>Recent | TAC      | МРО      | Response  | Status |
|-----------|-------------------|---|--|-------------------|-----------------|----------|----------|---|--------|
| 1         | Oxford            | Bynum Blvd/Hwy 202<br>Intersection                        | Incorporate a light at this intersection to see it better at night   | 09/19/18          | 8/11/21         | <b>✓</b> | <b>√</b> | Solar may be approved by ALDOT for this location as it may be a while before Alabama Power gets power to the intersection. The City of Oxford is hoping to add this as an MPO project in the TIP  | OPEN   |
| 6         | Anniston          | Henry Road<br>intersection at the<br>Bypass               | Addition of street lighting  | 11/14/18          | 11/13/19        | <b>√</b> | <b>√</b> | Anniston is working with Alabama<br>Power. Process has started.   | OPEN   |
| 15        | Calhoun<br>County | Saks Road @ 43rd<br>street                                | Road is narrow, school buses<br>make wide turns at this<br>intersection, difficult for 2<br>cars to pass, school children<br>walk in the ditch (photos)  | 07/24/19          | 06/1/20         | <b>*</b> | <b>√</b> | Widening: This suggestion would be a major undertaking. We will take it into consideration when looking at upcoming traffic counts and updating the incoming LRTP.  School children:  TAP applications are being accepted until May 15. | OPEN   |
| 17        | Calhoun<br>County | Bynum Leatherwood<br>Rd./Morrisville Road<br>intersection | Turn lane needed for the<br>landfill entrance  | 10/28/19          | 07/8/20         | <b>√</b> | <b>√</b> | This issue is being investigated. A possible resolution has been presented to the County Commissioner.  | OPEN   |
| 18        | Calhoun<br>County | Bynum Leatherwood<br>Road/Eulaton Gate                    | Extend turn lane/deceleration lane on the Southbound side of Bynum Leatherwood from Eulaton Gate to begin at Hutto Hill Road. This will allow adequate stacking for ANAD workers during morning entry times and allow egress for travelers heading south towards SR202 | 1/14/20           | 7/8/20          | ~        | ~        |   | OPEN   |

| Item<br># | Jurisdiction       | Location   | Suggestion   | Date-<br>Original | Date-<br>Recent | TAC      | МРО      | Response   | Status |
|-----------|--------------------|--|--|-------------------|-----------------|----------|----------|--|--------|
| 21        | Anniston/<br>ALDOT | 10 <sup>th</sup> and Quintard<br>intersection                            | Left turn signal timing seems<br>short. Traffic backs up at this<br>light.<br>Could turn lane length be<br>increased | 5/20/20           | 07/08/20        | ✓        | <b>✓</b> | The signals from 8 <sup>th</sup> to 21 <sup>st</sup> are on a coordinated system, so if timing is added to one light, then then entire system would need to be retimed. The City of Anniston has asked ALDOT to evaluate the feasibility of extending the turn lane at this intersection as it is an ALDOT maintained road.  Branton Cole to follow up with ALDOT. | OPEN   |
| 23        | Anniston           | 431/Greenbriar<br>intersection or<br>Greenbriar/Quintard<br>intersection | Turning signalization duration for SB traffic is short   | 3/17/21           | 6/22/21         | <b>√</b> | <b>√</b> | Toby Bennington has asked Lance Armbrester to look into changes in traffic volume at this intersection   | OPEN   |
| 26        | Jacksonville       | 204/Nesbit Lake Rd intersection  | Increased safety measures  | 11/17/21          |                 |          |          | Libby will provide crash information for the intersection  | OPEN   |

### **CLOSED ITEMS**

| Item # | Jurisdiction                                       | Location   | Suggestion   | Date-<br>Original | Date-<br>Recent | TAC      | МРО      | Response  | Status |
|--------|--|--|--|-------------------|-----------------|----------|----------|---|--------|
| 2      | Talladega<br>County<br>/ALDOT (I-<br>20 ROW)       | I-20 east bound<br>exit at Hwy 202   | Reduce sight<br>limitation from<br>exiting the I-20 east<br>bound exit ramp                  | 09/19/18          | 11/14/18        | <b>√</b> |          | Out of MPO Jurisdiction; Referred to<br>Talladega County Engineer then forwarded to<br>ALDOT; ALDOT to consult with traffic<br>engineer   | CLOSED |
| 3      | Mixed<br>Calhoun<br>County/<br>Talladega<br>County | On SR-21 between the Choccolocco Creek bridge and existing 65 mph in Munford/ Talladega County | increase the speed<br>limit <del>to 65?</del>  | 09/19/18          | 06/12/19        | <b>*</b> | <b>√</b> | Safety concerns regarding intersections along SR-21. Investigation ongoing for better lighting conditions and safety from residential areas intersecting with this road. Increasing speed would contradict safety concerns along this route.  | CLOSED |
| 4      | Mixed<br>Calhoun<br>County,<br>Oxford              | Between Hardees<br>on Hwy 202 to<br>Coldwater  | increase the speed<br>limit <del>to 65?</del>  | 09/19/18          | 06/12/19        | <b>√</b> | <b>✓</b> | Safety concerns regarding intersections along Hwy 202 (See item #1). Also, Anniston investigating moving speed decrease towards area for Coldwater mountain/bike facility on 202 bike safety. Increasing speed would contradict safety concerns along this route.   | CLOSED |
| 7      | Jacksonville                                       | SR-21  | Make manhole<br>covers and curb<br>gutters the same<br>height as the new<br>existing surface | 11/14/18          | 06/12/19        | <b>√</b> | <b>~</b> | Risers will be put in. They have been purchased. Mayor Smith will follow up. Shannon Jones with ALDOT stated this will be addressed with a surface job punch list item and should start the week of Jan 9 <sup>th</sup> , 2019. This punch list item is complete.   | CLOSED |
| 8      | Oxford   | Bynum Blvd.  | Increase speed limit on the 4-lane to more than current 45 mph                               | 11/14/18          | 4/16/20         | V        | <b>V</b> | Mr. Denney will talk to the Mayor and Police Chief. Suggestion had been posed in the past and had been opposed.  Discussion of speed limit options and where have begun. Will need to discuss with police chief and bring to City Council.  Ordinance passed February 11 to increase speed limit to 55 mph from Turner Rd. to HWY 202 – new speed limit signs installed | CLOSED |

| Item # | Jurisdiction        | Location   | Suggestion   | Date-<br>Original | Date-<br>Recent | TAC      | MPO      | Response   | Status |
|--------|---------------------|--|--|-------------------|-----------------|----------|----------|--|--------|
| 9      | Weaver              | 1 <sup>st</sup> Baptist Church                         | Sidewalk<br>rehabilitation   | 01/16/19          | 02/05/19        | <b>√</b> | <b>√</b> | Mr. Theo Smart inquired if there were any plans to rehabilitate the currently torn sidewalk in front of the 1st Baptist Church in Weaver.  Mayor Willis was only aware of the issue after last month's meeting. There are no plans at this time. | CLOSED |
| 10     | Anniston            | 202/Quintard<br>intersection                           | Look into timing of light; traffic backs up  | 03/21/19          | 06/27/19        | <b>✓</b> | <b>√</b> | Jay Jenkins has reported this issue to the public works department. Upon inspection of the signal cabinet, an issue was identified and addressed. The signal timing is now functioning as intended.  | CLOSED |
| 11     | Anniston            | Ossington Ave.   | Safety study/Traffic calming measures for residents  | 07/17/19          | 09/11/20        | <b>✓</b> | <b>√</b> | ALDOT and FHWA concurrence to classify Ossington/Coxwell as minor collector.   | CLOSED |
| 12     | Anniston/<br>Oxford | US-78 east of the<br>431 bypass                        | Widening to 3 lanes  | 07/17/19          | 08/25/20        | <b>√</b> | <b>~</b> | This suggestion would be a major<br>undertaking. Has been placed on the long-<br>range plan.   | OPEN   |
| 13     | Anniston            | Choccolocco Rd   | Widening to 3 lanes<br>from intersection<br>with 431 to<br>Robertson Rd.                                   | 07/17/19          | 08/25/20        | <b>√</b> | <b>√</b> | *Incoming sub-division development may<br>increase traffic along this road. *<br>Has been added to the LRTP for widening to<br>the City Limits.  | OPEN   |
| 14     | Anniston            | Russell Avenue   | Widening road to include shoulder  | 07/17/19          | 09/09/20        | <b>√</b> | <b>√</b> | This road is residential and not on the<br>classified system and therefore would be<br>unavailable for MPO funding.  | CLOSED |
| 16     | Anniston            | 4 <sup>th</sup> /Noble<br>Intersection                 | Light timing seems<br>long for this<br>intersection  | 09/18/19          | 11/13/19        | <b>√</b> | <b>√</b> | The City of Anniston has investigated the timing at this light and it is functioning correctly.  | CLOSED |
| 19     | Anniston            | West-bound 431<br>exit ramp and SR-<br>21 intersection | Difficulties merging at this intersection.  Mainly traffic coming to a complete stop at bottom of the ramp | 1/15/20           | 05/22/20        | <b>✓</b> | <b>√</b> | There are no measures that could help assist with merging traffic at this intersection. This is a very common occurrence at similar "off ramp" intersections.  | CLOSED |
| 20     | Jacksonville        | White's Gap<br>Rd./SR-21<br>intersection               | Signalization at the intersection  | 2/25/20           | 11/19/20        | <b>√</b> | <b>✓</b> | Signalization of this intersection denied previously due to proximity to other signalized intersections. Jacksonville has requested a warrant study. ALDOT signal warrant study found no signal warranted.                                       | CLOSED |

| Item # | Jurisdiction       | Location                              | Suggestion  | Date-<br>Original | Date-<br>Recent | TAC      | МРО      | Response   | Status |
|--------|--------------------|---------------------------------------|---|-------------------|-----------------|----------|----------|--|--------|
| 22     | Oxford             | Western<br>terminus of<br>Bynum Blvd. | Increase speed limit<br>from 45 to 55   | 7/15/20           | 10/07/20        | <b>√</b> | <b>~</b> | Police Chief opposed to increase of speed limit. Oxford City Engineer will do a study. Speed limit increase not justified/warranted.                               | CLOSED |
| 24     | Anniston/<br>ALDOT | 21 exit from the<br>431 Bypass        | Signage for food and gas locations off the bypass   | 7/15/20           | 09/16/20        | <b>√</b> | <b>*</b> | This type of signage only available for interstates. CAC to draft letter to City of Anniston and Chamber of Commerce to appeal for some type of signage/billboard. | CLOSED |
| 25     | Oxford             | 21 SB between I-<br>20 and 78         | Traffic stacking<br>between Grace St<br>and 78 on SB lanes of<br>21. Signalization<br>timing issue? | 3/17/21           | 04/15/21        | <b>✓</b> | <b>√</b> | New signals and lights have been installed at the intersections in question. Timing issues should be corrected with this new installation                          | CLOSED |

| Name                   | Jurisdiction   | % Attendance<br>last 5<br>meetings | Last Attended<br>Meeting |
|------------------------|----------------|------------------------------------|--------------------------|
| Ed Kimbrough           | Anniston       | 40%                                | 05.19.2021               |
| Miller Parnell★        | Anniston       | 100%                               | 11.17.2021               |
| Phillip Keith          | Anniston       | 60%                                | 07.15.2021               |
| James Robert Jenkins   | Anniston       | 60%                                | 07.15.2021               |
| Vacant                 | Anniston       |                                    |                          |
| David Thompson         | Jacksonville   | 40%                                | 05.19.2021               |
| Richard Lindblom       | Jacksonville   | 20%                                | 11.17.2021               |
| TL Thompson            | Jacksonville   | 40%                                | 07.15.2021               |
| Jamie 'Red' Etheredge* | Jacksonville   | 20%                                | 05.19.2021               |
| Jarrod Simmons         | Jacksonville   |                                    | Appointed 11.08.21       |
| Matthew Boone          | Jacksonville   | 100%                               | 11.17.2021               |
| Vacant                 | Jacksonville   |                                    |                          |
| Rodney Cox             | Calhoun County | 40%                                | 07.15.2021               |
| George Salmon          | Calhoun County | 60%                                | 05.19.2021               |
| Theodore Smart         | Calhoun County | 60%                                | 05.19.2021               |
| Edward Sturkie         | Calhoun County | 20%                                | 03.17.2021               |
| Tim Huddleston*        | Calhoun County | 80%                                | 07.15.2021               |
| Reuben Johnson         | Calhoun County | 100%                               | 07.15.2021               |
| Chris Gann             | Calhoun County | 0%                                 | 01.15.2020               |
| Dr. David West         | Calhoun County | 40%                                | 05.19.2021               |
| Reggie Stewart         | Calhoun County | 80%                                | 05.19.2021               |
| Vacant                 | Calhoun County |                                    |                          |
| Darryl League*         | Oxford         | 20%                                | 07.15.2021               |
| Buford Parker          | Oxford         | 80%                                | 07.15.2021               |
| Lem Burrell            | Oxford         | 80%                                | 07.15.2021               |
| Lavoy Jordan           | Oxford         | 60%                                | 03.17.2021               |
| Bruce Britton          | Oxford         | 60%                                | 07.15.2021               |
| Terry Parker           | Oxford         | 20%                                | 03.17.2021               |

| Name                  | Jurisdiction | % Attendance | Last Attended |
|-----------------------|--------------|--------------|---------------|
|                       |              | last 5       | Meeting       |
|                       |              | meetings     |               |
| Vacant                | Oxford       |              |               |
| Frank Thomas          | Weaver       | 0%           | 09.18.2019    |
| Rick Robins*          | Weaver       | 80%          | 07.15.2021    |
| Vacant                | Weaver       |              |               |
| Mike Matthews         | Army Depot   | 20%          | 01.20.2021    |
| Dustin Gillihan       | Army Depot   | 0%           | none          |
| Kevin Ashley          | Army Depot   | 0%           | 09.16.2020    |
| Regina Jones          | Hobson City  | 0%           | 07.15.2020    |
| Johnnie Phillips, Jr. | Hobson City  | 100%         | 07.15.2021    |
| Vacant                | Hobson City  |              |               |

<sup>\*</sup>Indicates Membership Subcommittee volunteer for their municipality

| Fixed-Route Ridership |          |          |          |          |          |          |          |  |
|-----------------------|----------|----------|----------|----------|----------|----------|----------|--|
|                       |          |          |          |          |          |          |          |  |
|                       | FY 15-16 | FY 16-17 | FY 17-18 | FY 18-19 | FY 19-20 | FY 20-21 | FY 21-22 |  |
| Oct                   | 9,851    | 9,011    | 9,560    | 9,993    | 8,871    | 5,541    | 7,679    |  |
| Nov                   | 9,077    | 9,481    | 9,225    | 8,504    | 7,665    | 5,425    | 7,272    |  |
| Dec                   | 9,749    | 9,459    | 8,205    | 8,082    | 7,596    | 5,266    | 7,745    |  |
| Jan                   | 8,957    | 8,019    | 7,510    | 8,239    | 7,614    | 5,177    |          |  |
| Feb                   | 9,573    | 8,462    | 8,960    | 7,800    | 7,262    | 4,773    |          |  |
| Mar                   | 9,965    | 9,707    | 9,493    | 8,979    | 7,185    | 5,512    |          |  |
| Apr                   | 9,338    | 8,240    | 8,942    | 9,045    | 4,285    | 6,263    |          |  |
| May                   | 8,838    | 9,900    | 9,502    | 8,774    | 5,141    | 6,498    |          |  |
| Jun                   | 9,745    | 9,977    | 9,905    | 7,993    | 5,852    | 7,197    |          |  |
| Jul                   | 9,164    | 8,971    | 8,820    | 8,626    | 6,160    | 7,836    |          |  |
| Aug                   | 10,241   | 10,511   | 10,617   | 9,314    | 6,111    | 7,771    |          |  |
| Sep                   | 9,543    | 9,280    | 8,607    | 7,868    | 5,923    | 8,019    |          |  |

2021 Avg./Mo.

# ADA Paratransit Ridership

| Fiscal Year<br>2021-2022 | Anniston | Jacksonville | Weaver | Oxford | Section 5307<br>CC Urban | Section 5311<br>CC Rural |
|--------------------------|----------|--------------|--------|--------|--------------------------|--------------------------|
| October                  | 613      | 118          | 20     | 156    | 103                      | 100                      |
| November                 | 619      | 132          | 14     | 146    | 99                       | 117                      |
| December                 | 571      | 125          | 16     | 160    | 89                       | 125                      |
| January                  |          |              |        |        |                          |                          |
| February                 |          |              |        |        |                          |                          |
| March                    |          |              |        |        |                          |                          |
| April                    |          |              |        |        |                          |                          |
| May                      |          |              |        |        |                          |                          |
| June                     |          |              |        |        |                          |                          |
| July                     |          |              |        |        |                          |                          |
| August                   |          |              |        |        |                          |                          |
| September                |          |              |        | _      |                          |                          |
|                          | 1803     | 375          | 50     | 462    | 291                      | 342                      |

2022 Avg./Mo.

<sup>50</sup> **17** 

<sup>291</sup>  <sup>342</sup> 114

## Fiscal Year 2022 Meeting Dates

| <u>TAC</u>  | CAC          | <u>MPO</u>   |  |
|-------------|--------------|--------------|--|
| 13 October  |              | 21 October   |  |
| 10 November | 17 November  | 18 November  |  |
| 8 December  |              | 16 December  |  |
| 12 January  | 19 January   | 20 January   |  |
| 9 February  |              | 17 February  |  |
| 9 March     | 16 March     | 17 March     |  |
| 13 April    |              | 21 April     |  |
| 11 May      | 18 May       | 19 May       |  |
| 8 June      |              | 16 June      |  |
| 13 July     | 20 July      | 21 July      |  |
| 10 August   |              | 18 August    |  |
| 7 September | 14 September | 15 September |  |