

AGENDA
for the
Calhoun Area Metropolitan Planning Organization (MPO)
July 16, 2020
10:00 a.m.

- I. Call to Order
- II. Verification of Quorum
- III. Recognition of Guests
- IV. Old Business
 - A. Review and approve minutes from May 21, 2020
 - B. TBA
- V. New Business
 - A. Review FY 20-23 TIP Spreadsheet and Administrative Modifications
 - B. CAC Appointments
 - C. Safety Observations
 - D. TBA
- VI. Other Business
 - A. Status Report on Other Local Projects from ALDOT
 - B. Report on Urban Fixed Route and ADA Handicapped Transit Systems
 - C. Comments or Issues from Member Jurisdictions or Attendees
 - D. TBA
- VII. Next MPO Meeting – Thursday, August 20, 2020
- VIII. Adjourn

MINUTES
Calhoun Area Metropolitan Planning Organization (MPO)
Thursday, May 21, 2020
10:00 a.m.

Those attending:

Barbara Hendricks	ALDOT Local Transportation
Brian Rosenbalm	Calhoun County
Fred Denney	City of Oxford
Jerry Parris	Jacksonville
Joe Meads	Sain Engineering
Jules Moss	McClellan Development Authority
Libby Messick	EARPDC/MPO
Mark Stephens	City of Jacksonville
Matt Haws	CDG Engineers
Michael Bergh	ALDOT East Central Region
Michael Hosch	Calhoun County
Rodney McCain	Calhoun County
Shane Brown	ALDOT East Central Region

After roll call was taken and it was determined that a quorum was present, Chairman, Councilman Jerry Parris called the meeting to order at 10:09 a.m. There were no new guests.

OLD BUSINESS:

The minutes of the April 19, 2020 meeting were approved on a motion made by Mr. Mark Stephens and seconded by Mr. Fred Denney. Motion carried.

NEW BUSINESS:

Chairman Parris called for the Review of FY 20-23 TIP Spreadsheet and Administrative Modifications. Ms. Libby Messick gave the members a copy of the current TIP and a list of the ALDOT modifications for May and briefly reviewed it with them. Ms. Messick explained that there was one modification that created changes on the TIP spreadsheet and one modification that did not create any changes to the TIP spreadsheet in March and two in April.

Next, Chairman Parris called for discussion of Resolution No. 803. Ms. Messick the resolution was requested by ALDOT to allocate an additional \$126,902.12 in CN for project #4, Baltzell Gate Signal Upgrade Project (100047014). This increase would bring the total funding allocation to \$453,734.12. A motion was made by Mr. Mark Stephens to approve this request with **Resolution No. 803**, which was seconded by Mr. Fred Denney. Motion carried.

Chairman Parris next called for discussion CAC Appointments. Ms. Messick explained that there was a list of the members in the agenda packet to review. The City of Anniston still needs 6 appointments, 1 for the City of Jacksonville, 5 for the City of Oxford, and 1 for Calhoun County.

Next, Chairman Parris continued with New Business by calling for discussion of Safety Observations. She explained that there was a handout in the agenda packet with the list of concerns from the CAC that had been discussed at previous meetings for review. There were a few updates from the previous month. Item number 15 would be updated to remove information regarding TAP applications as the deadline was May 15. Item 19 was clarified with the CAC as the 431/21 intersection. Item number 8 was moved to CLOSED as new speed limit signs have been installed.

OTHER BUSINESS:

Chairman Parris called for the status report on other local projects from ALDOT East Central Division. Mr. Shane Brown gave a report included in the agenda packet. He detailed Snow Street was punch list items, Bridge painting projects were waiting on punch list items and on-going claims, Pipe liner has been installed on Mountain Street resurfacing and concrete should start the following week, and the AL 144 resurfacing and safety widening should start the second week of July.

Chairman Parris called for the Report on Urban Fixed Route and ADA Handicapped Transit Systems. Ms. Messick gave the report for the Fixed-Route ridership for the month of April, which was provided in the agenda packet for review. There were 4,285 passengers on the Fixed-Route which was a severe decrease from the previous month and decrease from the previous year due to COVID-19 restrictions. The final table in the agenda is the ADA Paratransit ridership for the month of April. There were 771 trips for the City of Anniston (decrease), 104 trips for the City of Jacksonville (decrease), 57 trips for the City of Weaver (decrease), 161 trips for the City of Oxford (increase), 64 trips for the Urbanized part of the County (decrease) and 60 trips for the Rural part of the County (decrease).

Finally, Chairman Parris called for comments or issues from member jurisdictions or attendees.

Next meeting of the MPO will be Thursday, June 18, 2020 at 10:00 a.m.

There being no further business, Chairman Parris adjourned the meeting at 10:22 a.m.

June-July 2020 Administrative Modifications

That created changes on the TIP spreadsheet:

1. #41 RW (100064888) BRIDGE REPLACEMENT ON AIRPORT ROAD AT COLDWATER CREEK BIN#11215
Old Target Start Date: July 1, 2020
New Target Start Date: December 1, 2020
-The new target start date pushes the project into FY21. A 1% increase has been added to the project and it has been moved into the new FY.
2. #41 UT (100064889) BRIDGE REPLACEMENT ON AIRPORT ROAD AT COLDWATER CREEK BIN#11215
Old Target Start Date: September 1, 2020
New Target Start Date: February 1, 2021
-The new target start date pushes the project into FY21. A 1% increase has been added to the project and it has been moved into the new FY.
3. #45 CN (100064899) RESURFACE RUSSELL DRIVE FROM ALEXANDRIA ROAD TO PEACEBURG ROAD CITY OF WEAVER
Old Target Start Date: September 25, 2020
New Target Start Date: December 4, 2020
-The new target start date pushes the project into FY21. A 1% increase has been added to the project and it has been moved into the new FY.
4. RESURFACING CR-187 (FRIENDSHIP RD) FOM CR-193 (BOILING SPRING RD) TO SR-21
Old stimulus project planned in 2009, authorized in 2011.
Due to project management system limitations, stimulus funds and regular federal aid could not reside on the same record
Overrun of \$24,467.50
5. #5 CN (100047016) SIGNAL IMPROVEMENTS AT LENLOCK/SR-21
Old Engineers Estimate: \$302,869
Project Let for and New Financial Agreement: \$276,647.03
-Project Let for less than August 2019 resolution and was never reflected due to financial agreement written prior to any funding increases in the past 2 years. A new financial agreement will be issued for the let amount.
6. #4 CN (100047014) SIGNAL UPGRADE AT SR-21 / BALTZELL GATE RD.
Old Engineers Estimate: \$453,734.
Project Let for and New Financial Agreement: \$543,237.08
-Project Let for more than May 2020 resolution. A new financial agreement will be issued for the let amount.

7. #30 CN (100057407) RE-CONFIGURE INTERSECTION SR-4 (US-78) AT CR-186 (BARRY STREET)
Old Target Start Date: September 25, 2020
New Target Start Date: December 4, 2020
-The new target start date pushes the project into FY21. A 1% increase has been added to the project and it has been moved into the new FY.

That did not create changes on the TIP spreadsheet:

1. #41 CN (100064890) BRIDGE REPLACEMENT ON AIRPORT ROAD AT COLDWATER CREEK BIN#11215
Old Target Start Date: December 4, 2020
New Target Start Date: May 28, 2021
-The new target start date is in the same FY. No changes needed on the TIP spreadsheet.
2. #60 CN (100070245) BICYCLE LANE, STRIPING, AND POSSIBLE 3 FT SHOULDER WIDENING ALONG SOUTH NOBLE STREET FROM CHESTNUT STREET TO FOURTH STREET
Old Target Start Date: November 6, 2020
New Target Start Date: June 25, 2021
-The new target start date is in the same FY. No changes needed on the TIP spreadsheet.
3. #44 CN (100064897) INSTALLATION OF A ROUNDABOUT AT THE BYNUM LEATHERWOOD ROAD (CR-109) AND OLD GADSDEN HIGHWAY INTERSECTION
Old Target Start Date: August 28, 2020
New Target Start Date: September 25, 2020
-The new target start date is in the same FY. No changes needed on the TIP spreadsheet.
4. #40 CN (100064886) RESURFACING CHURCH AVENUE FROM SR-21 TO 11TH STREET NORTHEAST CITY OF JACKSONVILLE
Old Target Start Date: August 25, 2020
New Target Start Date: September 25, 2020
-The new target start date is in the same FY. No changes needed to the TIP spreadsheet.

CALHOUN AREA MPO

FY 20-23 TIP AS OF June 19, 2020

ALL FUNDS AVAILABLE (FED + LOCAL MATCH)
SURFACE TRANSPORTATION PROGRAM (STP)

Authorized to Proceed
 Moved from one FY to another FY
 Funded by ATRIP or ARRA
 New Project or Allocation Change

PE Preliminary Engineering
 RW Right of Way
 UT Utilities
 CN Construction

Project Description	ID#	Sponsor	Status	Scope	2016	2017	2018	2019	2020	2021	2022	2023
3 Resurface Chief Ladiga Trail w/Sidewalk Connection City of Weaver	100062151	Weaver	COMPLETE	CN	278,000							
4 Signal Upgrade at SR-21 / Baltzell Gate Rd. (ARRA \$ Re-assigned to Frank Akers Rd.)	100047014	Anniston		CN					343,217			
5 Signal Improvements at Lenlock / SR-21	100047016	Anniston		CN					276,802			
6 McIntosh Rd. Improvements and Re-Alignment	100054925	Calhoun County		UT								
	100054926	Calhoun County	Under CN	CN		1,337,096						
7 Lenlock/Saks Road Intersection & Turn Lanes	100051026	Calhoun County	COMPLETE	CN	1,433,234							
11 Snow Street Drainage Improvements & Resurfacing	100052525	Oxford	Under CN	CN		2,237,854						
14 Alexandria-Jville Rd. Resurface from McClellan Rd. to Cedar Springs Rd.	100064930	Calhoun County		CN				528,007				
23 64th Street Bridge Replacement (BIN 6204) (PE developed by County Eng.)	100054937	Calhoun County		RW								
	100054938			UT								
	100054939			CN								
25 Coffee (A) Street - Resurface from SR-21 to Alexandria Rd.	100043808	Jacksonville	COMPLETE	CN	148,248							
30 Barry Street/US 78 - Reconfigure Intersection	100057404	Oxford		PE				989,149				
	100057405			RW								
	100057406			UT					117,054			
	100057407			CN						674,572		
33 Chief Ladiga Trail - Anniston - ± 5.8 mi (Cane Ck. To 4th St.)	100060694	Anniston		RW			522,903					
35 Noble/4th St. Intersection Improvements	100063208	Anniston		CN				879,452				
36 Bike/Ped Improvements at 10th, Clydesdale, & 11th	100063210	Anniston		PE	99,674							
37 Bike/Ped Improvements at 14th, 11th, and Cobb Ave. (CN Includes \$25k for Bicycle Parking Racks)	100063212	Anniston		CN	229,983							
38 Intersection Lighting at SR-202/Bynum Leatherwood	100064881	Calhoun County	COMPLETE	PE	24,000							
	100064882		COMPLETE	CN		378,697						
39 Mountain St. NE Resurface from SR-21 to 8th Ave	100064883	Jacksonville		PE		49,216						
	100064884			CN				774,051				
40 Church Ave Resurface from 11th St to SR-21	100064885	Jacksonville		PE			118,586					
	100064886			CN					1,909,661			
41 Airport Rd. Bridge Replacement @ Coldwater Creek (BIN 11215)	100064887	Oxford		PE			540,898					
	100064888			RW						10,406		
	100064889			UT						78,046		
	100064890			CN						2,143,954		
43 Lenlock Lane Resurface from US-431 to Anniston CL (PE developed by County Eng.)	100064895	Calhoun County	COMPLETE	CN	685,407							
44 Bynum Leatherwood/Old Gadsden Rd Roundabout	100064896	Calhoun County		PE			294,000					
	100064897			CN						917,997		
45 Russell Dr. Resurface from Alexandria Rd to Peaceburg Rd.	100064898	Weaver		PE			47,553					
	100064899			CN						412,831		
46 4-lane Greenbrier Rd. to Golden Spring Rd. cost overruns Resolution 733	100008423	Anniston	COMPLETE	CN		932,815		119,894				
47 Wilmer, Greenbrier to G Street, cost overruns Anniston		Anniston		PE		1,977						
	100047017		COMPLETE	CN		51,432						
48 Friendship Road Widening and Bridge Replacement Phase I	100070247	Oxford		PE					314,376			
	100070248			RW						325,891		
	100070249			UT							323,165	
	100070250			CN								1,515,107
49 Friendship Road Widening and Bridge Replacement Phase II	100070253	Oxford		PE					352,672			
	100070254			RW						193,239		
	100070255			UT							191,622	

CALHOUN AREA MPO

FY 20-23 TIP AS OF June 19, 2020

ALL FUNDS AVAILABLE (FED + LOCAL MATCH)
SURFACE TRANSPORTATION PROGRAM (STP)

	Authorized to Proceed
	Moved from one FY to another FY
	Funded by ATRIP or ARRA
	New Project or Allocation Change

PE Preliminary Engineering
RW Right of Way
UT Utilities
CN Construction

Project Description	ID#	Sponsor	Status	Scope	2016	2017	2018	2019	2020	2021	2022	2023
50 Friendship Road Widening and Bridge Replacement Phase III	100070257			CN								
	100070259	Oxford		PE					152,255			
	100070262			RW						108,417		
	100070269			UT							107,510	
51 Alexandria/Jacksonville Rd. - Resurface (Cedar Springs Rd to Jacksonville) (PE by County Eng.)	100070271			CN								
52 Whites Gap Rd and Whites Gap Rd SE - Resurfacing (PE developed by County Eng.)	100070224			CN					738,954			
53 Al Hwy 202/Hunter St. - Signal Upgrade	100070226	Calhoun County		CN						1,285,326		
54 Roy Webb Rd. - Resurfacing (PE developed by County Eng.)	100070695	Calhoun County		PE					30,300			
	100070228	Calhoun County		CN						102,010		
55 Eulation Gate Rd. - Resurfacing (PE developed by County Eng.)	100070230	Calhoun County		CN							978,786	
56 Resurfacing Henry Road from SR 21 to the City Limits	100070232	Calhoun County		CN								390,227
	100070197	Jacksonville		PE					87,305			
57 Resurfacing George Douthit Dr from SR-21 to Brierwood Place SW	100070198	Jacksonville		CN						470,287		
	100070203	Jacksonville		PE							212,715	
58 Baltzell Gate Connector Multi-use path	100070208			CN								1,078,819
	100070238	Anniston		PE							18,133	
59 Coldwater Mountain/Mulberry St. to Legarde, multi-use path	100070239			CN								183,146
	100070241	Anniston		PE						32,643		
60 Anniston to Oxford Bike Lane; S Noble and Chestnut	100070242			CN							164,848	
	100070244	Anniston		PE					5,555			
Hillyer Robinson Ind. Parkway Safety Improvements overrun - CLOSED	100070245			CN						44,884		
Resurfacing CR-187 (Friendship Rd) From CR-193 (Boiling Spring Rd) to SR-21	100054996		CLOSED	CN					4,147			
PROGRAMMED			CLOSED	CN					24,468			
APPORTIONMENT					3,028,345	4,613,072	1,324,032	3,297,673	4,551,617	6,800,504	1,996,780	3,167,299
CARRYOVER					2,182,759	2,266,095	2,363,956	2,463,701	2,521,554	2,521,554	2,521,554	2,521,554
AVAILABLE					9,694,529	8,848,943	6,501,965	7,541,889	6,707,917	4,677,854	398,904	923,678
BALANCE					11,877,287	11,115,038	8,865,921	10,005,591	9,229,471	7,199,408	2,920,458	3,445,232
					8,848,943	6,501,965	7,541,889	6,707,917	4,677,854	398,904	923,678	277,933

CAC Appointments

Vacancies	
Anniston	6
Jacksonville	1
Calhoun County	1
Oxford	5
Weaver	0
Anniston Army Depot	0
Hobson City	0

Name	Jurisdiction
Ed Kimbrough	Anniston
Joan McKinney	Anniston
Miller Parnell, Vice Chairman	Anniston
Dr. Mike Kimberly	Anniston
Phillip Keith	Anniston
James Robert Jenkins	Anniston
Scott Shiflett	Anniston
Vacant	Anniston
Vacant	Anniston
Vacant	Anniston
Vacant	Anniston
Vacant	Anniston
Vacant	Anniston
Vacant	Anniston
Vacant	Anniston
Vacant	Anniston
Vacant	Oxford/Trucking Rep
Frank Thomas	Weaver
Richard "Rick" Robins	Weaver
Johnny Stinson	Weaver
Mike Matthews	Anniston Army Depot
Dustin Gillihan	Anniston Army Depot
Kevin Ashley, P.E.	Anniston Army Depot
Joe L. Cunningham	Hobson City
Regina Jones	Hobson City
Johnnie C. Phillips, Jr.	Hobson City

MPO CAC Safety Observations

Item #	Jurisdiction	Location	Suggestion	Date-Original	Date-Recent	TAC	MPO	Response	Status
1	Oxford	Bynum Blvd/Hwy 202 Intersection	Incorporate a light at this intersection to see it better at night	09/19/18	11/13/19	✓	✓	Oxford will add streetlights at this intersection as a city project. Project has been staked and ALDOT and power company are looking into ways to power the lights.	OPEN
6	Anniston	Henry Road intersection at the Bypass	Addition of street lighting	11/14/18	11/13/19	✓	✓	Anniston is working with Alabama Power. Process has started.	OPEN
11	Anniston	Ossington Ave.	Safety study/Traffic calming measures for residents	07/17/19	11/13/19	✓	✓	Ongoing traffic study for possible road classification	OPEN
12	Anniston/Oxford	US-78 east of the 431 bypass	Widening to 3 lanes	07/17/19	09/11/19	✓	✓	This suggestion would be a major undertaking. We will take it into consideration when looking at upcoming traffic counts and updating the incoming LRTP.	OPEN
13	Anniston	Chocolocco Rd	Widening to 3 lanes from intersection with 431 to Robertson Rd.	07/17/19	11/21/19	✓	✓	This suggestion would be a major undertaking. We will take it into consideration when looking at upcoming traffic counts and updating the incoming LRTP. *Incoming sub-division development may increase traffic along this road. * Information given to consultant for LRTP and it will be added to the Plan.	OPEN
14	Anniston	Russell Avenue	Widening road to include shoulder	07/17/19	09/11/19	✓	✓	This suggestion would be a major undertaking. We will take it into consideration when looking at upcoming traffic counts and updating the incoming LRTP.	OPEN
15	Calhoun County	Saks Road @ 43rd street	Road is narrow, school buses make wide turns at this intersection, difficult for 2 cars to pass, school children walk in the ditch (photos)	07/24/19	09/11/19	✓	✓	Widening: This suggestion would be a major undertaking. We will take it into consideration when looking at upcoming traffic counts and updating the incoming LRTP. School children: TAP applications are being accepted until May 15.	OPEN

Item #	Jurisdiction	Location	Suggestion	Date-Original	Date-Recent	TAC	MPO	Response	Status
17	Calhoun County	Bynum Leatherwood Rd./Morrisville Road intersection	Turn lane needed for the landfill entrance	10/28/19	11/13/19	✓	✓	This issue is being investigated. A possible resolution has been presented to the County Commissioner.	OPEN
18	Calhoun County	Bynum Leatherwood Road/Eulaton Gate	The turn lane/deceleration lane on the Southbound side of Bynum Leatherwood needs to be extended from its current location at Eulaton Gate to begin at Hutto Hill Road. This will allow adequate stacking for ANAD workers during morning entry times and allow egress for travelers heading south towards SR202	1/14/20	2/12/20	✓	✓		OPEN
19	Anniston	West-bound 431 exit ramp and SR-21 intersection	Difficulties merging at this intersection. Mainly traffic coming to a complete stop at bottom of the ramp	1/15/20	5/20/20	✓	✓		OPEN
20	Jacksonville	White's Gap Rd./SR-21 intersection	Signalization at the intersection	2/25/20	4/16/20	✓	✓	Signalization of this intersection denied previously due to proximity to other signalized intersections. Mark Stephens to discuss with Mayor Smith.	OPEN
21	Anniston	10 th and Quintard intersection	Left turn signal timing seems short. Traffic backs up at this light. Could turn lane length be increased	5/20/20					OPEN

CLOSED ITEMS

Item #	Jurisdiction	Location	Suggestion	Date-Original	Date-Recent	TAC	MPO	Response	Status
2	Fallidge County / Highway 48 (SR-48)	0-20 eastbound exit at Hwy 202	Reduce right turn lane from 1/20 and 1/20 and 1/20	05/16/18	11/24/18	✓		Out of MPO jurisdiction. Referred to Fallidge County Engineer. In the interim, MPO will continue to consult with the engineer.	CLOSED
3	Adair County / Highway 202	0-48-202 between the 4th and 5th bridges and existing 65 mph speed limit of Fallidge County	Increase the speed limit to 55	05/16/18	05/16/18	✓	✓	Safety concerns regarding intersections along SR 48. Investigation ongoing for better lighting conditions and safety from residential area. Intersections with the road increasing speed limit. Consider safety concerns along the route.	CLOSED
4	Adair County / Highway 202	Between Bridges on Hwy 202 (4th and 5th)	Increase the speed limit to 55	05/16/18	05/16/18	✓	✓	Safety concerns regarding this section along Hwy 202. The new SR 48. Application investigating moving the SR 48 to the west side of the road. The water impeding the safety on the bike lanes. The SR 48 is now being relocated to the west side of the road.	CLOSED
7	Adair County	SR 202	Make multiple lanes and grade same height as the new existing surface	05/16/18	05/16/18	✓	✓	Risks will be addressed. They have been addressed. Mayor and city will follow up. Shannon (with SR 48) stated this will be addressed with a separate bid. This will be addressed with a separate bid. This will be addressed with a separate bid. This will be addressed with a separate bid.	CLOSED
8	Adair County	Hyway 202	Increase speed limit on the 4 lanes to more than 45 mph	11/14/18	4/16/20	✓	✓	Mr. Denny will talk to the Mayor and Board. This suggestion had been passed to the city and had been approved. The city has approved the increase in speed limit. The city has approved the increase in speed limit. The city has approved the increase in speed limit. The city has approved the increase in speed limit.	CLOSED

Item #	Jurisdiction	Location	Suggestion	Date-Original	Date-Recent	TAC	MPO	Response	Status
8	Weaver	1 st Baptist Church	Sidewalk rehabilitation	01/16/18	02/09/18	✓	✓	Mr. Theo Smart inquired if there were any plans to rehabilitate the currently cracked sidewalk in front of the 1 st Baptist Church in Weaver. Mayor Willis was only aware of the issue after Boardman's meeting. There are no plans at this time.	01/09/18
18	Anniston	102 nd & 20 th Ave NW	Look into timing of light traffic backs up	03/21/18	06/27/18	✓	✓	Jay Jenkins has reported this issue to the public works department. Upon inspection of the signal timing an issue was identified and addressed. The signal timing is now functioning as intended.	01/08/18
25	Anniston	4 th & 10 th Ave Intersection	Light timing seems long for this intersection	09/13/18	01/15/19	✓	✓	The City of Anniston has investigated the timing at this light and it is functioning correctly.	01/08/18

CURRENT CONSTRUCTION PROJECTS

<u>PROJECT NO.</u>	<u>DESCRIPTION</u>	<u>STATUS</u>
STPOA-7440(600)	Resurface & Drainage Imp. on Snow Street from SR 21 to US 78 in Oxford	Pending Acceptance Projected Overrun - \$188,819.38
99-504-690-000-501	Bridge Painting Project over RR in Calhoun, Clay, Talladega, and Chambers Counties	Punch List & On-going claims
STPOA-0815(258)	Mountain Street Resurfacing & Drainage Rehab	Milling Operations should begin soon pending weather.
STPAA-HSIP-0144(502)	AL 144 Resurfacing and Safety Widening from St. Clair County line to US 431	Anticipated start date August 1st

Fixed-Route Ridership

	FY 13-14	FY 14-15	FY 15-16	FY 16-17	FY 17-18	FY 18-19	FY 19-20
Oct	10,266	11,357	9,851	9,011	9,560	9,993	8,871
Nov	9,690	9,644	9,077	9,481	9,225	8,504	7,665
Dec	9,610	10,621	9,749	9,459	8,205	8,082	7,596
Jan	9,240	10,446	8,957	8,019	7,510	8,239	7,614
Feb	10,393	8,826	9,573	8,462	8,960	7,800	7,262
Mar	11,245	9,467	9,965	9,707	9,493	8,979	7,185
Apr	11,463	9,872	9,338	8,240	8,942	9,045	4,285
May	11,512	9,548	8,838	9,900	9,502	8,774	5,141
Jun	10,747	10,449	9,745	9,977	9,905	7,993	5,852
Jul	11,707	10,535	9,164	8,971	8,820	8,626	
Aug	12,075	10,275	10,241	10,511	10,617	9,314	
Sep	11,370	9,688	9,543	9,280	8,607	7,868	

2019 Avg./Mo. 838 181 35 143 257 212

ADA Paratransit Ridership						
Fiscal Year 2019-2020	Anniston	Jacksonville	Weaver	Oxford	Section 5307 CC Urban	Section 5311 CC Rural
October	903	222	59	160	82	226
November	848	172	44	153	101	178
December	784	186	44	139	99	198
January	831	198	66	192	167	223
February	819	150	78	149	148	214
March	846	150	71	150	121	177
April	771	104	57	161	64	60
May	715	127	85	148	100	79
June	764	127	79	180	149	129
July						
August						
September						

2020 Avg./Mo. 809 160 65 159 115 165

Fiscal Year 2020 Meeting Dates

<u>TAC</u>	<u>CAC</u>	<u>MPO</u>
9 October		17 October
14 November	20 November	24 November
11 December		19 December
8 January	15 January	16 January
12 February		20 February
11 March	18 March	19 March
8 April		16 April
13 May	20 May	21 May
10 June		18 June
8 July	15 July	16 July
12 August		20 August
9 September	16 September	17 September

SIGN-IN SHEET

Calhoun Area Metropolitan Planning Organization (MPO)

East Alabama Regional Planning and Development Commission Conference Room
July 16, 2020 – 10:00 a.m. Teleconference

NAME	ORGANIZATION	EMAIL ADDRESS & PHONE NO.	Email Notices?
Libby Messick	EARPDC-MPO		
Mayor Alberta McCrory	Hobson City		
Michael Bergh	AROOT		
Jana Monday	City Engineer		
Toby Bennington	Anniston		
Mayor Smith	Jacksonville		
Joe Meads	Sain		
Shundae Rayland	AROOT		
Brian Rosenbren	Calhoun County		
Michael Hood	"		
Rodney McCain	"		

