

AGENDA

CITIZENS ADVISORY COMMITTEE

of the

CALHOUN AREA METROPOLITAN PLANNING ORGANIZATION (MPO)

March 15, 2023

10:00 am

1. Call to Order
2. Introductions
3. Old Business
 - a. Review and approval of CAC minutes from January 18, 2023 (pages 2-4)
 - b. February MPO Administrative Modifications and Resolutions (page 5)
4. New Business
 - a. Review FY 20-23 TIP Update and March 2023 Administrative Modifications (pages 6-8)
 - b. Resolution 845: Add Project AL FLTP FW MOLO (1) to 2045 LRTP (page 9)
 - c. Resolution 846: Amend FY23 UPWP to add Task 6.3: Economic Development Supplemental Study (pages 10-13)
 - d. Status report of ALDOT Pre-Construction projects (pages 14-15)
 - e. Status report of ALDOT projects (page 16)
 - f. Safety Observations (pages 17-22)
 - g. TBA
5. Other Business
 - A. CAC Vacancies (pages 23-24)
 - B. Subcommittee Report
 - C. Anniston Express and ADA Para-Transit Ridership (pages 25-26)
 - D. Next CAC Meeting – May 17, 2023 (page 27)
 - E. TBA
6. Adjourn

MINUTES
CITIZENS ADVISORY COMMITTEE (CAC)
of the Calhoun Area Metropolitan Planning Organization (MPO)
Wednesday, January 18, 2023
10:00 a.m.

Those attending:

Anne Key	Calhoun County
Darryl League	City of Oxford
David West	Calhoun County
George Salmon*	Calhoun County
James Jenkins	City of Anniston
Johnnie Phillips	Town of Hobson City
Julie Borrelli*	Calhoun County
Libby Messick	EAC/MPO
Melissa Malone*	Town of Hobson City
Miller Parnell, Chairman	City of Anniston
Philip Keith*	City of Anniston
Reuben Johnson*	Calhoun County
Richard Lindblom	City of Jacksonville
Terry Parker*	City of Oxford
Theo Smart	Calhoun County
Tim Huddleston, Vice Chair	Calhoun County
TL Thompson	City of Jacksonville

*virtual attendee

The meeting was called to order at 10:02 a.m. by Chairman Miller Parnell.

OLD BUSINESS:

Minutes of the CAC meetings from November 16, 2022, were approved on a motion by Mr. Tim Huddleston and seconded by Mr. Darryl League. Motion carried.

Chairman Parnell called for discussion of December 2022 Administrative Modifications and Resolutions. Ms. Messick explained that there was a list of modifications in the agenda packet to review that were discussed during the previous month to keep the members of the CAC up to date. There was one modification that created changes to the TIP and seven modifications that did not create changes to the TIP spreadsheet during these months. Ms. Messick also reported there were two resolutions adopted in December.

NEW BUSINESS:

Chairman Parnell called for the Review of FY 20-23 TIP Update and Administrative Modifications. Ms. Messick gave the members a copy of the current TIP. There were two administrative modifications that made changes to the TIP Spreadsheet and one administrative modification that did not create changes to the spreadsheet.

Chairman Parnell then called for discussion of Resolution No. 843. Ms. Messick explained this resolution was to adopt revisions made to the Policy, Procedure, and Bylaw manual for the Calhoun Area Transportation Study. Revisions made included updates to committee members and verbiage for virtual meeting attendance. A motion was made by Mr. Tim Huddleston to approve this amendment with **Resolution No. 843**, which was seconded by Mr. Darryl League. Motion carried.

Chairman Parnell then called for discussion of Resolution No. 844. Messick explained this resolution was to certify the FY23 ADA Para-transit Implementation Plan. This update is required annually. A motion was made by Mr. Tim Huddleston to approve this amendment with **Resolution No. 843**, which was seconded by Mr. Darryl League. Motion carried.

Chairman Parnel next called for discussion of Status Report of Pre-Construction projects. Ms. Messick explained the TAC would be reporting on preconstruction projects to keep the MPO updated on how the projects were progressing. The report included project #41 bridge replacement on Airport Rd at Coldwater creek is working on environmental and plans and PE funding extension had been approved; #48-50 Friendship Rd from Cheaha Dr to Circle Drive all 3 phases are at 50% plans, 48 does not need a TS&L and draft hydraulic study; #44 has been submitted for review and is on schedule for Let this month; #55 has begun preliminary paperwork and is on schedule for mid-summer Let; #57 has completed a field survey and preliminary scope meeting, 30% plans have been received and should have precon meeting early in February; #33 Chief Ladiga Trail had a subliminal man-day submitted and approved.

Chairman Parnell next called for discussion of Status Report of ALDOT projects. Ms. Messick reported US-431 access management and I-20 resurfacing from Snow Creek to the Calhoun/Cleburne County line are both working on punch list items and awaiting final acceptance; US-431 resurfacing from 0.28 miles south of SR 204 to the Etowah County line is on contract for shoulder treatment; I-20 resurfacing from H.J. Bentley Jr. Overpass to Snow Creek is awaiting permanent stripe; and Russell Drive resurfacing and traffic stripe will be pushed to spring due to seasonal limitations.

Chairman Parnell continued by calling for discussion of Safety Observations. Ms. Messick explained that there was a list of previous observations in the agenda packet for review. Ms. Messick explained there were a few updates. The first was to item 6 moved to closed status as the City of Anniston would not move further this this project. She further reported that item 23 may be moved to closed status as the city will be placing an ad to bid for the traffic signal loop to be replaced at the Greenbriar/Quintard intersection. Another updated included the development from item #26 will incoming and access to this development will be at Nesbit only.

OTHER BUSINESS:

Chairman Parnell called for discussion of CAC vacancies. Anniston has 8 vacancies, Jacksonville has 1, Calhoun County has 1, Oxford has 7, and Weaver has 2 vacancies. The subcommittee planned on reaching out the following day to set a date and time to meet before the next scheduled meeting.

Next, Chairman Parnell called for the report on Urban Fixed Route and ADA Handicapped Transit Systems. Ms. Messick reported the ADA Paratransit Ridership for Anniston had 537 (increase) one-way trips, Jacksonville had 113 (increase) one-way trips, 41 trips for Weaver (decrease), and Oxford had 61 (decrease) one-way trips. For the Urbanized area 122 (decrease) one-way trips and 119 (increase) one-way trips for the Rural area. Fixed-route ridership had a total of 7,184 (increase) riders for the month of December.

The next CAC meeting was scheduled for Wednesday, January 15 at 10:00 a.m.

There being no further business, a motion was made by Mr. David West and seconded by Mr. Theo Smart to adjourn. The meeting was adjourned at 10:53 a.m.

February 2023 Administrative Modifications

That created changes on the TIP spreadsheet:

1. #44 CN (100075806) Bynum Leatherwood/Old Gadsden Road Roundabout
Office Engineer Estimate: \$1,718,076.14
Increased by 20% to \$1,693,572 to await actual Let amount in January
Let for \$1,951,829.02; Processed by admin mod to prevent delay in project
2. #45 PE (100064898) Resurfacing Russell Drive from Peaceburg Rd to Alexandria Rd
Increased from \$47,553 to \$74,330 from Resolution 842
Reduced to \$71,500.61 to cover overrun.

That did not create changes on the TIP spreadsheet:

1. #41 RW (100064888) Bridge Replacement on Airport Road at Coldwater Creek
Old Target Start Date: April 1, 2023
New Target Start Date: June 1, 2023
2. #41 UT (100064889) UT Bridge Replacement on Airport Road at Coldwater Creek
Old Target Start Date: June 1, 2023
New Target Start Date: August 1, 2023

March 2023 Administrative Modifications

That created changes on the TIP spreadsheet:

1. #35 CN (100063208) Resurfacing and Intersection Improvements at 4th Street and Noble Street
Current Funding: \$897,461
Requested Funding for overruns: \$907,979.79 (increase of \$10,518.79; less than 20%)
Overruns to use carbon reduction funds (special allocation amount on TIP spreadsheet)
2. #35 PE (100063207) Resurfacing and Intersection Improvements at 4th Street and Noble Street
Current Funding: \$94,721.68
Requested Funding for overruns: \$109,410.28 (increase of \$14,688.32)
Overruns to use carbon reduction funds (special allocation amount on TIP spreadsheet)
3. #45 PE (100064898) Russel Dr. Resurface from Alexandria Rd to Peaceburg Rd.
Current Funding: \$71,500.61
Previously increased to: \$74,300 from Resolution #842; CPMS automated email reduced to \$71,500. Previous increase did not include local match (federal funds only and not total amount)
Requested Funding for total amount: \$81,024.13 (increased by \$6,694.23 from amount in Resolution to reflect total amount)

CALHOUN AREA MPO

TIP LIST AS OF March 2, 2023

ALL FUNDS AVAILABLE (FED + LOCAL MATCH)

SURFACE TRANSPORTATION PROGRAM (STP)

Authorized to Proceed

Moved from one FY to another FY

Funded by ATRIP or ARRA

New Project or Allocation Change

Project Description	ID#	Sponsor	Status	Scope	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027
25 Coffee (A) Street - Resurface from SR-21 to Alexandria Rd.	100043808	Jacksonville		CN	334,249											
4 Signal Upgrade at SR-21 / Baltzell Gate Rd. ARRA \$ Re-assigned to Frank Akers Rd.	100047013	Anniston		PE												
	100047014			CN					683,257							
Resurface CR-187 (Friendship Rd) From CR-193 (Boiling Springs Rd) to SR-21	100051015	Oxford	COMPLETE	PE												
	100051016		COMPLETE	CN												
	100054996		CLOSED	PE					24,468							
3 Resurface Chief Ladiga Trail w/Sidewalk Connection	100062150	Weaver	COMPLETE	PE												
	100062151		COMPLETE	CN	238,361											
5 Signal Improvements at Lenlock / SR-21 (previously 100047015)	100054601	Anniston		PE												
	100047016			CN				320,057								
6 McIntosh Rd. Improvements and Re-Alignment (PE developed by Calhoun County Eng.)		Calhoun County		PE												
	100054924			RW												
	100054925			UT		50,785										
	100054926		COMPLETE	CN		1,445,675										
7 Lenlock/Saks Road Intersection & Turn Lanes	100051023	Calhoun County		PE												
	100051025		CLOSED	RW												
	100051026		COMPLETE	CN	1,459,613											
11 Snow Street Drainage Improvements & Resurfacing	100052524	Oxford		PE												
	100063101			RW												
	100052525		COMPLETE	CN		2,178,131										
14 Alexandria-Jville Rd. Resurface from McClellan Rd. to Cedar Springs Rd. PE developed by County Eng.	100064930		CLOSED	CN				532,795								
23 64th Street Bridge Replacement (BIN 6204) (PE developed by County Eng.)	100054937	Calhoun County		RW									37,679			
	100054938			UT											25,098	
	100054939			CN											546,755	
30 Barry Street/US 78 - Reconfigure Intersection	100057404	Oxford		PE												
	100057405			RW				989,149								
	100057406			UT						119,406						
	100057407			CN								2,700,504				
33 Chief Ladiga Trail - Anniston - ± 5.8 mi (Cane Ck. To 4th St.)	100063226	Anniston		PE												
	100060694			RW			422,903									
	100074029			CN												
35 Noble/4th St. Intersection Improvements	100063207	Anniston		PE												
	100063208			CN				907,980								
36 Bike/Ped Improvements at 10th, Clydesdale, & 11th	100063209	Anniston		PE												
	100063210		COMPLETE	CN	43,874											
37 Bike/Ped Improvements at 14th, 11th, and Cobb Ave. (CN includes \$25k for Bicycle Parking Racks)	100063211	Anniston		PE												
	100063212		COMPLETE	CN	148,086											
38 Intersection Lighting at SR-202/Bynum Leatherwood	100064881	Calhoun County		PE	24,000											
	100064882		COMPLETE	CN		320,659										
39 Mountain St. NE Resurface from SR-21 to 8th Ave	100064883	Jacksonville		PE		57,813										
	100064884		CLOSED	CN				66,860								
	100064885	Jacksonville		PE			118,686									
40 Church Ave Resurface from 11th St to SR-21	100064886			CN						1,719,506						
	100064887	Oxford		PE			340,890									
	100064888			RW								10,615				
	100064889			UT								79,614				
43 Lenlock Lane Resurface from US-431 to Anniston CL (PE developed by County Eng.)	100064895	Calhoun County	COMPLETE	CN	686,407											
	100064896	Calhoun County		PE			314,115									
44 Bynum Leatherwood/Old Gadsden Rd Roundabout (CN previously 100064897 (deleted))	100075806			CN								1,951,829				
	100064898	Weaver		PE			81,024									
45 Russell Dr. Resurface from Alexandria Rd to Peaceburg Rd.	100064899			CN								719,335				
	100070247	Oxford		PE					311,264							
	100070248			RW								332,442				
	100070249			UT								326,397				
48 Friendship Road Widening and Bridge Replacement Phase I	100070250			CN									1,799,060			
	100070253	Oxford		PE				349,181								
	100070254			RW								197,123				
	100070255			UT								193,538				
	100070257			CN												
50 Friendship Road Widening and Bridge Replacement Phase III	100070259	Oxford		PE					150,748						3,716,886	

CALHOUN AREA MPO

TIP LIST AS OF March 2, 2023

ALL FUNDS AVAILABLE (FED + LOCAL MATCH)

SURFACE TRANSPORTATION PROGRAM (STP)

Authorized to Proceed

Moved from one FY to another FY

Funded by ATRIP or ARRA

New Project or Allocation Change

Project Description	ID#	Sponsor	Status	Scope	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027
Resurfacing Widening, and Upgrading existing turn signals, adding turn lanes	100070262			RW								110,598				
	100070269			UT								108,585				
	100070271			CN											653,200	
51 Alexandria/Jacksonville Rd. - Resurface (Cedar Springs Rd to Jacksonville) (PE developed by County Eng.)	100070224	Calhoun County		CN					685,866							
52 Whites Gap Rd and Whites Gap Rd SE - Resurfacing (PE developed by County Eng.)	100070226	Calhoun County		CN						1,113,827						
53 AL Hwy 202/Hunter St. - Signal Upgrade	100070695	Calhoun County		PE					30,300							
	100070228			CN						124,726						
54 Roy Webb Rd. - Resurfacing (PE developed by County Eng.)	100070230	Calhoun County		CN							1,276,108					
55 Eulation Gate Rd. - Resurfacing (PE developed by County Eng.)		Calhoun County		PE												
	100070232			CN								390,227				
56 Resurfacing Henry Road and Country Club Dr SW to Fairway Dr SW	100070197	Jacksonville		PE						93,900						
	100070198			CN							1,284,353					
57 Resurfacing George Douthit Dr from SR-21 to Brierwood Place SW	100070203	Jacksonville		PE							212,715					
	100070208			CN								1,100,503				
58 Baltzell Gate Connector Multi-use path	100070238	Anniston		PE									18,497			
	100070239			CN										188,695		
59 Coldwater Mountain/Mulberry St. to Legarde, multi-use path	100070241	Anniston		PE									33,632			
	100070242			CN											171,541	
60 Anniston to Oxford Bike Lane; S Noble and Chestnut	100070244	Anniston		PE									5,781			
	100070245			CN									46,244			
PROGRAMMED					2,934,589	4,053,063	1,277,618	2,816,841	2,235,083	3,051,959	3,611,917	7,501,975	4,149,812	3,716,886	1,585,290	0
APPORTIONMENT					2,182,759	2,266,095	2,363,956	2,463,701	2,558,459	2,540,505	2,781,251	2,781,251	2,781,251	2,781,251	2,781,251	2,781,251
SPECIAL ALLOCATION					-	-	-	-	-	-	334,530	334,530	334,530	334,530	334,530	334,530
CARRYOVER					8,338,999	7,587,169	5,800,201	6,886,539	6,533,400	6,856,776	6,345,321	5,849,186	1,462,992	428,962	-172,143	1,358,348
AVAILABLE					10,521,758	9,853,264	8,164,158	9,350,241	9,091,859	9,397,281	9,461,103	8,964,967	4,578,774	3,544,743	2,943,638	4,474,129
BALANCE					7,587,169	5,800,201	6,886,539	6,533,400	6,856,776	6,345,321	5,849,186	1,462,992	428,962	-172,143	1,358,348	4,474,129

RESOLUTION #845

Add Project AL FLTP FW MOLO (1) to 2045 LRTP and Upcoming 2024-2027 TIP

WHEREAS, the Calhoun Area MPO has adopted its FY 20-23 Transportation Improvement Plan (TIP) on August 15, 2019 with Resolution #788; and

WHEREAS, the Calhoun Area MPO has adopted its 2045 Long Range Transportation Plan (LRTP) on October 15, 2020 with Resolution #810; and

WHEREAS, the Alabama Department of Transportation (ALDOT) has requested that the transportation plans above be amended to include the following project:

AL FLTP FW MOLO (1) BI-2015, Replace bridge #7
Program Fiscal Year: 2027
Mountain Longleaf NWR
Replace multiple pipe steel culvert structure with a total span of 33'
Fund Source: FLTP-FWS
Total Programmed Amount: \$781,770

NOW THEREFORE, BE IT RESOLVED, by the Calhoun Area MPO, that the Calhoun Area MPO FY 20-23 TIP and 2045 LRTP be amended to include the above projects.

Passed and adopted this 16th day of March 2023.

Mayor Jeff Clendenning, Chairman
City of Weaver

ATTEST:

Elizabeth Messick, Senior Planner
East Alabama Regional Planning and
Development Commission

Resolution # 846

Amending the Fiscal Year 2023 Unified Planning Work Program (UPWP)
to add Task 6.3: Economic Development Supplemental Study

WHEREAS, the Calhoun Area Metropolitan Planning Organization (MPO) is the organization designated by the Governor of the State of Alabama as being responsible, together with the State of Alabama, for implementing the applicable provisions of 23 USC 134 and 135 (amended Infrastructure Investment and Jobs Act, November 2021); 42 USC 2000d-1, 7401; 23 CFR 450 and 500; 40 CFR 51 and 93; and,

WHEREAS, the US Department of Transportation (USDOT) requires all urbanized areas, as established by the US Bureau of the Census, to do area-wide transportation planning, and the designated planning organization to submit a Unified Planning Work Program (UPWP) as a condition for meeting the provisions of Title 23 USC 134; and,

WHEREAS, consistent with the declaration of these provisions, the East Alabama Regional Planning and Development Commission, as staff to the MPO, in cooperation with the Local Transportation Bureau, Alabama Department of Transportation, has prepared a Unified Planning Work Program for Fiscal Year 2020; and,

WHEREAS, pursuant to its duties, functions, and responsibilities, the Calhoun Area MPO proposes to allocate \$47,875 from Task 6.1 Special Projects Identification once remaining FY 2022 administrative funds are confirmed by ALDOT's local transportation bureau. This task will explore the potential economic value of an extended transit route and current modes of transportation working together as well as the impact from further expanding these transportation modes.

THEREFORE, BE IT RESOLVED by the Calhoun Area MPO, that the Fiscal Year 2023 UPWP be amended as indicated above.

Passed and adopted this 16th day of March 2023.

Mayor Jeff Clendenning, Chairman
City of Weaver

ATTEST:

Elizabeth Messick, Senior Planner
East Alabama Regional Planning and
Development Commission



Proposal to East Alabama Regional Planning & Development Commission (EARPDC) and Calhoun Area Metropolitan Planning Organization (MPO)

As an accompanying project in support of the Calhoun MPO's Transit Study Update including the component of the City of Jacksonville Transit and Fixed Route Service, the analysis process for measuring the economic impact for Calhoun County is presented to round out a more detailed three C planning task. On March 21, 2021, the Calhoun MPO Policy Committee adopted Resolution 817 in support of analyzing the economic impact of projects stemming from the MPO's Bike Ped Plan. Given the current and planned connectivity of transit operations to an expanded bicycle and pedestrian network, the potential economic value of these resources working together and the impact from further expanding these transportation modes is a value for prioritizing projects throughout the MPO system. Once completed, the process can be replicated for other networks impacting other areas within the MPO and Calhoun County. The ability to have another tool to plan beneficial expenditure of transportation dollars benefits all including the ALDOT and the FHWA. Please find outlined the proposed project scope of work and the associated man-days and budget.

SCOPE OF SERVICES

Task 1: DATA COLLECTION

The Jacksonville State University Center for Economic Development and Business Research (CEDBR) will meet with EARPDC staff and consultants responsible for the EARPDC Transit Services Study and Action Plan to collect data as a result of this plan to analyze using Regional Economic Models Inc. (REMI) TranSight model with additional SEI (socio-economic indicators) module. The model will be able to quantify the short-, medium-, and long-term impacts, including employment by industry, economic output, demographics and other economic and social variables of interest within the Transit Area Study.

Task 2: ECONOMIC MODELING

REMI models are dynamic, which take into account price and income elasticity, migration in response to wages and labor market, and various dynamic general equilibrium properties. For example, the model outputs include population, output from various industries, employment, and personal income. This allows the REMI model to deliver a comprehensive forecast of both economic and social impacts for any given project.

The optional additional SEI module can assess core socio-economic factors related to the “Transit Services Study and Action Plan” by providing additional results variables. Listed below are some examples:

- Employment demographics by race, ethnicity, and gender
- Employment by educational attainment and income level
- Income by quintile and inflation impact by income
- Compensation, compensation rate, and weighted compensation rate by industry quintile
- Labor force participation by race, ethnicity, and gender; and unemployment rate
- Per capita income
- Additional indicators to supplement the goals of EARPDC and the Calhoun County Area MPO

Furthermore, the REMI models provide year-over-year forecasts extended to the year 2080, which allows for the analysis of project impacts over a long-time horizon and enhances long-term planning. This study will allow EARPDC to characterize project impacts specific to the MPO area.

In evaluating the regional economic and social impacts of the “Transit Services Study and Action Plan”, REMI TranSight model can integrate custom data such as travel demand models and will account for measurable changes in transportation operating expenses, construction costs, projected fluctuations in inter-regional trade volume, infrastructure prioritization via benefit cost-ratio analysis and economic rank scoring, among other key economic indicators.

Task 3: PRESENTATION OF FINDINGS

JSU CEDBR will meet with staff from EARPDC, Calhoun County Area MPO, ALDOT and other appropriate stake holders to review the findings of this analysis. All data, documentation and final report will be provided to EARPDC upon completion.

PROJECT BUDGET

The total not to exceed fee for this contract is \$47,875. The breakdown of cost for staff labor and direct expenses by task is provided below.

WORK TASK ACTIVITIES	Research Economist	LABOR COST TOTAL
	\$125	
Task 1: Data Collection	34	\$4,250
Task 2: Economic Modeling	39	\$4,875
Task 3: Presentation of Findings	2	\$250
TOTAL LABOR	75	\$9,375
DIRECT COST		
REMI TranSight model with SEI module License – Six Month Rental		\$38,500
TOTAL DIRECT COST		\$38,500
TOTAL PROJECT COST		\$47,875

Current Pre-Construction Projects

TIP Spreadsheet Number	Description	Municipality	Project Number & Scope	FY & Planning Status	Status
41	Bridge Replacement on Airport Rd at Coldwater Creek	Oxford	100064888 RW	2023 Planned	Draft just received. Working on environmental and plans. Received PE funding extension. Increased man day fee approved for bridge abatement on NHR.
			100064889 UT	2023 Planned	
48	Widening on Friendship Rd from Cheaha Dr to Circle Dr; Phase I	Oxford	100070248 RW	2023 Planned	revised hydraulic study submitted and will be reviewed soon; Environmental submitted and in review; 60% plans in process
			100070249 UT	2023 Planned	
49	Bridge Replacement on Friendship Rd over Choccolocco Creek; Phase II	Oxford	100070254 RW	2023 Planned	Verbal TS&L received; revised hydraulic study submitted and will be reviewed soon; Moving forward with 60% plans
			100070255 UT	2023 Planned	
50	Resurfacing, Widening, and Upgrading existing turn signals and adding turn lanes on Friendship Rd at Cheaha Dr; Phase III	Oxford	100070262 UT	2023 Planned	Draft material report submitted. Design waiver needed. Plans received, review soon. 60% plans moving forward for mid-April/early May submittal
			100070269	2023 Planned	
55	Resurfacing on Eulaton Gate Rd from Bynum Leatherwood Rd to the Anniston Army Depot Gate	Calhoun County	100070232	2023 Planned	Preliminary paperwork has begun; will Let mid-summer

TIP Spreadsheet Number	Description	Municipality	Project Number & Scope	FY & Planning Status	Status
57	Resurfacing on George Douthit Drive SW from SR-21 to Brierwood Place	Jacksonville	100070203 PE	2022 Authorized	Field survey complete; prelim scope meeting in October
			100070208 CN	2023 Planned	30% plans received; comments from review received; PS&E submitted May 9; on track for July Let
33	Chief Ladiga Trail	Anniston	100063226 PE	2015 Authorized	30% plans submitted; review planned 2/28/23; bridge design, geotechnical, and additional hydraulic scope submitted
			100074029 RW	2018 Authorized	Close to finishing RW.

CURRENT CONSTRUCTION PROJECTS

<u>PROJECT NO.</u>	<u>DESCRIPTION</u>	<u>STATUS</u>
IM-IO20(360)	I-20 resurfacing from Snow Creek To the Calhoun/Cleburne County line	Punch List Work Awaiting Final Acceptance
NH-FMGR-0001(622)	US 431 resurfacing from 0.28 miles south of SR 204 to the Etowah County line	Shoulder Treatment & RPMs Punch List Work
IM-HSIP-IO20(367)	I-20 resurfacing from H.J. Bentley Jr. Overpass (MP 181.7) to Snow Creek (MP 185.9)	Pavement Markers Punch List Work
STPSU-0818(250)	Russell Drive resurfacing and traffic stripe from the junction of Peaceburg Rd. to the junction of Alexandria Rd.	Awaiting Pre-Construction Conference Tentative Start – Late May
STPSU-0004(536)	Reconfiguration of intersection at US 78 & Barry St. including resurfacing, widening and signals	Awaiting Pre-Construction Conference Tentative Start – Late May

MPO CAC Safety Observations

Item #	Jurisdiction	Location	Suggestion	Date-Original	Date-Recent	TAC	MPO	Response	Status
1	Oxford	Bynum Blvd/Hwy 202 Intersection	Incorporate a light at this intersection to see it better at night	09/19/18	12/15/22	✓	✓	Solar may be approved by ALDOT for this location as it may be a while before Alabama Power gets power to the intersection. The City of Oxford is hoping to add this as an MPO project in the TIP	OPEN
15	Calhoun County	Saks Road @ 43rd street	Road is narrow, school buses make wide turns at this intersection, difficult for 2 cars to pass, school children walk in the ditch (photos)	07/24/19	10/25/22	✓	✓	Widening: This suggestion would be a major undertaking. We will take it into consideration when looking at upcoming traffic counts and updating the incoming LRTP.	OPEN
17	Calhoun County	Bynum Leatherwood Rd./Morrisville Road intersection	Turn lane needed for the landfill entrance	10/28/19	10/25/22	✓	✓	This issue is being investigated. A possible resolution has been presented to the County Commissioner. Has not had further discussion with current Commissioner. However, in the Highway Department evaluation of the situation, could be addressed when the area is resurfaced in the coming years.	OPEN
18	Calhoun County	Bynum Leatherwood Road/Eulaton Gate	Extend turn lane/deceleration lane on the Southbound side of Bynum Leatherwood from Eulaton Gate to begin at Hutto Hill Road. This will allow adequate stacking for ANAD workers during morning entry times and allow egress for travelers heading south towards SR202	1/14/20	10/25/22	✓	✓	Stacking for entrance to ANAD should occur on their property. Another solution would be a joint project to redesign the intersection of Bynum Leatherwood and Eulaton Gate to create more storage on Eulaton Gate and not on the main roadway. Will revisit for LRTP update.	OPEN

Item #	Jurisdiction	Location	Suggestion	Date-Original	Date-Recent	TAC	MPO	Response	Status
21	Anniston/ ALDOT	10 th and Quintard intersection	Left turn signal timing seems short. Traffic backs up at this light. Could turn lane length be increased	5/20/20	07/08/20	✓	✓	The signals from 8 th to 21 st are on a coordinated system. The City of Anniston has asked ALDOT to evaluate the feasibility of extending the turn lane at this intersection. ALDOT has requested the signal timing of the corridor be adjusted prior to evaluation of turn lane extension. Further suggested update of timing plan since last update was 2003 prior to 431 bypass construction.	OPEN
26	Jacksonville	204/Nesbit Lake Rd intersection	Increased safety measures	11/17/21	01/11/23	✓	✓	Libby provided crash information for the intersection. Potential development going to Planning Commission December 2022. Warrant study will be done after development and traffic reflects. Development will proceed. Access will be @Nesbit only	OPEN
30	Anniston/ ALDOT	Quintard section including Popeyes and Little Caesars	Traffic stacking preventative measures	01/18/23	02/08/23	✓	✓	There are no widening options available in these areas as no additional ROW is available	OPEN
31	Calhoun County	Bynum Leatherwood Rd.	Speed limit increase to 55 on Hwy 202 approach	01/18/23	02/08/23	✓	✓	Rodney McCain with Calhoun County will investigate	OPEN

CLOSED ITEMS

Item #	Jurisdiction	Location	Suggestion	Date-Original	Date-Recent	TAC	MPO	Response	Status
2	Talladega County /ALDOT (I-20 ROW)	I-20 east bound exit at Hwy 202	Reduce sight limitation from exiting the I-20 east bound exit ramp	09/19/18	11/14/18	✓		Out of MPO Jurisdiction; Referred to Talladega County Engineer then forwarded to ALDOT; ALDOT to consult with traffic engineer	CLOSED
3	Mixed Calhoun County/ Talladega County	On SR-21 between the Choccolocco Creek bridge and existing 65 mph in Munford/ Talladega County	increase the speed limit to 65?	09/19/18	06/12/19	✓	✓	Safety concerns regarding intersections along SR-21. Investigation ongoing for better lighting conditions and safety from residential areas intersecting with this road. Increasing speed would contradict safety concerns along this route.	CLOSED
4	Mixed Calhoun County, Oxford	Between Hardees on Hwy 202 to Coldwater	increase the speed limit to 65?	09/19/18	06/12/19	✓	✓	Safety concerns regarding intersections along Hwy 202 (See item #1). Also, Anniston investigating moving speed decrease towards area for Coldwater mountain/bike facility on 202 bike safety. Increasing speed would contradict safety concerns along this route.	CLOSED
6	Anniston	Henry Road intersection at the Bypass	Addition of street lighting	11/14/18	01/11/23	✓	✓	The City of Anniston has opted to not proceed further.	CLOSED
7	Jacksonville	SR-21	Make manhole covers and curb gutters the same height as the new existing surface	11/14/18	06/12/19	✓	✓	Risers will be put in. They have been purchased. Mayor Smith will follow up. Shannon Jones with ALDOT stated this will be addressed with a surface job punch list item and should start the week of Jan 9 th , 2019. This punch list item is complete.	CLOSED
8	Oxford	Bynum Blvd.	Increase speed limit on the 4-lane to more than current 45 mph	11/14/18	4/16/20	✓	✓	Mr. Denney will talk to the Mayor and Police Chief. Suggestion had been posed in the past and had been opposed. Discussion of speed limit options and where have begun. Will need to discuss with police chief and bring to City Council. Ordinance passed February 11 to increase speed limit to 55 mph from Turner Rd. to HWY 202 – new speed limit signs installed	CLOSED

Item #	Jurisdiction	Location	Suggestion	Date-Original	Date-Recent	TAC	MPO	Response	Status
9	Weaver	1 st Baptist Church	Sidewalk rehabilitation	01/16/19	02/05/19	✓	✓	Mr. Theo Smart inquired if there were any plans to rehabilitate the currently torn sidewalk in front of the 1 st Baptist Church in Weaver. Mayor Willis was only aware of the issue after last month's meeting. There are no plans at this time.	CLOSED
10	Anniston	202/Quintard intersection	Look into timing of light; traffic backs up	03/21/19	06/27/19	✓	✓	Jay Jenkins has reported this issue to the public works department. Upon inspection of the signal cabinet, an issue was identified and addressed. The signal timing is now functioning as intended.	CLOSED
11	Anniston	Ossington Ave.	Safety study/Traffic calming measures for residents	07/17/19	09/11/20	✓	✓	ALDOT and FHWA concurrence to classify Ossington/Coxwell as minor collector.	CLOSED
12	Anniston/Oxford	US-78 east of the 431 bypass	Widening to 3 lanes	07/17/19	08/25/20	✓	✓	This suggestion would be a major undertaking. Has been placed on the long-range plan.	CLOSED
13	Anniston	Choccolocco Rd	Widening to 3 lanes from intersection with 431 to Robertson Rd.	07/17/19	08/25/20	✓	✓	*Incoming sub-division development may increase traffic along this road. * Has been added to the LRTP for widening to the City Limits.	CLOSED
14	Anniston	Russell Avenue	Widening road to include shoulder	07/17/19	09/09/20	✓	✓	This road is residential and not on the classified system and therefore would be unavailable for MPO funding.	CLOSED
16	Anniston	4 th /Noble Intersection	Light timing seems long for this intersection	09/18/19	11/13/19	✓	✓	The City of Anniston has investigated the timing at this light and it is functioning correctly.	CLOSED
19	Anniston	West-bound 431 exit ramp and SR-21 intersection	Difficulties merging at this intersection. Mainly traffic coming to a complete stop at bottom of the ramp	1/15/20	05/22/20	✓	✓	There are no measures that could help assist with merging traffic at this intersection. This is a very common occurrence at similar "off ramp" intersections.	CLOSED

Item #	Jurisdiction	Location	Suggestion	Date-Original	Date-Recent	TAC	MPO	Response	Status
20	Jacksonville	White's Gap Rd./SR-21 intersection	Signalization at the intersection	2/25/20	11/19/20	✓	✓	Signalization of this intersection denied previously due to proximity to other signalized intersections. Jacksonville has requested a warrant study. ALDOT signal warrant study found no signal warranted.	CLOSED
22	Oxford	Western terminus of Bynum Blvd.	Increase speed limit from 45 to 55	7/15/20	10/07/20	✓	✓	Police Chief opposed to increase of speed limit. Oxford City Engineer will do a study. Speed limit increase not justified/warranted.	CLOSED
23	Anniston	Greenbriar/Quintard intersection	Turning signalization duration for SB traffic is short	3/17/21	01/11/23	✓	✓	Toby Bennington has asked Lance Armbruster to investigate changes in traffic volume at this intersection. City of Anniston is aware that a signal timing loop is not operational and needs to be replaced. Coordination with ALDOT is needed prior to replacing the loop. The City of Anniston will place a bid ad for traffic signal loop replacement January 23, 2023.	CLOSED
24	Anniston/ ALDOT	21 exit from the 431 Bypass	Signage for food and gas locations off the bypass	7/15/20	09/16/20	✓	✓	This type of signage only available for interstates. CAC to draft letter to City of Anniston and Chamber of Commerce to appeal for some type of signage/billboard.	CLOSED
25	Oxford	21 SB between I-20 and 78	Traffic stacking between Grace St and 78 on SB lanes of 21. Signalization timing issue?	3/17/21	04/15/21	✓	✓	New signals and lights have been installed at the intersections in question. Timing issues should be corrected with this new installation	CLOSED
27	Anniston	Lenlock/SR-21 intersection	Dark at night/median lights out	03/16/22	03/08/23	✓	✓	Alabama Power has a work order in to repair the lights. There was no time frame for completion given to the City's Superintendent of Electrical and Building Maintenance.	CLOSED

Item #	Jurisdiction	Location	Suggestion	Date-Original	Date-Recent	TAC	MPO	Response	Status
28	Anniston	Greenbriar Dear intersection with Berkshire Dr.	Signals have been replaced with 3-way stop signs. Each direction has a stop warning ahead; however, there is traffic running these stop signs	03/16/22	05/11/22	✓	✓	City Council made the request to eliminate the signal lights at this intersection at the beginning of the year. No action will be taken until the Council dictates further.	CLOSED
29	Anniston	US-431/Coleman Rd/Choccolocco Rd intersection	Access to new Jack's establishment may cause bottlenecks/access issues	05/17/22		✓	✓	There will be 2 access points for Jacks. Choccolocco Rd will be a full access and one on the Bypass will be a right in/right out only. Traffic impact study was completed prior to construction to ensure safe entrance/exit.	CLOSED

Name	Jurisdiction	% Attendance last 6 meetings	Last Attended Meeting
Ed Kimbrough	Anniston	50%	11.16.2022
Miller Parnell*	Anniston	83%	01.18.2023
Phillip Keith	Anniston	50%	01.18.2023
James Robert Jenkins	Anniston	83%	01.18.2023
Tony Ball	Anniston	Appointed 10/22	
Vacant	Anniston		
Vacant	Anniston		
Vacant	Anniston		
Vacant	Anniston		
Vacant	Anniston		
Vacant	Anniston		
Vacant	Anniston		
Vacant	Anniston		
David Thompson	Jacksonville	33%	05.17.2022
Richard Lindblom	Jacksonville	66%	01.18.2023
TL Thompson	Jacksonville	66%	11.16.2022
Jamie 'Red' Etheredge*	Jacksonville	0%	05.19.2021
Jarrod Simmons	Jacksonville	83%	11.16.2022
Matthew Boone	Jacksonville	16%	01.19.2022
Vacant	Jacksonville		
Rodney Cox	Calhoun County	16%	01.19.2022
George Salmon	Calhoun County	83%	01.18.2023
Theodore Smart	Calhoun County	100%	01.18.2023
Edward Sturkie	Calhoun County	33%	11.16.2022
Tim Huddleston*	Calhoun County	100%	01.18.2023
Reuben Johnson	Calhoun County	100%	01.18.2023
Dr. David West	Calhoun County	50%	01.18.2023
Julie Borelli	Calhoun County	50%	01.18.2023
Anne Key	Calhoun County	100%	01.18.2023
Vacant	Calhoun County		
Darryl League*	Oxford	50%	01.18.2023
Buford Parker	Oxford	16%	01.19.2022
Lem Burrell	Oxford	50%	05.17.2022
Lavoy Jordan	Oxford	33%	03.16.2022
Bruce Britton	Oxford	83%	11.16.2022
Terry Parker	Oxford	50%	01.18.2023
Vacant	Oxford		

Name	Jurisdiction	% Attendance last 6 meetings	Last Attended Meeting
Vacant	Oxford		
Vacant	Oxford		
Vacant	Oxford		
Vacant	Oxford		
Vacant	Oxford		
Vacant	Oxford		
Frank Thomas	Weaver	0%	09.18.2019
Vacant	Weaver		
Vacant	Weaver		
Mike Matthews	Army Depot	0%	01.20.2021
Dustin Gillihan	Army Depot	0%	none
Kevin Ashley	Army Depot	0%	09.16.2020
Regina Jones	Hobson City	0%	07.15.2020
Johnnie Phillips, Jr.	Hobson City	100%	01.18.2023
Melissa Malone	Hobson City	100%	01.18.2023

*Indicates Membership Subcommittee volunteer for their municipality

Fixed-Route Ridership

	FY 16-17	FY 17-18	FY 18-19	FY 19-20	FY 20-21	FY 21-22	FY 22-23
Oct	9,011	9,560	9,993	8,871	5,541	7,679	7,483
Nov	9,481	9,225	8,504	7,665	5,425	7,272	7,024
Dec	9,459	8,205	8,082	7,596	5,266	7,745	7,184
Jan	8,019	7,510	8,239	7,614	5,177	7,114	7,151
Feb	8,462	8,960	7,800	7,262	4,773	7,305	7,301
Mar	9,707	9,493	8,979	7,185	5,512	8,757	
Apr	8,240	8,942	9,045	4,285	6,263	8,965	
May	9,900	9,502	8,774	5,141	6,498	9,012	
Jun	9,977	9,905	7,993	5,852	7,197	10,500	
Jul	8,971	8,820	8,626	6,160	7,836	9,141	
Aug	10,511	10,617	9,314	6,111	7,771	10,763	
Sep	9,280	8,607	7,868	5,923	8,019	10,645	

2022 Avg./Mo. 552 137 25 125 127 97

ADA Paratransit Ridership						
Fiscal Year 2022-2023	Anniston	Jacksonville	Weaver	Oxford	Section 5307 CC Urban	Section 5311 CC Rural
October	474	117	43	65	118	114
November	524	107	43	67	134	98
December	537	113	41	61	122	119
January	482	112	32	62	94	86
February	456	182	27	52	68	74
March						
April						
May						
June						
July						
August						
September						

2023 Avg./Mo. 495 126 37 61 107 98

Fiscal Year 2023 Meeting Dates

<u>TAC</u>	<u>CAC</u>	<u>MPO</u>
12 October		20 October
9 November	16 November	17 November
7 December		15 December
11 January	18 January	19 January
8 February		16 February
8 March	15 March	16 March
12 April		20 April
10 May	16 May	18 May
7 June		15 June
12 July	19 July	20 July
9 August		17 August
6 September	13 September	14 September