#### AGENDA

## **Technical Advisory Committee**

of the

Calhoun Area Metropolitan Planning Organization
October 11, 2023

10:00 a.m.

- 1. Call to Order
- 2. Review and approval of minutes from September 13, 2023
- 4. Old Business
  - A. TBA
- 5. New Business
  - A. Review FY 24-27 TIP Spreadsheet and Administrative Modifications
  - B. Status report of ALDOT Pre-Construction projects
  - C. Status report of ALDOT Construction projects
  - D. Safety Observations
  - E. TAB
- 6. Next TAC Meeting November 8, 2023
- 7. Adjourn

#### **MINUTES**

Technical Advisory Committee of the Metropolitan Planning Organization Wednesday, September 13, 2023 10:00 a.m.

### Those attending:

Brady Whatley ALDOT-ECR Chris Gann Calhoun County

David Thompson JSU

Fred Denney\* City of Oxford

Gary Smith\* ALDOT

James Jenkins City of Anniston - CAC

Jana Monday CDG
Jules Moss\* MDA

Libby Messick EARPDC, MPO Coordinator

Mark Stephens
City of Jacksonville
Michael Bergh
Rodney McCain
Stephen Corley
ALDOT-ECR
ALDOT-ECR
ALDOT-ECR

Sundae Ragland\* ALDOT

Toby Bennington\* City of Anniston

\*Virtual attendees

The meeting was called to order at 10:07 a.m. by Ms. Libby Messick.

Upon reviewing the minutes of the August 9, 2023, meeting, a motion to approve the minutes was made by Mr. Mark Stephens and was seconded by Mr. Toby Bennington.

### **OLD BUSINESS:**

There were no old business items to discuss.

### **NEW BUSINESS:**

Ms. Messick called for review of the FY 20-23 TIP Spreadsheet and Administrative Modifications. She gave the members handouts of the list of MPO projects. Ms. Messick explained that there were two administrative modifications that created changes on the TIP spreadsheet and one administrative modification that did not create changes to the TIP spreadsheet.

Ms. Messick then called for discussion of Resolution No. 858. Ms. Messick explained this resolution was to amend the 2045 Long Rage Transportation Improvement Program (LRTP) and Transportation Improvement Program (TIP) by adding 2 projects for the City of Anniston. Both of these projects would use Carbon Reduction Funds which are tracked on a separate spreadsheet. A motion was made by Mr. Mark Stephens to approve this certification with **Resolution No. 858**, which was seconded by Mr. Toby Bennington. Motion carried.

Ms. Messick then called for discussion of Resolution No. 859. Ms. Messick explained this resolution was to increase CN funds for project #48 100070250 Phase I- Wideing and Improvements on Friendship Rd from Cheaha Drive to Circle Drive. Discussion for Resolution 858 included moving phase II of this project to fiscal year 2026 to maintain fiscal constraint. The City of Oxford agreed and this will be done by administrative modification the following month. A motion was made by Mr. Toby Bennington to approve this amendment with **Resolution No. 859**, which was seconded by Mr. Stephen Corley. Motion carried.

Ms. Messick next called for discussion of Status Report of Pre-Construction projects. Mr. Michael Bergh reported project 41 was working on a design exception which would be followed by the TS&L and then plan in hand plans; 48 is addressing plan in hand comments; project 50 will have 30% plans soon after phase II wraps up their plans; 57 will have a plan review soon and the final back check comments have been received; 33 just had plan in hand Ps&E but needs bridge sheet approvals and bridge inspection updates, final backcheck will be done soon after.

Ms. Messick next called for discussion of Status Report of ALDOT projects. No report was received from Mr. Shane Brown.

Next, Ms. Messick continued by calling for discussion of Safety Observations. She explained that there was a handout in the agenda packet with the list of concerns from the CAC that had been discussed at previous meetings for review. There were two new items which included item 35 a suggestion for guardrails on the US-431 bypass near Henry Rd and issues with traffic lights blending with surroundings at the intersection of SR-21 and Anniston Beach Rd.

Next, Ms. Messick called for the Report on Urban Fixed Route and ADA Handicapped Transit Systems. She reported the ADA Paratransit Ridership for Anniston had 556 (increase) one-way trips, Jacksonville had 171 (increase) one-way trips, 12 trips for Weaver (decrease), and Oxford had 63 (decrease) one-way trips. For the Urbanized area 83 (increase) one-way trips and 26 (decrease) one-way trips for the Rural area. Fixed-route ridership had a total of 7,573 (increase) riders for the month of August.

Ms. Messick next called for discussion of the Alabama Transportation Rehabilitation and Improvement Program II (ATRIP II) applications. She included a FAQ sheet in the agenda packet for review. Applications are due by November 17, 2023.

Ms. Messick next called for discussion for a Public Involvement Meeting for Resolution 858. It will be held in the Commission 3<sup>rd</sup> floor conference room Wednesday September 20<sup>th</sup> at 4 pm.

The next TAC meeting will be Wednesday, October 11, at 10:00 a.m.

There being no other business to discuss, the meeting was adjourned at 10:223 a.m.

## **October 2023 Administrative Modifications**

That created changes on the TIP spreadsheet:

- 1. #49 CN (100070257) Friendship Rd Widening and Bridge Replacement Phase II Previously in FY 2025
  - Will move to FY 2026 to maintain fiscal constraint.
  - -Moved on internal TIP spreadsheet and increased by 1% from \$3,716,886 to \$3,754,055

0411101111 4 DE 4 4 4 D 0								l	I			
CALHOUN AREA MPO												
							Authorized to Pro	ceed				
TIP LIST AS OF September 28, 2023							Moved from one I	FY to another FY				
ALL FUNDS AVAILABLE (FED + LOCAL MATCH)							Funded by ATRIP	or ARRA				
SURFACE TRANSPORTATION PROGRAM (STP)							New Project or Al	location Change				-
												+
Project Description	ID#	Sponsor	Status	Scope	2020	2021	2022	2023	2024	2025	2026	
4 Signal Upgrade at SR-21 / Baltzell Gate Rd. ARRA \$ Re-assigned to Frank Akers Rd.	100047014	Anniston		CN	683,257				-			1
Resurface CR-187 (Friendship Rd) From CR-193 (Boiling Springs Rd) to SR-21	100054996	Oxford	CLOSED	PE	24,468							
0 Barry Street/US 78 - Reconfigure Intersection	100057406	Oxford		UT			28,123					
	100057407			CN				2,700,504				
0 Church Ave Resurface from 11th St to SR-21	100064886	Jacksonville		CN		1,719,506	5					
1 Airport Rd. Bridge Replacement @ Coldwater Creek (BIN 11215)	100064888	Oxford		RW					10,721			
	100064889			UT					81,214		<u></u>	_
4 Bynum Leatherwood/Old Gadsden Rd Roundabout (CN previously 100064897 (deleted))	100064890	Calhoun County		CN CN				1.054.000				
5 Russell Dr. Resurface from Alexandria Rd to Peaceburg Rd.	100075806 100064899	Weaver		CN			719,335	1,951,829				+
8 Friendship Road Widening and Bridge Replacement Phase I	100064899	Oxford		PE	311,264		/19,555					+-
o Friendship Road Widening and Bridge Replacement Friase i	100070247	Oxidia		RW	311,204				335,765			+-
	100070249			UT					329,658			+-
	100070250			CN					520,000	2,641,120		<b>†</b>
9 Friendship Road Widening and Bridge Replacement Phase II	100070253	Oxford		PE	349,181							1
	100070254			RW					199,094			1
	100070255			UT					195,473			
	100070257			CN							3,754,055	<u>/</u>
0 Friendship Road Widening and Bridge Replacement Phase III	100070259	Oxford		PE	150,748							
Resurfacing Widening, and Upgrading existing turn signals, adding turn lanes	100070262			RW					111,704			+
	100070269 100070271			UT CN					109,671		817,915	
1 Alexandria/Jacksonville Rd Resurface (Cedar Springs Rd to Jacksonville) (PE developed by County Eng.)	100070271	Calhoun County		CN	685,866						617,915	╄—
2 Whites Gap Rd and Whites Gap Rd SE - Resurfacing (PE developed by County Eng.)	100070224	Calhoun County		CN	083,800	1,113,827	7					+
3 AL Hwy 202/Hunter St Signal Upgrade	100070220	Calhoun County		PE	30,300	1,113,027						+
ALTHY LOLI NUMER OF SIGNAL OPERAGE	100070228	Camban county		CN	30,300	124,726	5					1
4 Roy Webb Rd Resurfacing (PE developed by County Eng.)	100070230	Calhoun County		CN		•	1,276,108					
5 Eulation Gate Rd Resurfacing (PE developed by County Eng.)	100070232	Calhoun County		CN				518,755				1
6 Resurfacing Henry Road and Country Club Dr SW to Fairway Dr SW	100070197	Jacksonville		PE			83,546					
	100070198			CN			1,284,353					
7 Resurfacing George Douthit Dr from SR-21 to Brierwood Place SW	100070203	Jacksonville		PE			103,689					
	100070208			CN					1,464,490			╄
8 Baltzell Gate Connector Multi-use path	100070238	Anniston		PE					18,497		400.00=	<u> </u>
9 Coldwater Mountain/Mulberry St. to Legarde, multi-use path	100070239	Annista:		CN					33,632		188,695	+-
S Colowater Iviountain/Mulberry St. to Legarde, multi-use path	100070241 100070242	Anniston		PE CN					33,632		171,541	+
0 Anniston to Oxford Bike Lane; S Noble and Chestnut	100070242	Anniston		PE					5,781		1/1,341	+-
- Aminoton to oxiona bine taile, o Hobie and Chestilat	100070244	Amiliatori		CN					3,731			
1 Old Gadsden Highway Resurfacing from Railroad Ave to Hwy 431		Calhoun County		CN							600,000	
2 Bynum Leatherwood Resurfacing from Morrisville Rd to AL-202		Calhoun County		CN								
3 Quintard Ave Signal Timing from 8th to 22nd St Update and Implemntation		Anniston		PE								
CRF to be used*				CN								
4 AL-21 Pedestrian Crossing at McClellan Blvd.		Anniston		PE								
CRF to be used*				CN								
5 Gadsden Rd. NW and Elm Ave NW Roadway Improvements		Jacksonville		PE								$\perp$
				RW								
				UT								

T													
	CALHOUN AREA MPO												
							А	uthorized to Proce	ed				
	TIP LIST AS OF September 28, 2023							Noved from one FY	to another FY				
	ALL FUNDS AVAILABLE (FED + LOCAL MATCH)						F	unded by ATRIP or	ARRA				
	SURFACE TRANSPORTATION PROGRAM (STP)						N	lew Project or Allo	ation Change				
+													
$\pm$	Project Description	ID#	Sponsor	Status	Scope	2020	2021	2022	2023	2024	2025	2026	20
	Project Description Francis St. Roadway Improvements	ID#	Sponsor Jacksonville	Status	Scope PE	2020	2021	2022	2023	2024	2025	2026	20
		ID#		Status		2020	2021	2022	2023	2024	2025	2026	20
		ID#		Status	PE	2020	2021	3,495,154	2023	2,895,702	2025		
	Francis St. Roadway Improvements	ID#		Status	PE							5,532,207	3,
_	Francis St. Roadway Improvements PROGRAMMED	ID#		Status	PE	2,235,083	2,958,059	3,495,154	5,171,088	2,895,702	2,641,120	5,532,207	3,
_	Francis St. Roadway Improvements  PROGRAMMED  APPORTIONMENT	ID#		Status	PE	2,235,083 2,558,459	2,958,059 2,540,505	3,495,154 2,781,251	5,171,088 2,836,876	2,895,702 2,836,876	2,641,120 2,836,876	5,532,207 2,836,876 2,996,650	3,

## **CALHOUN AREA MPO**

# **CARBON REDUCTION FUNDS AS OF September 28, 2023**

ALL FUNDS AVAILABLE (FED + LOCAL MATCH)
CARBON REDUCTION FUNDS

PE Preliminary Engineering
RW Right of Way
UT Utilities

**CN** Construction

Authorized to Proceed

Moved from one FY to another FY

Funded by ATRIP or ARR

New Project or Allocation Change

Project Description	ID#	Sponsor	Status	Scope	2015	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027
35 Noble/4th St. Intersection Improvements	100063207	Anniston		PE	17,356												
	100063208			CN					22,518								
63 Quintard Ave Signal Timing from 8th to 22nd St Update and Implemntation		Anniston		PE										28,408			
CRF to be used*				CN										28,408			
64 AL-21 Pedestrian Crossing at McClellan Blvd.		Anniston		PE										28,408			
CRF to be used*				CN											170,445		
PROGRAMMED					17,356	0	0	0	22,518	0	0	0	0	85,223	170,445	0	0
APPORTIONMENT					0	0	0	0	0	0	0	214,099	341,220	341,220	341,220	341,220	341,220
CARRYOVER					0	-17,356	-17,356	-17,356	-17,356	-39,874	-39,874	-39,874	174,225	515,445	771,443	942,218	1,283,438
AVAILABLE					0	-17,356	-17,356	-17,356	-17,356	-39,874	-39,874	174,225	515,445	856,665	1,112,663	1,283,438	1,624,658
BALANCE					-17,356	-17,356	-17,356	-17,356	-39,874	-39,874	-39,874	174,225	515,445	771,443	942,218	1,283,438	1,624,658

# **Current Pre-Construction Projects**

TIP Spreadsheet Number	Description	Municipality	Project Number & Scope	FY & Planning Status	Status
33	Chief Ladiga Trail	Anniston	100074029 CN		Need bridge sheet approvals; plan in hand PS&E had recently; need updated bridge and utility submittals; final back check soon after
41	Bridge Replacement on Airport Rd at Coldwater Creek	Oxford	100064888 RW 100064889 UT	2024 Planned 2024 Planned	Waiting on a design exception; TS&L approved; plan in hand soon
48	Widening on Friendship Rd from Cheaha Dr to Circle Dr; Phase I	Oxford	100070248 RW 100070249 UT	2024 Planned 2024 Planned	Addressing plan in hand comments
49	Bridge Replacement on Friendship Rd over Choccolocco Creek; Phase II	Oxford	100070254 RW 100070255 UT	2024 Planned 2024 Planned	TS&L awaiting approval – issue with bridge; then environmental
50	Resurfacing, Widening, and Upgrading existing turn signals and adding turn lanes on Friendship Rd at Cheaha Dr; Phase III	Oxford	100070262 RW 100070269 UT	2024 Planned 2024 Planned	30% plans soon after phase
57	Resurfacing on George Douthit Drive SW from SR-21 to Brierwood Place	Jacksonville	100070208 CN	2023 Planned	Plans received; CN to review hard copy; Plan review soon; final back check comments received.
58	Baltzell Gate Connector Multi-use Path	Anniston	100070238 PE 100070239 CN	2024 Planned 2026 Planned	
59	Coldwater Mountain/Mulberry St. to Legarde, multi-use path	Anniston	100070241 PE 100070242 CN	2024 Planned 2026 Planned	
60	Anniston to Oxford Bike Lane; S Noble and Chestnut	Anniston	100070244 PE 100070245 CN	2024 Planned 2027 Planned	
61	Old Gadsden Highway Resurfacing from Railroad Ave to Hwy 431	Calhoun County	CN	2026 Planned	

TIP Spreadsheet Number	Description	Municipality	Project Number & Scope	FY & Planning Status	Status
62	Bynum Leatherwood Resurfacing from Morrisville Rd. to AL-202	Calhoun County	CN	2027 Planned	
63	Quintard Ave Signal Timing from 8 <sup>th</sup> to 22 <sup>nd</sup> St Update and	Anniston	PE	2024 Planned	
	Implementation *CRF funds*	74111131011	CN	2024 Planned	
64	AL-21 Pedestrian Crossing at	Anniston	PE	2024 Planned	
04	McClellan Blvd *CRF funds*	Alliistoli	CN	2025 Planned	

## **CURRENT CONSTRUCTION PROJECTS**

PROJECT NO.	DESCRIPTION	<u>STATUS</u>
STPSU-0818(250)	Russell Drive resurfacing and traffic	Project accepted
	stripe from the junction of Peaceburg	
	Rd. to the junction of Alexandria Rd.	
STPSU-0004(536)	Reconfiguration of intersection at	Utility Conflicts
	US 78 & Barry St. including resurfacing,	
	widening and signals	
NH-HSIP-0001(626)	US 431 resurfacing from just north	Permanent Stripe & Pavement
	of SR-144 to 0.280 miles south of	Markers
	SR-204	Contractor addressing Punch List

# **MPO CAC Safety Observations**

Item #	Jurisdiction	Location	Suggestion	Date- Original	Date- Recent	TAC	МРО	Response	Status
1	Oxford	Bynum Blvd/Hwy 202 Intersection	Incorporate a light at this intersection to see it better at night	09/19/18	12/15/22	✓	<b>√</b>	Solar may be approved by ALDOT for this location as it may be a while before Alabama Power gets power to the intersection. The City of Oxford is hoping to add this as an MPO project in the TIP	OPEN
6	Anniston	Henry Road intersection at the Bypass	Addition of street lighting	11/14/18	05/18/2023	<b>✓</b>	<b>√</b>	The City of Anniston has opted to not proceed further. Councilman Jay Jenkins asked for this item to be reopened and will investigate further.	RE-OPENED
15	Calhoun County	Saks Road @ 43rd street	Road is narrow, school buses make wide turns at this intersection, difficult for 2 cars to pass, school children walk in the ditch (photos)	07/24/19	10/25/22	<b>~</b>	<b>√</b>	Widening: This suggestion would be a major undertaking. We will take it into consideration when looking at upcoming traffic counts and updating the incoming LRTP.	OPEN
18	Calhoun County	Bynum Leatherwood Road/Eulaton Gate	Extend turn lane/deceleration lane on the Southbound side of Bynum Leatherwood from Eulaton Gate to begin at Hutto Hill Road. This will allow adequate stacking for ANAD workers during morning entry times and allow egress for travelers heading south towards SR202	1/14/20	10/25/22	V	~	Stacking for entrance to ANAD should occur on their property. Another solution would be a joint project to redesign the intersection of Bynum Leatherwood and Eulaton Gate to create more storage on Eulaton Gate and not on the main roadway. Will revisit for LRTP update.	OPEN

Item #	Jurisdiction	Location	Suggestion	Date- Original	Date- Recent	TAC	MPO	Response	Status
21	Anniston/ ALDOT	10 <sup>th</sup> and Quintard intersection	Left turn signal timing seems short. Traffic backs up at this light. Could turn lane length be increased	5/20/20	07/08/20	✓	<b>√</b>	The signals from 8 <sup>th</sup> to 21 <sup>st</sup> are on a coordinated system. Signal timing update and installation has been added to the FY24-27 TIP. Should signal timing correction not correct the issue at this intersection, a request for evaluation will be made.	OPEN
26	Jacksonville	204/Nesbit Lake Rd intersection	Increased safety measures	11/17/21	01/11/23	<b>V</b>	<b>√</b>	Libby provided crash information for the intersection.  Development for housing on Nesbit will proceed. Access will be @  Nesbit only.  Warrant study will be done after development and traffic reflects.	OPEN
31	Calhoun County	Bynum Leatherwood Rd.	Speed limit increase to 55 on Hwy 202 approach	01/18/23	02/08/23	<b>√</b>	<b>√</b>	Rodney McCain with Calhoun County will investigate	OPEN
34	City of Anniston	Moore Ave from the intersections of 15 <sup>th</sup> – 10 <sup>th</sup> Street	Resurfacing suggested	05/17/23	08/17/23	<b>√</b>	<b>√</b>	All resurfacing goes through City Council. Libby has contacted Councilwoman Ciara Smith for Ward 3 regarding the matter.	OPEN
35	ALDOT	US-431 bypass	Guardrails	07/26/23		<b>√</b>	<b>√</b>		OPEN
36	Calhoun County	Intersection of SR- 21/Anniston Beach Rd	Traffic light blends in with surroundings and is difficult to see	07/26/23		<b>√</b>	<b>√</b>		OPEN

	Fixed-Route Ridership								
	FY 16-17	FY 17-18	FY 18-19	FY 19-20	FY 20-21	FY 21-22	FY 22-23		
Oct	9,011	9,560	9,993	8,871	5,541	7,679	7,483		
Nov	9,481	9,225	8,504	7,665	5,425	7,272	7,024		
Dec	9,459	8,205	8,082	7,596	5,266	7,745	7,184		
Jan	8,019	7,510	8,239	7,614	5,177	7,114	7,151		
Feb	8,462	8,960	7,800	7,262	4,773	7,305	7,301		
Mar	9,707	9,493	8,979	7,185	5,512	8,757	8,230		
Apr	8,240	8,942	9,045	4,285	6,263	8,965	7,090		
May	9,900	9,502	8,774	5,141	6,498	9,012	7,509		
Jun	9,977	9,905	7,993	5,852	7,197	10,500	6,979		
Jul	8,971	8,820	8,626	6,160	7,836	9,141	6,648		
Aug	10,511	10,617	9,314	6,111	7,771	10,763	7,573		
Sep	9,280	8,607	7,868	5,923	8,019	10,645	7,046		

2022 Avg./Mo. 552 137 25 125 127 97

Fiscal Year 2022-2023	Anniston	Jacksonville	Weaver	Oxford	Section 5307 CC Urban	Section 5311 CC Rural
October	474	117	43	65	118	114
November	524	107	43	67	134	98
December	537	113	41	61	122	119
January	482	112	32	62	94	86
February	456	182	27	52	68	74
March	636	217	17	71	86	87
April	518	187	15	47	81	65
May	529	169	15	54	58	31

September 2023 Avg./Mo. 

June

July

August

# Fiscal Year 2023 Meeting Dates

TAC	CAC	<u>MPO</u>
11 October		19 October
8 November	15 November	16 November
13 December		21 December
10 January	17 January	18 January
7 February		15 February
13 March	20 March	21 March
10 April		18 April
8 May	15 May	16 May
12 June		20 June
10 July	17 July	18 July
7 August		15 August
11 September	18 September	19 September