

**AGENDA**

**Technical Advisory Committee  
of the  
Calhoun Area Metropolitan Planning Organization**

**August 12, 2020  
10:00 a.m.**

1. Call to Order
2. Review and approval of minutes from July 8, 2020
3. Old Business
  - A. TBA
4. New Business
  - A. Review FY 20-23 TIP Spreadsheet and Administrative Modifications
  - B. Resolution 804: Adopt FY 2021 UPWP
  - C. Status report of ALDOT projects
  - D. Safety Observations
  - E. TAB
5. Next TAC Meeting – September 9, 2020
6. Adjourn

**MINUTES**  
Technical Advisory Committee  
of the Metropolitan Planning Organization  
Wednesday, July 8, 2020  
10:00 a.m.

Those attending:

Fred Denney	City of Oxford
Jana Monday	CDG Engineering
Libby Messick	EARPDC
Michael Bergh	ALDOT East Central Region
Michael Hosch	Calhoun County
Paul Gilly	Sain Associates
Rodney McCain	Calhoun County
Shane Brown	ALDOT East Central Region

The meeting was called to order at 10:03 a.m. by Ms. Libby Messick.

Upon reviewing the minutes of the May 13, 2020 meeting, a motion to approve the minutes was made by Mr. Fred Denney and was seconded by Mr. Mark Stephens. Motion carried.

**OLD BUSINESS:**

There was no old business items to discuss.

**NEW BUSINESS:**

Ms. Messick called for review of the FY 20-23 TIP Spreadsheet and Administrative Modifications. She gave the members handouts of the list of MPO projects and reviewed the Administrative Modifications for the month. Ms. Messick explained that there was one modification that created changes on the TIP spreadsheet and seven modifications that created changes to the TIP spreadsheet and four modifications that did not create any changes to the TIP spreadsheet.

Next, Ms. Messick called for discussion of Status Report of ALDOT projects. Mr. Shane Brown gave a report included in the agenda packet. He detailed Snow Street was pending acceptance, Bridge painting projects were waiting on punch list items and on-going claims, Mountain Street resurfacing should begin milling operations soon pending weather, and the AL-144 resurfacing and widening from St. Clair County line to US 431 is now anticipated to begin August 1.

Next, Ms. Messick continued by calling for discussion of Safety Observations. She explained that there was a handout in the agenda packet with the list of concerns from the CAC that had been discussed at previous meetings for review. She asked for updates from committee members on their respective items. There were no updates currently.

Next, Ms. Messick called for the Report on Urban Fixed Route and ADA Handicapped Transit Systems. No report information had been received, but she stated a report should be available for the MPO meeting the following week.

The next TAC meeting will be Wednesday, August 12, 2020 at 10:00 a.m.

There being no other business to discuss, the meeting was adjourned at 10:18 a.m.

## August 2020 Administrative Modifications

*That created changes on the TIP spreadsheet:*

1. #40 CN (100064886) RESURFACING CHURCH AVENUE FROM SR-21 TO 11<sup>TH</sup> STREET NORTHEAST  
Old Target Start Date: September 25, 2020  
New Target Start Date: December 4, 2020  
-New Target Start Date in different FY. Allocation increased by 1%.
2. #49 PE (100070253) BRIDGE REPLACEMENT ON FRIENDSHIP ROAD OVER CHOCCOLOCCO CREEK (BIN 004773) AND CHOCCOLOCCO CREEK RELIEF (BIN 004774) (PHASE II)  
Old Engineers Estimate: \$352,672  
New Engineers Estimate: \$349,181  
-Reduction of PE estimate of \$3,491
3. #50 PE (100070259) RESURFACING, WIDENING AND UPGRADING EXISTING TURN SIGNALS AND ADDING TURN LANES ON FRIENDSHIP ROAD AT CHEAHA DRIVE (PHASE III)  
Old Engineers Estimate: \$152,255  
New Engineers Estimate: \$150,748  
-Reduction of PE estimate of \$1,507
4. #48 PE (100070247) WIDENING ON FRIENDSHIP ROAD FROM CHEAHA DRIVE TO CIRCLE DRIVE (PHASE I) INCLUDING DESIGN AND FUNCTIONAL DRAINAGE TO CORRECT EXISTING WATER FLOW  
Old Engineers Estimate: \$314,376  
New Engineers Estimate: \$311,264  
-Reduction of PE estimate of \$3,112

*That did not create changes on the TIP spreadsheet:*

5. #30 CN (100057407) RE-CONFIGURE INTERSECTION SR-4 (US-78) AT CR-186 (BARRY ST)  
Old Target Start Date: December 4, 2020  
New Target Start Date: January 29, 2021  
-New Target Start Date in same FY, no change needed to TIP spreadsheet.
6. #45 CN (10064899) RESURFACE RUSSELL DRIVE FROM ALEXANDRIA ROAD TO PEACEBURG ROAD  
Old Target Start Date: December 4, 2020  
New Target Start Date: May 28, 2021  
-New Target Start Date in same FY, no change needed to TIP spreadsheet.

# CALHOUN AREA MPO

## FY 20-23 TIP AS OF August 3, 2020

ALL FUNDS AVAILABLE (FED + LOCAL MATCH)  
SURFACE TRANSPORTATION PROGRAM (STP)

	Authorized to Proceed
	Moved from one FY to another FY
	Funded by ATRIP or ARRA
	New Project or Allocation Change

Project Description	ID#	Sponsor	Status	Scope	2016	2017	2018	2019	2020	
3 Resurface Chief Ladiga Trail w/Sidewalk Connection City of Weaver	100062151	Weaver	COMPLETE	CN	270,000					
4 Signal Upgrade at SR-21 / Baltzell Gate Rd. (ARRA \$ Re-assigned to Frank Akers Rd.)	100047014	Anniston		CN					500	
5 Signal Improvements at Lenlock / SR-21	100047016	Anniston		CN					200	
6 McIntosh Rd. Improvements and Re-Alignment	100054925	Calhoun County	Under CN	UT		10,000				
	100054926	Calhoun County		CN		3,310,000				
7 Lenlock/Saks Road Intersection & Turn Lanes	100051026	Calhoun County	COMPLETE	CN	1,433,134					
11 Snow Street Drainage Improvements & Resurfacing	100052525	Oxford	Under CN	CN		2,250,000				
14 Alexandria-Jville Rd. Resurface from McClellan Rd. to Cedar Springs Rd.	100064930	Calhoun County		CN				500,000		
23 64th Street Bridge Replacement (BIN 6204) (PE developed by County Eng.)	100054937	Calhoun County		RW						
	100054938			UT						
	100054939			CN						
25 Coffee (A) Street - Resurface from SR-21 to Alexandria Rd.	100043808	Jacksonville	COMPLETE	CN	300,000					
30 Barry Street/US 78 - Reconfigure Intersection	100057404	Oxford		PE						
	100057405			RW				900,000		
	100057406			UT						117
	100057407			CN						
33 Chief Ladiga Trail - Anniston - ± 5.8 mi (Cane Ck. To 4th St.)	100060694	Anniston		RW			522,903			
35 Noble/4th St. Intersection Improvements	100063208	Anniston		CN				170,000		
36 Bike/Ped Improvements at 10th, Clydesdale, & 11th	100063210	Anniston		CN	40,000					
37 Bike/Ped Improvements at 14th, 11th, and Cobb Ave. (CN Includes \$25k for Bicycle Parking Racks)	100063212	Anniston		CN	220,000					
38 Intersection Lighting at SR-202/Bynum Leatherwood	100064881	Calhoun County	COMPLETE	PE	24,000					
	100064882		COMPLETE	CN			320,000			
39 Mountain St. NE Resurface from SR-21 to 8th Ave	100064883	Jacksonville		PE		40,000				
	100064884			CN					70,000	
40 Church Ave Resurface from 11th St to SR-21	100064885	Jacksonville		PE			100,000			
	100064886			CN						
	100064887			Oxford		PE			300,000	
41 Airport Rd. Bridge Replacement @ Coldwater Creek (BIN 11215)	100064888			RW						
	100064889			UT						
	100064890			CN						
	100064895			Calhoun County	COMPLETE	CN	100,000			
43 Lenlock Lane Resurface from US-431 to Anniston CL (PE developed by County Eng.)	100064896	Calhoun County		PE			200,000			
44 Bynum Leatherwood/Old Gadsden Rd Roundabout	100064897			CN						
45 Russell Dr. Resurface from Alexandria Rd to Peaceburg Rd.	100064898	Weaver		PE			40,000			
	100064899			CN						
46 4-lane Greenbrier Rd. to Golden Spring Rd. cost overruns Resolution 733	100008423	Anniston	COMPLETE	CN		500,000		100,000		
47 Wilmer, Greenbrier to G Street, cost overruns Anniston		Anniston	COMPLETE	PE		1,000				
	100047017		COMPLETE	ER		50,000				
48 Friendship Road Widening and Bridge Replacement Phase I	100070247	Oxford		PE					31	
	100070248			RW						
	100070249			UT						
	100070250			CN						
49 Friendship Road Widening and Bridge Replacement Phase II	100070253	Oxford		PE					34	
	100070254			RW						
	100070255			UT						

August 3, 2020

	Authorized to Proceed
	Moved from one FY to another FY
	Funded by ATRIP or ARRA
	New Project or Allocation Change

PE Preliminary Engineering  
 RW Right of Way  
 UT Utilities  
 CN Construction

	ID#	Sponsor	Status	Scope	2016	2017	2018	2019	2020	2021	2022	2023
it Phase III	100070257			CN								
	100070259	Oxford		PE					150,748			
	100070262			RW						108,417		
	100070269			UT							107,510	
	100070271			CN								
Rd to Jacksonville) (PE by County Eng.) developed by County Eng.)	100070224			CN					710,312			
	100070226	Calhoun County		CN						1,285,326		
	100070695	Calhoun County		PE					30,300			
	100070228	Calhoun County		CN						102,010		
ng.)	100070230	Calhoun County		CN							978,786	
y Eng.)	100070232	Calhoun County		CN								390,227
	100070197	Jacksonville		PE					87,305			
	100070198			CN						470,287		
d Place SW	100070203	Jacksonville		PE							212,715	
	100070208			CN								1,078,819
	100070238	Anniston		PE							18,133	
	100070239			CN								183,146
e path	100070241	Anniston		PE						32,643		
	100070242			CN							164,848	
	100070244	Anniston		PE					5,555			
	100070245			CN						44,884		
errun - CLOSED			CLOSED	CN					4,147			
g Spring Rd) to SR-21	100054996		CLOSED	CN					24,468			
					3,028,345	4,613,072	1,324,032	3,297,673	2,633,846	8,729,262	1,996,780	3,167,299
					2,182,759	2,266,095	2,363,956	2,463,701	2,521,554	2,521,554	2,521,554	2,521,554
					9,694,529	8,848,943	6,501,965	7,541,889	6,707,917	6,595,625	387,917	912,691
					11,877,287	11,115,038	8,865,921	10,005,591	9,229,471	9,117,179	2,909,471	3,434,245
					8,848,943	6,501,965	7,541,889	6,707,917	6,595,625	387,917	912,691	266,946

## **Resolution # 804**

**Calhoun Area Metropolitan Planning Organization (MPO) Adopting the Final Unified Planning Work Program (UPWP) for FY 2021 as prepared by the East Alabama Regional Planning and Development Commission (EARPDC)**

WHEREAS, the **Calhoun Area Metropolitan Planning Organization (MPO)** is the organization designated by the Governor of the State of Alabama as being responsible, together with the State of Alabama, for implementing the applicable provisions of 23 USC 134 and 135 (amended by the FAST Act, Sections 1201 and 1202, December 2015); 42 USC 2000d-1, 7401; 23 CFR 450 and 500; 40 CFR 51 and 93; and,

WHEREAS, the US Department of Transportation (USDOT) requires all urbanized areas, as established by the US Bureau of the Census, to do area-wide urban transportation planning, and the designated planning organization to submit a Unified Planning Work Program (UPWP) as a condition for meeting the provisions of Title 23 USC 134; and,

WHEREAS, consistent with the declaration of these provisions, the East Alabama Regional Planning and Development Commission, as staff to the MPO, in cooperation with the Bureau of Transportation Planning and Modal Programs, Alabama Department of Transportation, has prepared a Unified Planning Work Program for Fiscal Year 2020; and,

WHEREAS, pursuant to its duties, functions, and responsibilities, the Calhoun Area Metropolitan Planning Organization (MPO) Policy Committee, in session this the 20th day of August, 2020 did review and evaluate the aforementioned FY 21 Unified Planning Work Program (UPWP), summarized on the attached pages; now,

THEREFORE, BE IT RESOLVED by the Calhoun Area Metropolitan Planning Organization (MPO) Policy Committee that the same does hereby adopt said FY 21 Unified Planning Work Program.

---

Councilman Jerry Parris, Chairman  
City of Jacksonville

ATTEST:

---

Elizabeth Messick, Senior Planner  
East Alabama Regional Planning and  
Development Commission

**Appendix D**

**FY 2020 UPWP Financial Overview**

	Tasks	State Planning and Research (SPR)		PL	Local	Total
		Federal Share	State Share			
Task 1	Administration			\$101,156	\$25,288	\$126,444
Task 2	Data Collection			\$70,168	\$17,542	\$87,710
Task 3	Public Involvement			\$13,800	\$3,451	\$17,251
Task 4	Environmental Mitigation and Streamlining			\$500	\$125	\$625
Task 5	Transportation Systems			\$37,978	\$9,495	\$47,473
Task 6	Special Projects, Corridor Development, Technical Studies, and DRI			\$0	\$0	\$0
	<b>Task Total</b>			\$223,602	\$55,901	\$279,503
	<b>TOTAL</b>	\$50,000	\$10,000			\$354,503

FY 2021 Allocation of \$223,602 = FHWA PL and FTA 5303 funds have been combined as one fund for better management and tracking  
MPOs may carry over funds for 3 years.

SPR (ALDOT) State Planning and Research Funds – Allocation has been reduced to \$60,000 (\$50,000 Fed/\$15,000 State).

\*Indicates additional PL funds in excess to the allocated yearly amount.



**Appendix E**

**FY 2020 PL Funding – Detailed View**

		SPR		PL		Total
		FHWA	ALDOT	FHWA/FTA	MPO	
<b>Task 1.0</b>	<b>Administration</b>	-	-	-	-	-
1.1	MPO Administration			\$88,501	\$22,125	\$110,626
1.2	Unified Planning Work Program (UPWP)			\$3,125	\$781	\$3,906
1.3	Education and Training			\$9,330	\$2,332	\$11,662
1.4	Continuity of Operations Plan (COOP)			\$200	\$50	\$250
<b>Task 2.0</b>	<b>Data Collection</b>			\$70,168	\$17,542	\$87,710
<b>Task 3.0</b>	<b>Public Involvement</b>	-	-	-	-	-
3.1	Public Information Officer (PIO)			\$6,700	\$1,675	\$8,375
3.2	Public Participation Plan (PPP)			\$5,670	\$1,418	\$7,088
3.3	Title VI/Environmental Justice Planning			\$1,030	\$258	\$1,288
3.4	Disadvantaged Business Enterprise (DBE)			\$400	\$100	\$500
<b>Task 4.0</b>	<b>Environmental Mitigation and Streamlining</b>	-	-	-	-	-
4.1	Air Quality, Climate Change, and Storm Water Mitigation Planning			\$500	\$125	\$625
<b>Task 5.0</b>	<b>Transportation Systems</b>	-	-	-	-	-
5.1	Long Range Transportation Plan (LRTP)			\$4,100	\$1,025	\$5,125
5.2	Transportation Improvement Plan (TIP)			\$6,768	\$1,692	\$8,460
5.3	Public Transportation			\$14,367	\$3,592	\$17,959
5.4	Bicycle and Pedestrian Transportation Planning			\$4,125	\$1,031	\$5,156
5.5	Freight Planning			\$4,100	\$1,025	\$5,125
5.6	Transportation Management and Operations Planning (Includes ITS)			\$400	\$100	\$500
5.7	Transportation Safety and Security Planning			\$4,118	\$1,030	\$5,148
<b>Task 6.0</b>	<b>Special Projects, Corridor Development, Technical Studies, and DRI</b>	-	-	-	-	-
<b>Subtotal</b>		0	0	\$223,602	\$55,901	\$279,503
<b>SPR (ALDOT Allocation Only, Not for Local MPO Activities)</b>		\$50,000	\$10,000			\$60,000
<b>TOTAL</b>						\$339,503

FY 2021 Allocation of \$223,602 = FHWA PL and FTA 5303 funds have been combined as one fund for better management and tracking  
MPOs may carry over funds for 3 years.

SPR (ALDOT) State Planning and Research Funds – Allocation has been reduced to \$60,000 (\$50,000 Fed/\$10,000 State).

\*Indicates additional PL funds in excess to the allocated yearly amount.

**Appendix F**

**FY 2020 Local Match Table**

<b>Funding Summary</b>			
	Federal Share	Local Match	Total
Total Funds for MPO FHWA Mapping or Technical Studies	\$223,602	\$55,901	\$279,503
Anniston Mapping	\$24,800	\$6,200	\$31,000
Oxford Mapping	\$28,800	\$7,200	\$36,000
Funds Available for Area-Wide Planning Projects	\$170,002	\$42,501	\$212,503

  

<b>Local Match</b>						
Local match for FHWA Mapping or Technical Studies is the responsibility of the local government that commissioned the mapping or study. This local match is invoiced monthly on a reimbursement basis.						
Local match for Area-wide Planning and Projects is invoiced quarterly on a reimbursement basis as MPO Dues. Quarterly dues may not exceed the amounts in the table below.						
Member Jurisdictions	% Pop.	Oct. 1 - Dec. 31	Jan. 1 - Mar. 31	Apr. 1 - June 30	July 1 - Sep. 30	TOTAL
Calhoun County Commission	23.80%	\$2,529	\$2,529	\$2,529	\$2,528	\$10,115
Anniston	28.96%	\$3,078	\$3,077	\$3,077	\$3,077	\$12,309
Hobson City	0.96%	\$102	\$102	\$102	\$102	\$408
Jacksonville	15.73%	\$1,672	\$1,672	\$1,671	\$1,671	\$6,686
Oxford	26.75%	\$2,843	\$2,842	\$2,842	\$2,842	\$11,369
Weaver	3.80%	\$404	\$404	\$403	\$403	\$1,614
<b>TOTAL DUES</b>	<b>100.00%</b>	<b>\$10,628</b>	<b>\$10,626</b>	<b>\$10,624</b>	<b>\$10,623</b>	<b>\$42,501</b>

\*Indicates additional PL funds in excess to the allocated yearly amount.  
Billed MPO dues may be up to but not over quarterly totals

**CURRENT CONSTRUCTION PROJECTS**

<b><u>PROJECT NO.</u></b>	<b><u>DESCRIPTION</u></b>	<b><u>STATUS</u></b>
STPOA-7440(600)	Resurface & Drainage Imp. on Snow Street from SR 21 to US 78 in Oxford	Pending Acceptance Projected Overrun - \$188,819.38
99-504-690-000-501	Bridge Painting Project over RR in Calhoun, Clay, Talladega, and Chambers Counties	Punch List & On-going claims
STPOA-0815(258)	Mountain Street Resurfacing & Drainage Rehab	Milling Operations should begin soon pending weather.
STPAA-HSIP-0144(502)	AL 144 Resurfacing and Safety Widening from St. Clair County line to US 431	Anticipated start date August 1st

**MPO CAC Safety Observations**

Item #	Jurisdiction	Location	Suggestion	Date-Original	Date-Recent	TAC	MPO	Response	Status
1	Oxford	Bynum Blvd/Hwy 202 Intersection	Incorporate a light at this intersection to see it better at night	09/19/18	7/8/20	✓	✓	Oxford will add streetlights at this intersection as a city project. Project has been staked and ALDOT and power company are looking into ways to power the lights.	OPEN
6	Anniston	Henry Road intersection at the Bypass	Addition of street lighting	11/14/18	11/13/19	✓	✓	Anniston is working with Alabama Power. Process has started.	OPEN
11	Anniston	Ossington Ave.	Safety study/Traffic calming measures for residents	07/17/19	07/14/20	✓	✓	Ongoing traffic study for possible road classification Awaiting FHWA response.	OPEN
12	Anniston/Oxford	US-78 east of the 431 bypass	Widening to 3 lanes	07/17/19	09/11/19	✓	✓	This suggestion would be a major undertaking. We will take it into consideration when looking at upcoming traffic counts and updating the incoming LRTP.	OPEN
13	Anniston	Choccolocco Rd	Widening to 3 lanes from intersection with 431 to Robertson Rd.	07/17/19	11/21/19	✓	✓	This suggestion would be a major undertaking. We will take it into consideration when looking at upcoming traffic counts and updating the incoming LRTP.  *Incoming sub-division development may increase traffic along this road. * Information given to consultant for LRTP and it will be added to the Plan.	OPEN
14	Anniston	Russell Avenue	Widening road to include shoulder	07/17/19	09/11/19	✓	✓	This suggestion would be a major undertaking. We will take it into consideration when looking at upcoming traffic counts and updating the incoming LRTP.	OPEN
15	Calhoun County	Saks Road @ 43rd street	Road is narrow, school buses make wide turns at this intersection, difficult for 2 cars to pass, school children walk in the ditch (photos)	07/24/19	09/11/19	✓	✓	Widening: This suggestion would be a major undertaking. We will take it into consideration when looking at upcoming traffic counts and updating the incoming LRTP. School children: <del>TAP applications are being accepted until May 15.</del>	OPEN

Item #	Jurisdiction	Location	Suggestion	Date-Original	Date-Recent	TAC	MPO	Response	Status
17	Calhoun County	Bynum Leatherwood Rd./Morrisville Road intersection	Turn lane needed for the landfill entrance	10/28/19	7/8/20	✓	✓	This issue is being investigated. A possible resolution has been presented to the County Commissioner.	OPEN
18	Calhoun County	Bynum Leatherwood Road/Eulaton Gate	The turn lane/deceleration lane on the Southbound side of Bynum Leatherwood needs to be extended from its current location at Eulaton Gate to begin at Hutto Hill Road. This will allow adequate stacking for ANAD workers during morning entry times and allow egress for travelers heading south towards SR202	1/14/20	7/8/20	✓	✓		OPEN
20	Jacksonville	White's Gap Rd./SR-21 intersection	Signalization at the intersection	2/25/20	4/16/20	✓	✓	Signalization of this intersection denied previously due to proximity to other signalized intersections. Mark Stephens to discuss with Mayor Smith.	OPEN
21	Anniston	10 <sup>th</sup> and Quintard intersection	Left turn signal timing seems short. Traffic backs up at this light. Could turn lane length be increased	5/20/20	7/8/20	✓	✓	The signals from 8 <sup>th</sup> to 21 <sup>st</sup> are on a coordinated system, so if timing is added to one light then the entire system would need to be retimed. The City of Anniston has asked ALDOT to evaluate the feasibility of extending the turn lane at this intersection as it is an ALDOT maintained road.	OPEN
22	Calhoun County	Western terminus of Bynum Blvd.	Increase speed limit from 45 to 55	7/15/20					OPEN
23	Anniston/ALDOT	21 exit from the 431 Bypass	Signage for food and gas locations off the bypass	7/15/20					OPEN

**CLOSED ITEMS**

Item #	Jurisdiction	Location	Suggestion	Date-Original	Date-Recent	TAC	MPO	Response	Status
2	Tulare County Highway 99	20 mile round exit at Hwy 99	Reduce right limitation from existing the 2000 Board of County	05/28/23	07/07/23	✓		Quad MPO Board Item 247 was to Tulare County Engineer after 10 weeks to approve ADOT for parallel with traffic engineer	Closed
3	Calaveras County Mariposa County	On 66 rd between the Shoreline Green bridge and station 65 mph in Mariposa/ Tulare County	Increase the speed limit to 65	05/05/23	05/12/23	✓	✓	Safety concerns regarding site locations along SR 66 investigation ongoing for better drainage conditions and safety more safe and wreathers nearby with the road traveling parallel to road with many curves along the route	Closed
4	Calaveras County Mariposa County	Between Paradise on Hwy 205 to Oldwater	Increase the speed limit to 65	05/05/23	05/12/23	✓	✓	Safety concerns regarding site locations along Hwy 205 (SR 600 SR) Alap. At station Investigating moving speed limit eastward to better safety and visibility site limits on 600 mile safety and repair speed would corrected new curves along the route	Closed
5	Mariposa County	SR 205	Make shoulder cover and edge grade the same height as the new existing surface	04/20/23	06/27/23	✓	✓	There will be put in new new with parameters however some will have to be done along with ADOT and this will be addressed with a curbing job through the and hold the site from 04/20/23 the plan is to be complete	Closed
6	Calaveras	Ryman Blvd	Increase speed limit on the plane to more than current 45 mph	07/07/23	07/26/23	✓	✓	Mrs. Bennett will talk to the Mayor and Police Chief regarding had been asked in the past and had been approved Investigation of site limits and when the sign will be checked with more data and bring to city council Investigation was done in July 23 to increase speed limit to 55 mph from 45 mph to Hwy 205 - new speed limit sign installed	Closed

Item #	Jurisdiction	Location	Suggestion	Date-Original	Date-Recent	TAC	MPO	Response	Status
5	WashCo	30000th Blvd	Signs on ramp	01/21/19	05/02/19	✓	✓	Mr. Johnson notified WashCo that any signs on ramp were not up to date. Signs were replaced on 5/2/19. WashCo advised that the signs were replaced on 5/2/19. WashCo advised that the signs were replaced on 5/2/19.	CLOSED
6	WashCo	20240th Blvd	Work on ramp	01/21/19	05/27/19	✓	✓	WashCo has reported damage to the ramp work department. WashCo has reported damage to the ramp work department. WashCo has reported damage to the ramp work department.	CLOSED
8	WashCo	4000th Blvd	Lighting ramp	09/25/18	01/25/19	✓	✓	City of WashCo has reported the lighting ramp. City of WashCo has reported the lighting ramp. City of WashCo has reported the lighting ramp.	CLOSED
9	WashCo	4000th Blvd	Lighting ramp	01/25/19	05/27/19	✓	✓	City of WashCo has reported the lighting ramp. City of WashCo has reported the lighting ramp. City of WashCo has reported the lighting ramp.	CLOSED

2019 Avg./Mo.      838            181            35            143            257            212

<b>ADA Paratransit Ridership</b>						
<b>Fiscal Year 2019-2020</b>	<b>Anniston</b>	<b>Jacksonville</b>	<b>Weaver</b>	<b>Oxford</b>	<b>Section 5307 CC Urban</b>	<b>Section 5311 CC Rural</b>
October	903	222	59	160	82	226
November	848	172	44	153	101	178
December	784	186	44	139	99	198
January	831	198	66	192	167	223
February	819	150	78	149	148	214
March	846	150	71	150	121	177
April	771	104	57	161	64	60
May	715	127	85	148	100	79
June	764	127	79	180	149	129
July	777	136	71	163	92	132
August						
September						

2020 Avg./Mo.      806            157            65            160            112            162



## Fixed-Route Ridership

	FY 13-14	FY 14-15	FY 15-16	FY 16-17	FY 17-18	FY 18-19	FY 19-20
Oct	10,266	11,357	9,851	9,011	9,560	9,993	8,871
Nov	9,690	9,644	9,077	9,481	9,225	8,504	7,665
Dec	9,610	10,621	9,749	9,459	8,205	8,082	7,596
Jan	9,240	10,446	8,957	8,019	7,510	8,239	7,614
Feb	10,393	8,826	9,573	8,462	8,960	7,800	7,262
Mar	11,245	9,467	9,965	9,707	9,493	8,979	7,185
Apr	11,463	9,872	9,338	8,240	8,942	9,045	4,285
May	11,512	9,548	8,838	9,900	9,502	8,774	5,141
Jun	10,747	10,449	9,745	9,977	9,905	7,993	5,852
Jul	11,707	10,535	9,164	8,971	8,820	8,626	6,160
Aug	12,075	10,275	10,241	10,511	10,617	9,314	
Sep	11,370	9,688	9,543	9,280	8,607	7,868	

### Fiscal Year 2020 Meeting Dates

<u>TAC</u>	<u>CAC</u>	<u>MPO</u>
9 October		17 October
13 November	20 November	21 November
11 December		19 December
8 January	15 January	16 January
12 February		20 February
11 March	18 March	19 March
8 April		16 April
13 May	20 May	21 May
10 June		18 June
8 July	15 July	16 July
12 August		20 August
9 September	16 September	17 September

# SIGN-IN SHEET

## Technical Advisory Committee

of the

Calhoun Area Metropolitan Planning Organization  
July 8, 2020 – 10:00 a.m. Teleconference

NAME	ORGANIZATION	EMAIL ADDRESS & PHONE NO.	Email Notices?
Libby Mesolek	EAC-MPO		
Michael Bergh	A200T		
Toby Bennington	Anniston		
Fred Denney	Oxford		
Michael Hask	Calhoun County		
Rodney McCain	Calhoun County		
Matt Hawes	CBO		
Shane Brown	A200T		