AGENDA

Technical Advisory Committee

of the Calhoun Area Metropolitan Planning Organization

November 13, 2019 10:00 a.m.

- 1. Call to Order
- 2. Review and approval of minutes from October 9, 2019
- 3. Old Business
 - A. TBA
- 4. New Business
 - A. Review FY 20-23 TIP Spreadsheet and Administrative Modifications
 - B. Resolution 794: Amending the FY 2020 UPWP
 - C. Status report of ALDOT projects
 - D. Safety Observations
 - E. TAB
 - F. Discuss Project Overruns and Financial Constraint
- 5. Next TAC Meeting December 19, 2019
- 6. Adjourn

MINUTES

Technical Advisory Committee of the Metropolitan Planning Organization Wednesday, October 9, 2019 10:00 a.m.

Those attending:

Lattisha Royal

EARPDC

Michael Bergh

ALDOT, East Central Region

Fred Denney Brian Rosenbalm City of Oxford Calhoun County

Mark Stephens

City of Jacksonville CDG Engineers

Jana Monday David Thompson

JSU

Michael Hosch

Calhoun County

Tim Ross Tonya Wilson WideNet

Conya Wilson WideNet

Shane Brown ALDOT, East Central Region

The meeting was called to order at 10:06 a.m. by Ms. Lattisha Royal.

Upon reviewing the minutes of the September 11, 2019 meeting, a motion to approve the minutes was made by Mr. Mark Stephens and was seconded by Mr. Fred Denney. Motion carried.

OLD BUSINESS:

There was no Old Business to discuss at this time.

NEW BUSINESS:

Ms. Royal called for review of the FY 16-19 TIP Spreadsheet and Administrative Modifications. She gave the members handouts of the list of MPO projects and reviewed the Administrative Modifications for the month. Ms. Royal explained that there were no modifications that created changes on the TIP spreadsheet and 3 modifications that did create any changes to the TIP spreadsheet.

Next, Ms. Royal called for discussion of Resolution No. 792. The resolution was a correction to Resolution No. 792 passed in September. The passed resolution called for Eulaton Gate Road to be reclassified to a minor collector but should have read major collector. A motion was made by Mr. Fred Denney to approve this request with **Resolution No. 792**, which was seconded by Mr. Mark Stephens. Motion carried.

Next, Ms. Royal called for discussion of Status Report of ALDOT projects. No ALDOT representative was in attendance, but a handout of the projects was provided.

Ms. Royal then called for discussion on the Rebuild Alabama Act (ARR) Annual Grant Program FY 2020. Information regarding the grant was provided in the packets. Ms. Royal explained that any municipal and county governments are eligible to apply. Project applications can be submitted for improvements to any road or bridge owned and maintained by the applicant and is open to public traffic.

The maximum funding provided to any project is \$250,000. She further explained the grant is only eligible for construction activities. One grant per government agency is allowed and each county and municipality will be viewed as an individual sponsor. Applications for this grant are due by November 30th.

Next, Ms. Royal continued by calling for discussion of Safety Observations. She explained that there was a handout in the agenda packet with the list of concerns from the CAC that had been discussed at previous meetings for review. She further explained there was only one update from the last meeting which was item #16, a light timing issue at 4th and Noble.

Next, Ms. Royal called for the Report on Urban Fixed Route and ADA Handicapped Transit Systems. She gave the report for the Fixed-Route ridership for the month of September, which was provided in the agenda packet for review. There were 7,868 passengers on the Fixed-Route which was an increase from the previous month and decrease from the previous year. The final table in the agenda is the ADA Paratransit ridership for the month of September. There were 787 trips for the City of Anniston (decrease), 152 trips for the City of Jacksonville (decrease), 75 trips for the City of Weaver (increase), 118 trips for the City of Oxford (decrease), 116 trips for the Urbanized part of the County (decrease) and 223 trips for the Rural part of the County (increase).

The next TAC meeting will be Wednesday, November 13, 2019 at 10:00 a.m.

There being no other business to discuss, the meeting was adjourned at 10:13 a.m.

November 2019 Administrative Modifications

That created changes on the TIP spreadsheet:

1. #39 PE (100064883) RESURFACING, STRIPING, AND DRAINAGE IMPROVEMENTS ON MOUNTAIN STREET NE FROM SR-21 TO 8TH AVENUE NE CITY OF JACKSONVILLE

Current Funding: \$45,853 Requested Funding: \$48,716

-Increase PE to cover overrun (\$2,863)

2. #35 PE (100063207) NOBLE ST./4TH STREET INTERSECTION IMPROVEMENTS AND RESURFACE

Current Funding: \$81,387

Requested Funding \$94,721.68 (\$13,334.68)

-Increase PE to cover overrun

That did <u>not</u> create changes on the TIP spreadsheet:

1. #30 CN (100057407) RE-CONFIGURE INTERSECTION SR-4 (US-78) AT CR-186 (BARRY STREET)

Old Target Start Date: February 28, 2020 New Target Start Date: May 29, 2020

-New start date is in the same FY as previous start date.

FY 20-23 TIP as of October 23, 2019

ALL FUNDS AVAILABLE (FED + LOCAL MATCH)
SURFACE TRANSPORTATION PROGRAM (STP)

	2000
	Preliminary
PE	Engineering
RW	Right of Way
UT	Utilities
CN	Construction



10	O#	Project Description	Sponsor	Status	Scope	2016	2017	2018	2019	2020	2021	2022	2023
3 1	00062151	Chief Ladiga Trail Resurface	Weaver	Complete		276,000				200 700			
_		Signal Upgrade at SR-21/Baltzell Gate Rd.	Anniston		CN					260,760			
		Signal Improvements at Lenlock/SR-21	Anniston		(26)			TO CONTRACT OF		302,860		_	
		McIntosh Rd. Improvements and Re-alignment	Calhoun County		Min I	The Branch	52,475						-
	00054926			Under CN	Cin		1,140,006				+		
	.00051026	Lenlock/Saks Intersection Signals and Turn Lane	Calhoun County		MIN	1,440,在80					+		
_		Snow St. Drainage Improvments and Resurface	Oxford	Under CN	-		2,102,027		and the				
		Alexandria-Jville Rd. Resurface from Jville CL to Cedar Springs Rd.	Calhoun County		CN			AND REAL PROPERTY.	588,617			36,937	
_	100054937	64th St. Bridge Replacement (BIN 6204)	Calhoun County	I	RW							30,537	24,36
	00054938	• • • • • • • • • • • • • • • • • • • •			UT								487,25
	100054939				CN	227 (18-15)							407,2
	100043808	Coffee St. Resurfae from SR-21 to Alexandria Rd.	Jacksonville	Complete	The state of the s	2,891,3088			Ann Olla				
30	100057405	Barry St/US-78 Reconfigure Intersection	Oxford		RW			STATE OF STATE	989,449	117,054			
Ī	100057406	1			UT					667,893			
	100057407				CN .			T00 000		007,053	+		
_		Chief Ladiga Trail from Cane Creek to 4th St.	Anniston		RW			522,903	070.467				
_	100063208	Noble/4th St. Intersection Improvements			CN			Company of the last	879,462				
	100063210	Bike/Ped Improvements at 10th, Clydesdale, & 11th	Anniston		PN	44,874				 	+		
_	100063212	Bike/Ped Improvements at 14th, 11th, and Cobb Ave.	Anniston		DW	204,988				 			
_	100064881	Intersection Lighting at SR-202/Bynum Leatherwood	Calhoun County	Complet	e be	24,000)			 			
"	100064882			Complete	e M		388,807					+	
39	100064883	Mountain St. NE Resurface from SR-21 to 8th Ave	Jacksonville		9.5		48,740				-		
-	100064884				MA				7,04,03	2			
40	100064885	Church Ave Resurface from 11th St to SR-21	Jacksonville		PE			DIRECTOR		4 000 661	 		
	100064886				CN					1,909,661			
41	100064887	Airport Rd. Bridge Replacement @ Coldwater Creek (BIN 11215)	Oxford		3.9			330,330		40.000		+	
•	100064888				RW		<u> </u>			10,303	}		
	100064889				UT		ļ. <u>.</u>			77,273		+	
	100064890	<u> </u>			CN					2,122,727			
43	100064895	Lenlock Lane Resurface from US-431 to Anniston CL	Calhoun County		0個	(61,189)	2	-					
_	100064896	Bynum Leatherwood/Old Gadsden Rd Signal and Lane Install	Calhoun County		PE			596,000		908,908	,		
•	100064897				CN			The second second		908,908	4	_	
45	100064898	Russell Dr. Resurface from Alexandria Rd to Peaceburg Rd.	Weaver		98			47,653		400 744	<u>_</u>		_
,,,	100064899				CN					408,744	4		
46	100008423	4-lane Greenbrier Rd. to Golden Spring Rd. cost overruns Resolution 733	Anniston	Comple	te cN		938:889		110,61	10	+		
	100047104	Wilmer Ave Resurface from Greenbrier to G St. cost overruns Resolution 733			86	4	1,977		 	+	+		
	100047107			Comple	te IN	4	341,3412	S.					
48		7 Friendship Road Widening and Bridge Replacement Phase I	Oxford		PE			 	1	314,37			
70	10007024		·-		RW				-	+	325,891	323,165	
	10007024				UT	L.					 	323,105	1,515,
1	10007025				CN	1							1,515,1

CALHOUN,

FY 20-23 TIP as of October 23, 2019

ALL FUNDS AVAILABLE (FED + LOCAL MATCH) SURFACE TRANSPORTATION PROGRAM (STP)

	Preliminary
PE	Engineering
RW	Right of Way
UT	Utilities
CN	Construction

8,726,347



6,991,539

586,845

551,187

1,338,157

3,859,711

113,796

6,718,587 7,758,512

	I C II							ivew ribject of A	mocotton chan	P.C.		
_	ID# Project Description	Sponsor	Status	Scope	2016	2017	2010	2222				
49 j	100070253 Friendship Road Widening and Bridge Replacement Phase II	Oxford	510103	PE	2010	2017	2018	2019	2020	2021	2022	2023
	100070254	OXIOIU	┼						352,672			
- 1	100070255		₩—	RW					191,326			
_	100070257		 	UT						189,725		
۱ ٥	100070259 Friendship Road Widening and Bridge Replacement Phase III	Oxford	-	CN								
	100070262	Oxioro	├	PE					152,255			
Į	100070269		 	RW					107,344			
	100070271		├	UT						106,446		
1	100070224 Alexandria/Jacksonville Rd Resurface (Cedar Springs Rd to Jacksonville)			CN								
2	100070226 Whites Gap Rd and Whites Gap Rd SE - Resurfacing	Calhoun County		CN					898,923			
3	100070695 AL Hwy 202/Hunter St Signal Upgrade	Calhoun County		CN						1,285,326		
ı	100070228	Calhoun County		PE					30,300	2,203,320		
4	100070230 Roy Webb Rd Resurfacing			CN					- 50,500	102,010		-
5	100070232 Eulation Gate Rd Resurfacing	Calhoun County		CN						102,010	978,786	
6	100070197 Resurfacing Hanny Book for an account	Calhoun County		CN							3/8,/80	
Ť	100070197 Resurfacing Henry Road from SR 21 to the City Limits	Jacksonville		PE					07.205			390,22
,				CN					87,305			
'	100070203 Resurfacing George Douthit Dr from SR-21 to Brierwood Place SW	Jacksonville		PE						470,287		
8			 	CN							212,715	
°ŀ	100070238 Baltzell Gate Connector Multi-use path	Anniston		PE								1,145,81
9				CN							18,133	
' -	100070241 Coldwater Mountain/Mulberry St. to Legarde, multi-use path	Anniston		PE								183,14
+	1000/0242	7.000		CN						32,643		
۱,	100070244 Anniston to Oxford Bike Lane; S Noble and Chestnut	Anniston							}		164,848	
┸	100070245	Anniston		PE					5,555			
	PROGRAMMED			CN						44,884		_
	APPORTIONMENT				3,025,132	4,273,855	1,324,032	3,230,674	8,926,248	2,557,212	1,734,584	3,745.91
	CARRYOVER				2,182,759	2,266,095	2,363,956	2,463,701	2,521,554	2,521,554	2,521,554	2,521,55
	AVAILABLE				9,568,721	8,726,347	6,718,587	7,758,512	6,991,539	586,845	551,187	1,338,15
	BALANCE				11,751,479	10,992,442	9,082,544	10,222,213	9,513,093	3,108,398	3,072,741	3,859,711

Resolution #794

Amending the Fiscal Year 2020 Unified Planning Work Program (UPWP)

WHEREAS, the Calhoun Area Metropolitan Planning Organization (MPO) is the organization designated by the Governor of the State of Alabama as being responsible, together with the State of Alabama, for implementing the applicable provisions of 23 USC 134 and 135 (amended by the FAST Act, Sections 1201 and 1202, December 2015); 42 USC 2000d-1, 7401; 23 CFR 450 and 500; 40 CFR 51 and 93; and,

WHEREAS, the US Department of Transportation (USDOT) requires all urbanized areas, as established by the US Bureau of the Census, to do area-wide urban transportation planning, and the designated planning organization to submit a Unified Planning Work Program (UPWP) as a condition for meeting the provisions of Title 23 USC 134; and,

WHEREAS, consistent with the declaration of these provisions, the East Alabama Regional Planning and Development Commission, as staff to the MPO, in cooperation with the Bureau of Transportation Planning and Modal Programs, Alabama Department of Transportation, has prepared a Unified Planning Work Program for Fiscal Year 2020; and,

WHEREAS, pursuant to its duties, functions, and responsibilities, the Calhoun Area Metropolitan Planning Organization (MPO) proposes add additional PL funds awarded to the MPO and the City of Anniston for an update to the McClellan Traffic Plan in the amount of \$46,815 (\$37,452 federal, \$9,363 local match) into fiscal year 2020 in order to hire a consultant to update the McClellan Traffic Plan; now,

THEREFORE, BE IT RESOLVED by the Calhoun Area Metropolitan Planning Organization (MPO), that the fiscal year 2020 UPWP be amended as indicated above.

Passed and adopted this 17th day of October 2019.

Councilman Jerry Parris, Chairma City of Jacksonvill		
·		ATTEST:

Elizabeth Messick, Regional Planner East Alabama Regional Planning and Development Commission

TASK 6.0 SPECIAL PROJECTS, CORRIDOR DEVELOPMENT, TECHNICAL STUDIES, AND DEVELOPMENTS OF REGIONAL IMPACTS (DRI)

6.1 McClellan Traffic Plan

Objective

To have available additional PL funds in excess to the allocated yearly amount to assist member governments with the development and funding of special transportation or transit related technical studies.

Previous Work

None

Proposed Work

- Update the 2010 McClellan Traffic Plan to reflect changes in the development with and surrounding McClellan
- Update the 2010 McClellan Traffic Plan to reflect changes in land use and development strategies as well as priorities for the City of Anniston and the McClellan Development Authority
- Review and documentation of existing zoning, street acceptance, road maintenance, and official map actions taken to fold McClellan road network into the City of Anniston jurisdiction
- Review MDA Master Plan changes, recruitment efforts and strategies, and pending development plans or commitments.
- Review current population and employment estimates and forecasts from existing travel demand model.
- Identify and prioritize transportation improvements to address traffic impacts and resolve other network issues
- Define recommended transportation network and identify mission-critical facilities by functional class and maintenance responsibility
- Formulate guidance for road abandonment and realignment to accommodate proposed development and procedures for improvements.

Products

- An updated plan that will develop strategies, projects and policies to ensure the network will provide adequate levels of support for the development patterns.
- Provide guidance for both the year 2045 development horizon and full build out of the site.

<u>Staffina</u>

City of Anniston

East Alabama Regional Planning and Development Commission

Schedule

Ongoing activities throughout the fiscal year: October 1st, 2019 through September 30th, 2020

Funding Source

Type	Source	Amount
PL (additional funds)	FHWA/FTA	\$ 37,452
Local	EARPDC	\$ 9,363
Total		\$ 46,815

Appendix D FY 2019 UPWP Financial Overview

	Tasks	State Planning and Research (SPR)					
		Federal Share	State Share	PL	Local	Total	
Task 1	Administration		 - 	\$101,156	\$25,288	\$126,444	
Task 2	Data Collection			\$70,168	\$17,542	\$87,710	
Task 3	Public Involvement			\$13,800	\$3,451	\$17,251	
Task 4	Environmental Mitigation and Streamlining			\$500	\$125	\$625	
Task 5	Transportation Systems	#1	7%	\$37,978	\$9,495	\$47,473	
Task 6	Special Projects*			\$37,452	\$9,363	\$46,815	
ě	Task Total			\$261,054	\$65,264	\$326,318	
	TOTAL	\$60,000	\$15,000			\$401,318	

FY 2020 Allocation of \$223,602 = FHWA PL and FTA 5303 funds have been combined as one fund for better management and tracking MPOs may carry over funds for 3 years. Total FY20 Funds (\$354,503) is the combination of PL, Local, SPR funds for FY2020. SPR (ALDOT) State Planning and Research Funds — Allocation has been reduced to \$75,000 (\$60,000 Fed/\$15,000 State).

*Indicates additional PL funds in excess to the allocated yearly amount.

Appendix E

FY 2019 PL Funding – Detailed View

		SPI	R	PL		Total
		FHWA	ALDOT	FHWA/FTA	МРО	Total
Task 1.0	Administration	-			· •	-
1.1	MPO Administration			\$88,501	\$22,125	\$110,626
1.2	Unified Planning Work Program (UPWP)			\$3,125	\$781	\$3,906
1.3	Education and Training			\$9,330	\$2,332	\$11,662
1.4	Continuity of Operations Plan (COOP)			\$200	\$50	\$250
Task 2.0	Data Collection			\$70,168	\$17,542	\$87,710
Task 3.0	Public Involvement		-	-		· _
3.1	Public Information Officer (PIO)			\$6,700	\$1,675	\$8,375
3.2	Public Participation Plan (PPP)	=		\$5,670	\$1,418	\$7,088
3.3	Title VI/Environmental Justice Planning			\$1,030	\$258	\$1,288
3.4	Disadvantaged Business Enterprise (DBE)			\$400	\$100	\$500
	Environmental Mitigation and					
Task 4.0	Streamlining		-	-	-	
4.1	Air Quality, Climate Change, and Storm Water Mitigation Planning			\$500	\$125	\$625
Task 5.0	Transportation Systems	-		-	-	-
5.1	Long Range Transportation Plan (LRTP)			\$4,100	\$1,025	\$5,125
5.2	Transportation Improvement Plan (TIP)			\$6,768	\$1,692	\$8,460
5.3	Public Transportation			\$14,367	\$3,592	\$17,959
5.4	Bicycle and Pedestrian Transportation Planning			\$4,100	\$1,025	\$5,125
5.5	Freight Planning			\$4,125	\$1,031	\$5,156
5.6	Transportation Management and Operations Planning (Includes ITS)		34	\$400	\$100	\$500
5.7	Transportation Safety and Security Planning	38-		\$4,118	\$1,030	\$5,148
Task 6.0	Special Projects*			· <u> </u>		
6.1	McClellan Traffic Plan			\$37,452	\$9,363	\$46,815
Subtotal		0		\$261,054	\$65,264	\$326,318
	OT Allocation Only, Not for Local MPO	\$60,000	\$15,000			\$75,000
TOTAL						\$401,318

SPR (ALDOT) Allocation is \$75,000 (\$60,000 Fed/\$15,000 State). These funds are allocated to ALDOT for technical support of the MPO. FY 2020 Allocation of \$223,602 = FHWA PL and FTA 5303 funds have been combined as one fund for better management and tracking. MPOs may carry over funds for 3 years. Total FY 2020 Funds (\$354,502) is the combination of PL, Local, and SPR funds for FY 2020. MPO = Calhoun Area MPO; FHWA = Federal Highway Works Administration; FTA = Federal Transit Authority; ALDOT = Alabama Department of Transportation

^{*}Indicates additional PL funds in excess to the allocated yearly amount.

Appendix F

FY 2019 Local Match Table

Funding Summary

Local match for FHWA Mapping or Technical Studies is the responsibility of the local government that commissioned the mapping or study. This local match is invoiced monthly on a reimbursement basis.

	Federal Share	Local Match	Total
Total Funds for MPO	\$261,054	\$65,264	\$326,318
FHWA Mapping or Technical			
Studies			
Anniston Mapping	\$28,000	\$7,000	\$35,000
Anniston Special Studies*	\$37,452	\$9,363	\$46,815
Oxford Mapping	\$32,000	\$8,000	\$40,000
Funds Available for Area-	KS 1		
Wide Planning Projects	\$163,602	\$40,901	\$204,503

Local Match

Local match for Area-wide Planning and Projects is invoiced quarterly on a reimbursement basis as MPO Dues. Quarterly dues may not exceed the amounts in the table below.

		Oct. 1 -	Jan. 1 -	Apr. 1 -	July 1 -	
Member Jurisdictions	% Pop.	Dec. 31	Mar. 31	June 30	Sep. 30	TOTAL
Calhoun County Commission	23.80%	\$2,434	\$2,434	\$2,433	\$2,433	\$9,734
Anniston	28.96%	\$2,962	\$2,961	\$2,961	\$2,961	\$11,845
Hobson City	0.96%	\$99	\$98	\$98	\$98	\$393
Jacksonville	15.73%	\$1,609	\$1,609	\$1,608	\$1,608	\$6,434
Oxford	26.75%	\$2,736	\$2,735	\$2,735	\$2,735	\$10,941
Weaver	3.80%	\$389	\$389	\$388	\$388	\$1,554
TOTAL DUES	100.00%	\$10,229	\$10,226	\$10,223	\$10,223	\$40,901

^{*}Indicates additional PL funds in excess to the allocated yearly amount.

Billed MPO dues may be up to but not over quarterly totals

CURRENT CONSTRUCTION PROJECTS

PROJECT NO.	DESCRIPTION	<u>STATUS</u>
STPOA-7440(600)	Resurface & Drainage Imp. on	Drainage and Concrete items are
	Snow Street from SR 21 to US 78	complete. Wearing Surface has
	in Oxford	been placed. Waiting Perm.
		Stripe and Punch List.
		Projected Overrun - \$188,819.38
STPAA-HSIP-0004(544)	Resurfacing of US 78 from Talladega	Punch List (Stripe Only)
	County to SR 202	
99-504-690-000-501	Bridge Painting Project over RR in	Punch List
	Calhoun, Clay, Talladega, and	
	Chambers Counties	
STPOA-0815(258)	Mountain Street Resurfacing &	Awaiting Supplemental
	Drainage Rehab	Agreement approval form ALDOT

MPO CAC Safety Observations

Item #	Jurisdiction	Location	Suggestion	Date- Original	Date- Recent	TAC	MPO	Response	Status
1	Oxford	Bynum Blvd/Hwy 202 Intersection	Incorporate a light at this intersection to see it better at night	09/19/18	08/07/19	1	~	Oxford will add street lights at this intersection as a city project. Project has been staked and ALDOT and power company are looking into ways to power the lights (no electricity. Solar panels?)	OPEN
6	Anniston	Henry Road intersection at the Bypass	Addition of street lighting	11/14/18	06/20/19	-	*	Anniston is reviewing and evaluating the request. They will submit a written response once complete.	OPEN
8	Oxford or Calhoun County?	Bynum Blvd.	Increase speed limit on the 4-lane to more than current 45 mph	11/14/18	08/07/19	·	*	Mr. Denney will talk to the Mayor and Police Chief. Suggestion had been posed in the past and had been opposed. Discussion of speed limit options and where have begun. Will need to discuss with police chief and bring to City Council.	OPEN
9	Weaver	1st Baptist Church	Sidewalk rehabilitation	01/16/19	02/05/19		V	Mr. Theo Smart inquired if there were any plans to rehabilitate the currently torn sidewalk in front of the 1st Baptist Church in Weaver. Mayor Willis was only aware of the issue after last month's meeting. There are no plans at this time.	OPEN
11	Anniston	Ossington Ave.	Safety study/Traffic calming measures	07/17/19	08/07/19		V	Ongoing traffic study for possible road classification	OPEN
12	Anniston/ Oxford	US-78 east of the 431 bypass	for residents Widening to 3 lanes	07/17/19	09/11/19	1	~	This suggestion would be a major undertaking. We will take it into consideration when looking at upcoming traffic counts and updating the incoming LRTP.	OPEN
13	Anniston	Choccolocco Rd	Widening to 3 lanes from intersection with 431 to City Limits	07/17/19	09/11/19	V	✓	This suggestion would be a major undertaking. We will take it into consideration when looking at upcoming traffic counts and updating the incoming LRTP. *Incoming sub-division development may increase traffic along this road.*	OPEN

Item #	Jurisdiction	Location	Suggestion	Date- Original	Date- Recent	TAC	МРО	Response	Status
14	Anniston	Russell Avenue	Widening road to include shoulder	07/17/19	09/11/19	√	1	This suggestion would be a major undertaking. We will take it into consideration when looking at upcoming traffic counts and updating the incoming LRTP.	OPEN
15	Calhoun County	Saks Road @ 43rd street	Road is narrow, school buses make wide turns at this intersection, difficult for 2 cars to pass, school children walk in the ditch (photos)	07/24/19	09/11/19	*	~	Widening: This suggestion would be a major undertaking. We will take it into consideration when looking at upcoming traffic counts and updating the incoming LRTP. School children: This could be a great candidate for safe routes to school or TAP grants, but these grants are on hold for the time being. Will research other grants that may be able to assist.	OPEN
16	Anniston	4 th /Noble Intersection	Light timing seems long for this intersection	09/18/19	- 1. h-2179a				OPEN
17	Calhoun County	Bynum Leatherwood Rd./Morrisville Road intersection	Turn lane needed for the landfill entrance	10/28/19					OPEN

CLOSED ITEMS

Item#	Jurisdiction	Location	Suggestion	Date- Original	Date- Recent	TAC	МРО	Response	Status
2	Talladega County /ALDOT (I- 20 ROW)	I-20 east bound exit at Hwy 202	Reduce sight limitation from exiting the 1-20 east bound exit ramp	09/19/18	11/14/18	*		Out of MPO Jurisdiction; Referred to Talladega County Engineer then forwarded to ALDOT; ALDOT to consult with traffic engineer	CLOSED
3	Mixed Calhoun County/ Talladega County	On:SR-2.1 between the Choccolocco Creek bridge and existing:65 mph in:Munford/ Talladega County	Increase the speed limit to 653	09/19/18	06/12/19	•	~	Safety concerns regarding intersections along SR-21. Investigation ongoing for better lighting conditions and safety from residential areas intersecting with this road, increasing speed would contradict safety concerns along this route.	CLOSED
4	Mixed Calhoun County, Oxford	Between Hardees on Hwy 202 to Coldwater	increase the speed limit to 653	09/19/18	06/12/19	*	•	Safety concerns regarding intersections along/Hwy 202 (See item #1). Also, Anniston investigating moving speed decrease towards area for Coldwater mountain/bike facility on 202 bike safety. Increasing speed would contradict safety concerns along this route.	CLOSED
7	Jacksonville	SR-21	Make manhole covers and curb gutters the same height as the new existing surface	11/14/18	06/12/19	V	~	Risers will be put in. They have been purchased. Mayor Smith will follow up. Shannon Jones with ALDOT stated this will be addressed with a surface Job punch list item and should start the week of Jan 9th, 2019. This punch list item is complete.	CLOSED
10	Anniston	202/Quintard intersection	Look into timing of light; traffic backs up	03/21/49	06/27/19	4	7	Jay Jenkins has reported this issue to the public works department. Upon inspection of the signal cabinet, an issue was identified and addressed. The signal timing is now functioning as intended.	CLOSED

2019 Avg./Mo.

ADA Paratransit Ridership

Fiscal Year 2019-2020	Anniston	Jacksonville	Weaver	Oxford	Section 5307 CC Urban	Section 5311 CC Rural
October	903	222	59	160	82	226
November						
December						
January						
February						
March						
April						
May						
June						<u> </u>
July						
August	M.					
September						

2020 Avg./Mo.

xed-Route Ridership									
	FY 13-14	FY 14-15	FY 15-16	FY 16-17	FY 17-18	FY 18-19	FY 19-20		
Oct	10,266	11,357	9,851	9,011	9,560	9,993	8,871		
Nov	9,690	9,644	9,077	9,481	9,225	8,504			
Dec	9,610	10,621	9,749	9,459	8,205	8,082			
Jan	9,240	10,446	8,957	8,019	7,510	8,239			
Feb	10,393	8,826	9,573	8,462	8,960	7,800			
Mar	11,245	9,467	9,965	9,707	9,493	8,979			
Apr	11,463	9,872	9,338	8,240	8,942	9,045	4		
May	11,512	9,548	8,838	9,900	9,502	8,774	3		
Jun	10,747	10,449	9,745	9,977	9,905	7,993			
Jul	11,707	10,535	9,164	8,971	8,820	8,626			
Aug	12,075	10,275	10,241	10,511	10,617	9,314			
Sep	11,370	9,688	9,543	9,280	8,607	7,868	4/2		

Fiscal Year 2020 Meeting Dates

TAC	CAC	MPO
		17 October
9 October 13 November	20 November	21 November
11 December	20 110 1011	19 December
8 January	15 January	16 January
12 February		20 February
11 March	18 March	19 March
	25 (Vid. 6).	16 April
8 April 13 May	20 May	21 May
10 June	20 11.07	18 June
	15 July	16 July
8 July	2530.7	20 August
12 August 9 September	16 September	17 September

SIGN-IN SHEET

Technical Advisory Committee

of the

Calhoun Area Metropolitan Planning Organization

Email

2019 - 10:00 a.m. November 13

NAME	ORGANIZATION	EMAIL ADDRESS & PHONE NO.	Notices?
Lidon Merocen	EARP DC-MPO		
Lance Ambioster	COA		
RODNEY McCAIN	CALHOM Co.		
Fred M. Denney	Orfard		
Fred M. Dennous MICHAEL HOSCH	CALHOUN CO.		
Shave Brain	ALDOT		
Kevin Ashly	ANA		
Jana Monday	CDG		
MARK STEPHENS	JUILLE		