

**AGENDA**  
for the  
**Calhoun Area Metropolitan Planning Organization (MPO)**  
in the  
East Alabama Regional Planning and Development Commission Conference Room  
**10:00 am**  
July 19, 2018

- I. Call to Order
- II. Verification of Quorum
- III. Recognition of Guests
- IV. Old Business
  - A. Review and Approve Minutes of June 21, 2018 MPO Meeting
  - B. TBA
- V. New Business
  - A. Review FY 16-19 TIP Spreadsheet
  - B. Administrative Modifications
  - C. CAC Appointments
  - D. TBA
- VI. Other Business
  - A. Status Report on Other Local Projects from ALDOT
  - B. Report on Urban Fixed Route and ADA Handicapped Transit Systems
  - C. Comments or Issues from Member Jurisdictions or Attendees
  - D. Public Participation Plan Update
  - E. TBA
- VII. Next MPO Meeting – Thursday, August 16, 2018
- VIII. Adjourn

**MINUTES**

Calhoun Area Metropolitan Planning Organization (MPO)  
Thursday, June 21, 2018  
10:00 a.m.

Those attending:

Wayne Willis  
Mark Stephens  
Jerry Parris  
Jana Monday  
Steven Corley  
Michael T. Bergh  
Fred Denney  
Michael Hosch  
Jay Johnson  
Jay Jenkins  
Dawn Landholm  
Libby Messick  
Albertha Grant  
Rod Wilburn  
Charles Markert  
Dennis Reaves  
Rodney McCain  
Shane Brown  
Chase Rich  
Matt Hawes

Mayor, City of Weaver  
City of Jacksonville  
City of Jacksonville  
CDG Engineers  
ALDoT, East Central Region  
ALDoT, East Central Region  
City of Oxford  
Calhoun County  
City of Anniston  
City of Anniston  
EARPDC  
EARPDC  
EARPDC  
JRWA  
Long Engineering  
CAC Chairman  
Calhoun County  
ALDoT, East Central Region  
ALDoT, East Central Region  
CDG Engineers & Assoc.

After roll call was taken and it was determined that a quorum was present, Chairman, Councilman Jerry Parris called the meeting to order at 10:02 a.m.

**OLD BUSINESS:**

The minutes of the May 17, 2018 meeting were approved on a motion made by Mr. Jay Jenkins and seconded by Mr. Fred Denney. Motion carried.

Ms. Dawn Landholm gave an update on the Bicycle/Pedestrian Plan. She explained that Wilburn & Associates had been chosen to complete the plan update. Also, Ms. Landholm said that there were unused administrative funds from FY 15-16 that they were going to move into FY 17-18 in the UPWP to help cover the cost for the plan update.

## **NEW BUSINESS:**

Chairman Parris called for the Review of FY 16-19 TIP Spreadsheet and MPO Projects. Ms. Libby Messick gave the members a handout of the list of MPO projects and briefly reviewed it with them. There has been no changes since last meeting.

Chairman Parris continued by calling for discussion of Resolution No. 761 Revised Performance Measures Agreement. This resolution was approved at last month's meeting, but a few small grammatical changes were made at the request of the ALDoT. A motion was made by Mr. Jay Jenkins to approve **Resolution No. 761**, which was seconded by Mr. Fred Denney. Motion carried.

Next, Chairman Parris called for discussion of Resolution No. 762 Transportation Improvement Program Amendment. This resolution will amend the wording for Performance Measures in the FY 16-19 TIP to add language required by the ALDoT. A motion was made by Mr. Fred Denney to approve **Resolution No. 762**, which was seconded by Mr. Jay Jenkins. Motion carried.

Chairman Parris continued with New Business by calling for discussion of Resolution No. 763 Intersection Improvements at Noble Street and 4<sup>th</sup> Street. This resolution will delete the RW allocation and move those funds into the CN allocation. A motion was made by Mr. Fred Denney to approve **Resolution No. 763**, which was seconded by Mr. Jay Jenkins. Motion carried.

Next, Chairman Parris called for discussion of Resolution No. 764 Amend UPWP to Add Balance of FY 2015 and 2016 Administrative Funds. Ms. Landholm stated that the FY 15-16 balance of administrative funds was not moved forward and this resolution will do that. A motion was made by Mr. Jay Jenkins to approve **Resolution No. 764**, which was seconded by Mr. Mark Stephens. Motion carried.

Chairman Parris continued by calling for discussion of Administrative Modifications. Ms. Dawn Landholm explained that there was a copy of the ALDoT requested modifications in the agenda packet and reviewed the changes.

Next, Chairman Parris called for discussion of the Bicycle/Pedestrian Committee Initial Kick-off Meeting. Ms. Landholm explained that there would be a meeting after the MPO meeting today starting at 11:00 a.m. for anyone that wanted to attend.

Chairman Parris continued by calling for the discussion of CAC Appointments. Ms. Dawn Landholm explained that there was a list of the members in the agenda packet to review. The City of Anniston still needs 6 appointments, 5 for the City of Oxford, 1 for the Anniston Army Depot, 1 for the Town of Hobson City, and 1 for the ALDoT Local Transportation Bureau.

**OTHER BUSINESS:**

Chairman Parris called for the status report on other local projects from ALDoT East Central Division. Mr. Shane Brown gave a report on the local sponsored projects and Mr. Steven Corley gave an update on the ALDoT sponsored projects.

Ms. Landholm gave the report for the Fixed-Route ridership for the month of May. There were 9,502 passengers on the Fixed-Route during May. The final table in the agenda is the ADA Paratransit ridership for the month of May. There were 870 trips for the City of Anniston, 250 trips for the City of Jacksonville, 14 trips for the City of Weaver, 184 trips for the City of Oxford, 363 trips for the Urbanized part of the County and 342 trips for the Rural part of the County.

Mr. Jay Jenkins said that there had been complaints of smoking and vulgar language at the multi-modal station near the buses. Mrs. Grant stated that she was working the issue with Mr. Shane Christian, who is the Program Administrator for the Public Transportation System.

Chairman Parris called for comments or issues from member jurisdictions or attendees and there were none at this time.

Next meeting of the MPO will be Thursday, July 19, 2018 at 10:00 a.m.

There being no further business, the Chairman adjourned the meeting at 10:31 a.m.

CALHOUN AREA MPO

FINAL FY16-19 TIP AS OF July 11, 2018

ALL FUNDS AVAILABLE (FED + LOCAL MATCH)  
SURFACE TRANSPORTATION PROGRAM (STP)

PE	Preliminary Engineering
RW	Right of Way
UT	Utilities
CN	Construction

	Authorized to Proceed
	Moved from one FY to another FY
	Funded by ATRIP or ARRA
	New Project or Allocation Change

	Project Description	Type Work	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019
3	Resurface Chief Ladiga Trail w/Sidewalk Connection #100062150 City of Weaver #100062151 COMPLETE	PE CN							23,000		287,822			
4	Signal Upgrade (AL 21/Baltzell Gate Rd.) #100047013 Anniston ARRA \$ Re-assigned to Frank Akers Rd. #100047014	PE CN						30,529						138,606.34
5	Signal Upgrade (AL21/Lenlock Lane) #100047015 CLOSED 100054601 #100047016	PE CN						63,146						153,832
6	McIntosh Road Re-Alignment (PE funded by Calhoun County) (L. Smith Pkwy to CC Road) #100054924 #100054925 PE - Developed by the County Eng. Dept. #100054926	PE RW UT CN							364,742			87,012	1,200,000	
7	Lenlock/Saks Road Intersection & Turn Lanes #100051023 #100051025 #100051024 DELETED #100051026 UNDER CN	PE RW UT CN			102,000				286,350	0		156,000		
11	Snow Street Drainage & Resurfacing (AL 21 to US 78) #100052524 #100063101 #100052525 UNDER CN	PE RW CN		60,000		60,000				262,000			1,835,607	
14	Alexandria/Jacksonville Rd. - Resurface (Jville CL to McClellan Rd.) PE - Developed by the County Eng. Dept. #100064930	PE RW UT CN												1,414,000
23	64th Street Bridge Replacement - #6204 #100054937 #100054938 PE - Dev. By Calhoun County Eng. Dept.	PE RW UT CN												35,850 23,409
25	Coffee (A) Street - Resurface (AL 21 to Alex/Jville Rd.) #100043808 COMPLETE	PE CN			14,426									
27	Edith Ave. - ReCon/Widen (Caffey Dr. to MLK, Jr. Dr.) #100054921 COMPLETE	CN				872,225					50,084			
28	AL 21 Signal Upgrade/Timing - Jacksonville #100057397 CN is ATRIP Funded COMPLETE	PE UT CN					150,000			0		0		
29	L. Smith Blvd/Friendship Rd. - Roundabout #100057400 DELETED #100057401 DELETED #100057402 DELETED #100057403 DELETED	PE RW UT CN											0	0
30	Barry Street/US 78 - Reconfigure Intersection #100057404 #100057405 #100057406 #100057407	PE RW UT CN										170,000		1,149,114 115,895 661,280
33	Chief Ladiga Trail - Anniston - ± 5.8 mi (Cane Ck. To 4th St.) #100063226 #100060694	PE RW								302,000			522,903	
35	Noble St./4th Street Intersection Imp. & Resurface #100063207 Includes Resurface Noble St. (AL202 to 4th St.) #100065455 #100065454 #100063208	PE RW UT CN								81,387		0	32,643	8,161 257,914.61
36	Bicycle/Pedestrian Improvements - Clydesdale, 11th & 14th St. #100063209 #100063210 COMPLETE	PE CN								128,334		104,115		
37	Bicycle/Pedestrian Improvements - 4th St., Noble, 14th, 11th, 18th & Cobb Ave. #100063211 (CN Includes \$25k for Bicycle Parking Racks) #100063212 COMPLETE	PE CN								63,853		229,983		
38	Intersection Lighting AL 202/CR 109 #100064881 #100064882 COMPLETE	PE CN									40,000		343,500	
39	Mountain St. NE - Resurface (AL 21 to Eighth Ave. NE) #100064883 #100064884	PE CN										41,065		382,267.83

**CALHOUN AREA MPO**

**FINAL FY16-19 TIP AS OF July 11, 2018**

ALL FUNDS AVAILABLE (FED + LOCAL MATCH)  
SURFACE TRANSPORTATION PROGRAM (STP)

PE	Preliminary Engineering
RW	Right of Way
UT	Utilities
CN	Construction

	Authorized to Proceed
	Moved from one FY to another FY
	Funded by ATRIP or ARRA
	New Project or Allocation Change

Project Description	Type	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019
40 Church Avenue - Resurface (11th St. NE to AL 21) #100064885 #100064886	PE CN											118,686	1,115,862
41 Airport Rd. Replace Bridge BN #011215 (at Coldwater Ck.) #100064887 #100064888 #100064889 #100064890	PE RW UT CN											227,250	10,201 76,507 909,000
42 9th Street & Caffey Drive - Resurface (AL 78 to Barry St.) #100064891 #100064892	PE CN											60,526	403,508
43 Lenock Lane - Resurface (US431 to Anniston Cl) #100064895 PE - Dev. By Calhoun County Eng. Dept. <b>COMPLETE</b>	PE CN									800,000			
44 Bynum Leatherwood/Gadsden Hwy Intersection Improvements #100064896 (Add lanes and Signal) #100064897	PE CN											294,000	899,909
45 Russell Drive - Resurface (Alexandria Rd. to Peaceburg Rd.) #100064898 Authorized for Classification Oct. 13, 2015 #100064899	PE CN											48,508	404,697
46 4-lane Greenbrier Rd. cost overruns (Anniston) #100008423 Resolution 733	CN											533,835	
47 Wilmer, Greenbrier to G Street, cost overruns Anniston #100047104 Resolution 733 #100047107	PE CN											1,977	57,844
<b>PROGRAMMED</b>		1,147,650	2,526,067	1,624,000	1,064,480	776,116	1,219,093	4,732,909	837,574	2,925,396	4,426,840	1,312,677	8,151,854
<b>APPORTIONMENT</b>		2,026,824	1,860,924	2,012,431	1,860,924	1,947,991	2,098,415	2,099,475	2,099,475	2,182,759	1,812,876	1,812,876	1,812,876
<b>CARRYOVER</b>		7,360,705	8,239,879	7,574,736	7,963,167	8,759,611	9,931,486	10,810,808	8,177,374	9,439,275	8,696,638	6,082,674	6,582,873
<b>AVAILABLE</b>		9,387,529	10,100,803	9,587,167	9,824,091	10,707,602	12,029,901	12,910,283	10,276,849	11,622,034	10,509,514	7,895,550	8,395,749
<b>BALANCE</b>		8,239,879	7,574,736	7,963,167	8,759,611	9,931,486	10,810,808	8,177,374	9,439,275	8,696,638	6,082,674	6,582,873	243,895

Dec. '09 ALDOT Reduces FY 08 Carryover to \$589,959 and Reduces FY 09 Allocation to \$1,488,739.
March '10 ALDOT Restores \$4,466,217 in Fed Funds & Increases FY 10 MPO Fed Allocation to \$1,609,945.
March '11 ALDOT Reduces FY 12-15 allocation to FY 09 Level of \$1,488,739.
August '12 ALDOT Increases Annual Allocation by \$69,654 up to \$1,558,393.
August '13 ALDOT Increases FY 13 Fed Funds by \$120,339 up to \$1,678,732.
May '14 Delete Ann/Wvr/Jville Rd. Project and Pay ALDOT \$1,467,489 for expended funds.
June '14 Confirm Eulaton Road Bridge 100% Paid by ARRA - Restore \$322,686 back to MPO balance.
December '15 Allocations Revised as per Final Costs for Three MPO projects - Res. #704
March '16 ALDOT Increase Fed Allocation by \$66,627 up to \$1,746,207.
April '17 Corrections by ALDOT Add Approx. \$2 million in Unspent Federal Funds.
June 2017 MPO votes to use MPO funds to cover cost overruns on Greenbrier 4-lane project and Wilmer project - \$593,657.29, Res 733
June 2017 ALDOT reduces 2017 STP Apportionment from \$2,182,759 to \$1,812,876.

### **Administrative Modifications**

1. #100064930 (CN) RESURFACING ALEXANDRIA/JACKSONVILLE HIGHWAY FROM JACKSONVILLE CITY LIMITS TO MCCLELLAN (14). Old Target start date: August 31, 2018 to New Target start date: December 07, 2018.
2. #100047016 (CN) TRAFFIC SIGNAL IMPROVEMENTS AT THE INTERSECTION OF LENLOCK LANE AND SR-21 IN THE CITY OF ANNISTON. Old Target start date: September 28, 2018 to New Target start date: December 07, 2018.
3. #100057401 (RW) CR-2 (LEON SMITH BLVD) INTERSECTION ROUNDABOUT AT CR-187 (FRIENDSHIP RD). Old Delete Indicator: none. New Delete indicator: D.
4. #100057402 (UT) CR-2 (LEON SMITH BLVD) INTERSECTION ROUNDABOUT AT CR-187 (FRIENDSHIP RD). Old Delete Indicator: none. New Delete indicator: D.
5. #100057403 (CN) CR-2 (LEON SMITH BLVD) INTERSECTION ROUNDABOUT AT CR-187 (FRIENDSHIP RD). Old Delete Indicator: none. New Delete indicator: D.
6. #100057405 (RW) RE-CONFIGURE INTERSECTION SR-4 (US-78) AT CR-186 (BARRY STREET). Old Target start date: July 1, 2018 to New Target start date: November 1, 2018.
7. #100057406 (UT) RE-CONFIGURE INTERSECTION SR-4 (US-78) AT CR-186 (BARRY STREET). Old Target start date: January 1, 2019 to New Target start date: March 1, 2019.
8. #100057407 (CN) RE-CONFIGURE INTERSECTION SR-4 (US-78) AT CR-186 (BARRY STREET). Old Target start date: March 29, 2019 to New Target start date: May 31, 2019.
9. #100057407 (CN) RE-CONFIGURE INTERSECTION SR-4 (US-78) AT CR-186 (BARRY STREET). Old Engineers Estimate: \$682,522.00 New Engineers Estimate: \$661,280.33.
10. #100057405 (RW) RE-CONFIGURE INTERSECTION SR-4 (US-78) AT CR-186 (BARRY STREET). Old Engineers Estimate: \$1,010,000.00 New Engineers Estimate: \$1,149,114.37.
11. #100057400 (PE) CR-2 (LEON SMITH BLVD) INTERSECTION ROUNDABOUT AT CR-187 (FRIENDSHIP RD). Old Delete Indicator: none. New Delete indicator: D.

CAC Member List

Updated 7/18/2018

Name	Jurisdiction
Ed Kimbrough	Anniston
Joan McKinney	Anniston
Miller Parnell	Anniston
Dr. Mike Kimberly	Anniston
Phillip Keith	Anniston
James Robert Jenkins	Anniston
Scott Shiflett	Anniston
<b>VACANT</b>	<b>Anniston</b>
<b>VACANT</b>	<b>Anniston</b>
<b>VACANT</b>	<b>Anniston</b>
<b>VACANT</b>	<b>Anniston</b>
<b>VACANT</b>	<b>Anniston</b>
<b>VACANT</b>	<b>Anniston</b>
<b>VACANT</b>	<b>Anniston</b>
Nelson Coleman	Jacksonville
David Thompson	Jacksonville
Richard Lindblom	Jacksonville
T L Thompson	Jacksonville
Lamar Sims	Jacksonville
Kyle Warmack	Jacksonville
Jamie 'Red' Etheredge	Jacksonville
Jackson Hodges	Calhoun County
George Salmon	Calhoun County
Shirley Miller	Calhoun County
Robert Pyles	Calhoun County
Dennis Reaves, <b>Chairman</b>	Calhoun County
Richard Stubbs, <b>Vice Chair</b>	Calhoun County
Tim Huddleston	Calhoun County
Charles J. Freeman	Calhoun County
Chris Gann	Calhoun County
Dr. David West	Calhoun County
Steve Akers	Oxford
Darryl League	Oxford
Brandon Freeman	Oxford
Buford Parker	Oxford
Randy Cospers	Oxford
Marshall Shaddix	Oxford
Lem Burrell	Oxford
Lavoy Jordan	Oxford
<b>VACANT</b>	<b>Oxford</b>
<b>VACANT</b>	<b>Oxford</b>
<b>VACANT</b>	<b>Oxford</b>
<b>VACANT</b>	<b>Oxford</b>
<b>VACANT</b>	<b>Trucking Rep. (BR Williams Trcking)</b>
Frank Thomas	Weaver
Richard (Rick) Robins	Weaver
Jerry D. Lewallen	Weaver
Mike Matthews	Anniston Army Depot
Dustin Gillihan	Anniston Army Depot
<b>VACANT</b>	<b>Anniston Army Depot</b>
Joe L. Cunningham	Hobson City
Isaih Evans	Hobson City
<b>VACANT</b>	<b>Hobson City</b>
	ALDoT Local Transportation Bureau
<b>VACANT</b>	<b>Bureau</b>

CAC VACANCIES	
Jurisdiction	Current Vacancies
Anniston	8
Jacksonville	0
Calhoun County	0
Oxford	4
Trucking Representative	1
Weaver	0
Anniston Army Depot	1
Hobson City	1
ALDOT Local Trans.	1
<b>total</b>	<b>16</b>



## CURRENT CONSTRUCTION PROJECTS

<u>PROJECT NO.</u>	<u>DESCRIPTION</u>	<u>STATUS</u>
STPOA-7440(600)	Resurface & Drainage Imp. on Snow Street from SR 21 to US 78 In Oxford	Utility (S&W) relocations for another month Start late July?
NH-0021(558)	Resurface & Stripe on SR 21 from George Douthit to Pine Island Rd.	Start paving this week on south end
HSIP-I020(347)	I 20 Median Barrier in Calhoun And Cleburne Counties	Work on-going
STPAA-HSIP-0004(544)	Resurfacing of US 78 from Talladega County to SR 202	Start this week
NH-0021(563)	Resurfacing of SR 21 from Pine Island Rd. to Prices	Start in a few weeks
STPAA-0021(564)	Resurfacing of SR 21 from SR 200 To SR 9	Start in a couple of weeks
NH-HSIP-0200(501)	Resurfacing of SR 200	Start this week
99-504-690-000-501	Bridge Painting Project over RR In Calhoun, Clay, Talladega, and Chambers counties	Start in August

2017 Avg./Mo.      783                      274                      7                      196                      270                      262

<b>ADA Paratransit Ridership</b>						
<b>Fiscal Year 2017-2018</b>	<b>Anniston</b>	<b>Jacksonville</b>	<b>Weaver</b>	<b>Oxford</b>	<b>Section 5307 CC Urban</b>	<b>Section 5311 CC Rural</b>
October	833	233	6	159	270	245
November	827	221	6	193	239	208
December	765	213	4	148	273	172
January	794	158	7	149	285	226
February	764	122	6	163	284	254
March	897	148	10	202	280	321
April	879	173	6	159	342	333
May	870	250	14	184	363	342
June	963	274	21	164	317	289
July						
August						
September						

2018 Avg./Mo.      844                      199                      9                      169                      295                      266

<b>Fixed-Route Ridership</b>								
	FY 10-11	FY 11-12	FY 12-13	FY 13-14	FY 14-15	FY 15-16	FY 16-17	FY 17-18
Oct	7,850	9,757	11,074	10,266	11,357	9,851	9,011	9,560
Nov	7,714	9,178	10,168	9,690	9,644	9,077	9,481	9,225
Dec	8,333	9,439	9,069	9,610	10,621	9,749	9,459	8,205
Jan	7,514	9,458	10,188	9,240	10,446	8,957	8,019	7,510
Feb	8,050	9,687	10,002	10,393	8,826	9,573	8,462	8,960
Mar	9,064	10,131	10,117	11,245	9,467	9,965	9,707	9,493
Apr	8,245	9,466	10,261	11,463	9,872	9,338	8,240	8,942
May	8,650	9,787	10,258	11,512	9,548	8,838	9,900	9,502
Jun	9,326	10,234	9,781	10,747	10,449	9,745	9,977	9,905
Jul	9,358	9,821	10,136	11,707	10,535	9,164	8,971	
Aug	11,080	11,209	11,488	12,075	10,275	10,241	10,511	
Sep	10,218	9,573	9,756	11,370	9,688	9,543	9,280	

<b>TOTAL</b>	105,402	117,740	122,298	129,318	120,728	114,041	111,018	81,302
<b>AVG/MO</b>	8,784	9,812	10,192	10,777	10,061	9,503	9,252	9,034

### 2017/2018 MEETINGS

<u>TAC</u>	<u>CAC</u>	<u>MPO</u>
10-Jan		18-Jan
7-Feb	14-Feb	15-Feb
7-Mar	14-Mar	15-Mar
11-Apr		19-Apr
9-May	16-May	17-May
13-Jun		21-Jun
11-Jul	18-Jul	19-Jul
8-Aug		16-Aug
12-Sep	19-Sep	20-Sep
10-Oct		18-Oct
7-Nov	14-Nov	15-Nov
12-Dec		20-Dec

??

SIGN-IN SHEET

**Calhoun Area Metropolitan Planning Organization (MPO)**

East Alabama Regional Planning and Development Commission Conference Room

June 21, 2018 – 10:00 a.m.

NAME	ORGANIZATION	EMAIL ADDRESS & PHONE NO.	Email Notices?
Toby Benning	COA	tbenning@coa.com	
Frank Humbert	EARPDC		
Charles Markert	Louise Eug	charlesmarkert7@gmail.com	
Jerry Parris	Jacksonville	jparris@cablene.net	
BRIAN Rosenblum	Calhoun Co		
MICHAEL HOSCH	" "		
Jana Monday	CDG	jmonday@cdge.com	
Fred M. Dewney	Oxford		
SHANNON T. JONES	ALDOT	joness@dot.state.al.us	Y
Steven Corley	ALDOT	corleyS@dot.state.al.us	Y
Chase Rob	ALDOT	richs@dot.state.al.us	Y

