AGENDA

for the

Calhoun Area Metropolitan Planning Organization (MPO) March 21, 2024

10:00 a.m.

- I. Call to Order
- II. Verification of Quorum
- III. Recognition of Guests
- IV. Old Business
 - A. Review and approve minutes from February 15, 2024
 - B. TBA
- V. New Business
 - A. Review FY 20-23 TIP Spreadsheet and Administrative Modifications
 - B. Resolution 864: Adopt Revision to MPO Bylaws to reduce number of available seats for CAC
 - C. CAC Appointments
 - D. Safety Observations
- VI. Other Business
 - A. Status Report of ALDOT Pre-Construction projects
 - B. Status Report on Other Local Projects from ALDOT
 - C. Report on Urban Fixed Route and ADA Handicapped Transit Systems
 - D. Comments or Issues from Member Jurisdictions or Attendees
 - E. TBA
- VII. Next MPO Meeting April 18, 2024
- VIII. Adjourn

MINUTES

Calhoun Area Metropolitan Planning Organization (MPO) Thursday, February 15, 2024 10:00 a.m.

Those attending:	
Aaron Dawson*	FHWA
Mayor Alberta McCrory*	Town of Hobson City
Brady Whatley	ALDOT- Precon
David Thompson*	JSU
Jana Monday	CDG
Jay Jenkins, Chairman	City of Anniston
Jeff Clendenning*	City of Weaver
Jeff Stephenson*	Sain
Libby Messick	EARPDC, MPO Project Director
Mark Stephens	City of Jacksonville
Michael Bergh	ALDOT- Precon
Nick Bowles, Vice Chairman	City of Weaver
Rod Scott	City of Gadsden
Steve Partridge*	GEMPO
Toby Bennington*	City of Anniston
*Virtual attendees	

After roll call was taken and it was determined that a quorum was present, Chairman Jenkins called the meeting to order at 10:0 a.m.

OLD BUSINESS:

The minutes of the January 18, 2024, meeting was approved on a motion made by Mr. Jay Jenkins and seconded by Mr. Mark Stephens. Motion carried.

NEW BUSINESS:

Chairman Jenkins called for the Review of FY 24-27 TIP Spreadsheet and Administrative Modifications. Ms. Messick explained that one administrative modification created changes to the TIP spreadsheet and no administrative modifications did not create changes to the TIP spreadsheet.

Chairman Jenkins then called for a discussion of Resolution No. 862. Ms. Messick explained this resolution was to certify the FY24 ADA Paratransit Implementation Plan Update. She further explained that this is an annual certification, the TAB solicited public comments and the comment period ended January 9. A motion was made by Mr. Nick Bowles to approve this certification with **Resolution No. 862**, which was seconded by Mr. Mark Stephens. Motion carried.

Chairman Jenkins next called for a discussion of CAC Appointments. Ms. Messick reported that there was a list of the members in the agenda packet to review. The City of Anniston needs 9 appointments, 8 for the City of Oxford, and 2 for Jacksonville. Ms. Messick also reported that the CAC would be putting forth a Resolution next month to reduce the number of committee seats to better reflect the 2020 Census as well as reduce the burden for mayors to find committee members.

Next, Chairman Jenkins continued with New Business by calling for a discussion of Safety Observations. Ms. Messick explained that there was a handout in the agenda packet with the list of concerns from the CAC that had been discussed at previous meetings for review. There were two updates where Mr. Branton Cole reported an update for item number 6 in which the City of Anniston had submitted a formal lighting evaluation request to ALDOT and the City of Jacksonville has submitted a request to do a warrant study for number 26.

OTHER BUSINESS:

Chairman Jenkins next called for a discussion of the Status Report of Pre-Construction projects. Mr. Micheal Bergh reported Project 33 was mostly done and waiting on the environmental document evaluation and the project had been let; Project 41will need detour route signatures; Project 48's PS&E had been held and comments are being addressed; Project 50's plan in hand plans were received on the 31st of January; Project 57 had been let; and Project 61 and 62 needs to contact local transportation. Projects 58, 59 63, and 64 need to contact Precon to get PE agreements going. Mr. Bergh also reported SR 21 access management will let in March, SR 9 north of 78 will have 2 bridge replacements near Iron City and will let soon, and there will be public involvement February 15 at 2 pm at the Public Safety complex regarding SR-204 from Nesbit to 21 as well as the TAP project on 21. Further, Mr. Bergh reported that ALDOT will not be able to assist with ROW purchase at this time due to low staff. They can help point municipalities in the right direction for assistance.

Chairman Jenkins next called for a discussion of the Status Report of ALDOT projects. Mr. Shane Brown sent an updated report that the reconfiguration of the intersection at US 78 and Barry St has utility conflicts, and SR21 resurfacing bridge rail retrofit is awaiting pre-construction meeting.

Chairman Jenkins called for the Report on Urban Fixed Route and ADA Handicapped Transit Systems. Ms. Messick reported the ADA Paratransit Ridership for Anniston had 382 (decrease) one-way trips, Jacksonville had 144 (increase) one-way trips, 22 trips for Weaver (increase), and Oxford had 70 (decrease) one-way trips. For the Urbanized area 71 (decrease) one-way trips and 42 (increase) one-way trips for the Rural area. Fixed-route ridership had a total of 6,047 (increase) riders for the month of December.

There being no further business, the meeting was adjourned at 10:25 a.m. The next meeting of the MPO will be tentatively Thursday, March 21st at 10:00 a.m.

March 2024 Administrative Modifications

That created changes on the TIP spreadsheet:

- #57 CN (100070198) Resurfacing George Douthit Dr from SR-21 to Brierwood Place SW Was advised project Let for: \$741,617.45 Updated to Urban Funds Report reporting: \$734,477.50
- #65 CN (100077467) Resurfacing on Gadsden Rd. NW from Jacksonville City Limits to Francis St NW
 Programmed for April 2029 – Outside of TIP
 Original Estimate: \$1,241,270
 Updated estimate from ALDOT: \$1,304,587
 -New estimate less than 20% increase, no Resolution needed.
- #65 PE (100077680) Resurfacing on Gadsden Rd. NW from Jacksonville City Limits to Francis St NW Programmed for October 2027 – Outside of TIP Original Estimate: \$166,400 Updated estimate from ALDOT: \$161,813
- 4. #66 CN (100077468) Resurfacing on Francis St NW from Elm Ave to SR-21 Programmed for June 2028 – Outside of TIP Original Estimate: \$1,450,420 Updated estimate from ALDOT: \$1,509,312 -New estimate less than 20% increase, no Resolution needed.
- 5. #66 PE (100077469) Resurfacing on Francis St NW from Elm Ave to SR-21 Programmed for June 2028 – Outside of TIP Original Estimate: \$155,500 Updated estimate from ALDOT: \$161,813 -New estimate less than 20% increase, no Resolution needed.
- #63 CN (100077731) Signal Timing Update and Implementation on SR-21 (Quintard Ave) from 8th St to 22nd St
 Original Estimate: \$28,408
 Updated Estimate: \$28,692
 -New estimate less than 20% increase, no Resolution needed
- 7. #62 CN (100078096) Resurfacing on CR-109 (Bynum Leatherwood Rd) from Morrisville Rd. to SR-202

Original Estimate: \$1,000,000 Updated Estimate: \$1,030,301 -New estimate less than 20% increase, no Resolution needed.

 #61 CN (100078095) Resurfacing Old Gadsden Highway from Railroad Ave to SR-1 (US-431) Original Estimate: \$600,000 Updated Estimate: \$612,060
 -New estimate less than 20% increase, no Resolution needed.

That did not create changes on the TIP spreadsheet:

- #41 (RW) Bridge Replacement on Airport Rd at Coldwater Creek Bin #11215 Old target start date: May 1, 2024 New target start date: June 1, 2024 New target start date in same FY as previous. No changes are needed.
- 10. #41 (UT) Bridge Replacement on Airport Rd at Coldwater Creek Bin #11215
 Old target start date: August 1, 2024
 New target start date: September 1, 2024
 New target start date in same FY as previous. No changes are needed.

CALHOUN AREA MPO												
							Authorized to Pro	reed				
							Authonized to 110					
TIP LIST AS OF March 12, 2024							Moved from one	FY to another FY				
ALL FUNDS AVAILABLE (FED + LOCAL MATCH)							Funded by ATRIP	or ARRA				
SURFACE TRANSPORTATION PROGRAM (STP)							New Project or Al					
				_								
Project Description	ID#	Sponsor	Status	Scope	2020	2021	2022	2023	2024	2025	2026	20
4 Signal Upgrade at SR-21 / Baltzell Gate Rd. ARRA \$ Re-assigned to Frank Akers Rd.	100047014	Anniston	01.00550	CN	627,814							
Resurface CR-187 (Friendship Rd) From CR-193 (Boiling Springs Rd) to SR-21	100054996	Oxford	CLOSED	PE	24,468		20 122					
30 Barry Street/US 78 - Reconfigure Intersection	100057406 100057407	Oxford		UT CN			28,123	2,700,504				
40 Church Ave Resurface from 11th St to SR-21	10005/40/	Jacksonville		CN		1,707,215		2,700,304				
41 Airport Rd. Bridge Replacement @ Coldwater Creek (BIN 11215)	100064888	Oxford		RW		1,707,213			10,721			
	100064889			UT					81,214			
	100064890			CN								2,3
44 Bynum Leatherwood/Old Gadsden Rd Roundabout (CN previously 100064897 (deleted))	100075806	Calhoun County		CN				1,951,829				
45 Russell Dr. Resurface from Alexandria Rd to Peaceburg Rd.	100064899	Weaver		CN			719,335					
48 Friendship Road Widening and Bridge Replacement Phase I	100070247	Oxford		PE	311,264							
	100070248			RW					335,765			
	100070249			UT					329,661			
	100070250			CN						2,641,120		
49 Friendship Road Widening and Bridge Replacement Phase II	100070253	Oxford		PE	349,181							
	100070254			RW					199,094			
	100070255 100070257			UT					195,473		2 754 055	
50 Evice debie David Mildania and Deides Davidson Diversity	100070257	Oxford		CN	150,748						3,754,055	
50 Friendship Road Widening and Bridge Replacement Phase III Resurfacing Widening, and Upgrading existing turn signals, adding turn lanes	100070259	Uxiora		PE RW	150,748				111,704			
Resurracing widening, and opgraving existing turn signals, adding turn lanes	100070269			UT					111,704		111,876	
	100070271			CN							817,915	
51 Alexandria/Jacksonville Rd Resurface (Cedar Springs Rd to Jacksonville) (PE developed by County Eng.)	100070224	Calhoun County		CN	685,866							
52 Whites Gap Rd and Whites Gap Rd SE - Resurfacing (PE developed by County Eng.)	100070226	Calhoun County		CN		1,113,827	,					
53 AL Hwy 202/Hunter St Signal Upgrade	100070695	Calhoun County		PE	28,634							
	100070228			CN		106,993						
54 Roy Webb Rd Resurfacing (PE developed by County Eng.)	100070230	Calhoun County		CN			1,276,108					
55 Eulation Gate Rd Resurfacing (PE developed by County Eng.)	100070232	Calhoun County		CN				518,755				
56 Resurfacing Henry Road and Country Club Dr SW to Fairway Dr SW	100070197	Jacksonville		PE			83,546					
	100070198			CN			1,284,353					
57 Resurfacing George Douthit Dr from SR-21 to Brierwood Place SW	100070203	Jacksonville		PE			103,689		724 470			
61 Old Gadsden Highway Resurfacing from Railroad Ave to Hwy 431	100070208 100078095	Calhaun County		CN CN					734,478	612,060		
62 Bynum Leatherwood Resurfacing from Morrisville Rd to AL-202	100078095	Calhoun County Calhoun County		CN						612,060		1,
65 Gadsden Rd. NW and Elm Ave NW Roadway Improvements		Jacksonville		PE								1,
	100078100	Jacksonvine		RW								
	100078101	+		UT								
	100077467	1	1	CN								
66 Francis St. Roadway Improvements		Jacksonville		PE								
	100077468			CN								
PROGRAMMED				_	2,177,974	2,928,035			1,998,111	3,253,180	4,683,846	
APPORTIONMENT					2,558,459	2,540,505	1		2,836,876	2,836,876	2,836,876	
CARRYOVER				1	5,903,855	6,284,340	1	5,182,906	2,848,695	3,687,460	3,271,157	
AVAILABLE					8,462,314	8,824,845			5,685,571	6,524,336	6,108,033	
BALANCE					6,284,340	5,896,810	5,182,906	2,848,695	3,687,460	3,271,157	1,424,187	9

CARBON REDUCTION FUNDS AS	OF Marc	h 7, 2	2024				PE F	ARBON REDUCTION FUNDS AS OF March 7, 2024 PE Preliminary Engineering									
ALL FUNDS AVAILABLE (FED + LOCAL MATCH)						RW Right of Way							Moved from one FY to another FY				
CARBON REDUCTION FUNDS							UT ι	Jtilities					Funded by A	TRIP or ARR			
							CN (Construction	1				New Project or Allocation Change				
Project Description	ID#	Sponsor	Status	Scope	2015	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027
35 Noble/4th St. Intersection Improvements	100063207	Anniston		PE	17,356												
	100063208			CN					22,518								
58 Baltzell Gate Connector Multi-use path	100070238	Anniston		PE										18,497			
CRF to be used*	100070239			CN												188,695	
59 Coldwater Mountain/Mulberry St. to Legarde, multi-use path	100070241	Anniston		PE										33,632			
CRF to be used*	100070242			CN												171,541	
60 Anniston to Oxford Bike Lane; S Noble and Chestnut	100070244	Anniston		PE										5,781			
CRF to be used*	100070245			CN													47,645
63 Signal Timing Update and Implementation on SR-21 (Quintard Ave) from 8 th St to 22 nd St	100077730	Anniston		PE										28,408			-
CRF to be used*	100077731			CN										28,692			
64 AL-21 Pedestrian Crossing at McClellan Blvd.	100077728	Anniston		PE										28,408			
CRF to be used*	100077729			CN											172,149		
PROGRAMMED					17,356	0	0	0	22,518	0	0	0	0	143,417	172,149	360,236	47,645
APPORTIONMENT					0	0	0	0	0	0	0	334,530	341,220	324,906	324,906	324,906	324,906
CARRYOVER					0	-17,356	-17,356	-17,356	-17,356	-39,874	-39,874	-39,874	294,656	635,876	817,366	970,123	934,793
AVAILABLE					0	-17,356	-17,356	-17,356	-17,356	-39,874	-39,874	294,656	635,876	960,783	1,142,272	1,295,029	1,259,699
BALANCE					-17,356	-17,356	-17,356	-17,356	-39,874	-39,874	-39,874	294,656	635,876	817,366	970,123	934,793	1,212,054

Resolution #864

Adopting the Revision to the Policy, Procedure, and Bylaw Manual for the Calhoun Area Transportation Study

WHEREAS, the Calhoun Area Metropolitan Planning Organization (MPO) is the organization designated by the Governor of the State of Alabama as being responsible, together with the State of Alabama, for implementing the applicable provisions of amended 23 USC 134 and 135 (SAFETEA-LU Section 6001 August 2005); 42 USC 2000d-1, 7401; 23 CFR 450 and 500; 40 CFR 51 and 93; and

WHEREAS, the existing Policy, Procedure, and Bylaw Manual for the Calhoun Area Transportation Study was updated by Resolution 843 on January 19, 2023

WHEREAS, the Citizen's Advisory Committee proposes to reduce its number of available seats for the municipalities of Anniston, Oxford, and Jacksonville to reflect reduced population numbers from the 2020 Census and reduce the burden of filling current vacant seats

Municipality	Current Number of	Current Number of	Proposed number
wuncipality	CAC seats	CAC vacancies	of CAC Seats
Anniston	13	9	9
Oxford	13	8	9
Jacksonville	7	2	6
Calhoun County	10	0	10
Hobson City	3	0	3
Weaver	3	0	3
Anniston Army Depot	3	0	3

THEREFORE, BE IT RESOLVED that the Calhoun Area MPO hereby adopts the proposed revision to the Policy, Procedure, and Bylaw Manual for the Calhoun Area Transpiration Study.

Passed and adopted this 21st day of March, 2024.

Councilman Jay Jenkins, Chairman City of Anniston

ATTEST:

Elizabeth Messick, Project Director

East Alabama Regional Planning and Development Commission

Vacancies		<u>Name</u>	Jurisdiction
Anniston	9	Miller Parnell, Chairman	Anniston
Jacksonville	2	Phillip Keith	Anniston
Calhoun County	0	James Jenkins	Anniston
, Oxford	8	Tony Ball	Anniston
Weaver	0	Vacant	Anniston
Anniston Army Depot	0	Vacant	Anniston
Hobson City	0	Vacant	Anniston
		Jarrod Simmons	Jacksonville
		David Thompson Richard Lindblom	Jacksonville Jacksonville
		Jamie 'Red' Etheredge	Jacksonville
		Matthew Boone	Jacksonville
		Vacant	Jacksonville
		Vacant	Jacksonville
		Rodney Cox	Calhoun County
		George Salmon	Calhoun County
		Theodore Smart	Calhoun County
		Edward Sturkie, Sr.	Calhoun County
		Tim Huddleston, Vice Chair	Calhoun County
		Reuben Johnson	Calhoun County
		Dr. David West	Calhoun County
		Julie Borelli	Calhoun County
		Anne Key	Calhoun County
		Bill Williams	Calhoun County
		Darryl League	Oxford
		Lem Burrell	Oxford
		Lavoy Jordan	Oxford
		Bruce Britton	Oxford
		Terry Parker	Oxford
		Vacant	Oxford
		Frank Thomas	Weaver
		Danielle Presley	Weaver
		Greg Pierce	Weaver
		Mike Matthews	Anniston Army Depot
		Dustin Gillihan	Anniston Army Depot
		Kevin Ashley, P.E.	Anniston Army Depot
		Regina Jones	Hobson City
		Johnnie C. Phillips, Jr.	Hobson City
		Melissa Malone	Hobson City

MPO CAC Safety Observations

ltem #	Jurisdiction	Location	Suggestion	Date- Original	Date- Recent	TAC	MPO	Response	Status
1	Oxford	Bynum Blvd/Hwy 202 Intersection	Incorporate a light at this intersection to see it better at night	09/19/18	11/15/23	✓	~	Solar may be approved by ALDOT for this location as it may be a while before Alabama Power gets power to the intersection. The City of Oxford is hoping to add this as an MPO project in the TIP; News report 11/1/23 states DeJarvis Leonard, ALDOT Regional Engineer will revisit the intersection to see if there is something that can be adjusted to help with the situation.	OPEN
6	Anniston	Henry Road intersection at the Bypass	Addition of street lighting	11/14/18	02/14/24	~	~	The City of Anniston has submitted a formal lighting evaluation request with ALDOT.	RE-OPENED
15	Calhoun County	Saks Road @ 43rd street	Road is narrow, school buses make wide turns at this intersection, difficult for 2 cars to pass, school children walk in the ditch (photos)	07/24/19	10/25/22	~	~	Widening: This suggestion would be a major undertaking. We will consider it when looking at upcoming traffic counts and updating the incoming LRTP.	OPEN
18	Calhoun County	Bynum Leatherwood Road/Eulaton Gate	Extend turn lane/deceleration lane on the Southbound side of Bynum Leatherwood from Eulaton Gate to begin at Hutto Hill Road. This will allow adequate stacking for ANAD workers during morning entry times and allow egress for travelers heading south towards SR202	1/14/20	10/25/22	V	~	Stacking for entrance to ANAD should occur on their property. Another solution would be a joint project to redesign the intersection of Bynum Leatherwood and Eulaton Gate to create more storage on Eulaton Gate and not on the main roadway. Will revisit for LRTP update.	OPEN
26	Jacksonville	204/Nesbit Lake Rd intersection	Increased safety measures	11/17/21	01/11/23	~	~	Libby provided crash information for the intersection. Development for housing on Nesbit will proceed. Access will be @ Nesbit only. Warrant study request has been submitted by the City of Jacksonville	OPEN

ltem #	Jurisdiction	Location	Suggestion	Date- Original	Date- Recent	TAC	MPO	Response	Status
34	City of Anniston	Moore Ave from the intersections of 15 th - 10 th Street	Resurfacing suggested	05/17/23	08/17/23	~	~	All resurfacing goes through City Council. Libby has contacted Councilwoman Ciara Smith for Ward 3 regarding the matter.	OPEN
37	City of Weaver/ Calhoun County	Old Jacksonville Highway	Resurfacing suggested	02/14/24	3/13/24	~		? ALDOT remove classification. May have been left over from when this street was HWY 21	OPEN
38	Calhoun County	The intersection at 431/Saks	Light timing reconfiguration/turn signal	02/14/24				Need clarification on the intersection.	OPEN
39	Oxford/ Calhoun County	Intersections at 202/Bynum Leatherwood and 202/Bynum Blvd	Similar design at these intersections as there was implemented at 431/Bynum Leatherwood Rd,	02/14/24				Would need to request study from ALDOT. Unsure if Bynum Leatherwood intersection would warrant change/update.	OPEN

Current Pre-Construction Projects

TIP Spreadsheet Number	Description	Municipality	Project Number & Scope	FY & Planning Status	Status
41	Bridge Replacement on Airport Rd at Coldwater Creek	Oxford	100064888 RW 100064889 UT	2024 Planned 2024 Planned	TS&L approved; plan in hand soon; need detour route signatures
48	Widening on Friendship Rd from Cheaha Dr to Circle Dr; Phase I	Oxford	100070248 RW 100070249 UT	2024 Planned 2024 Planned	Need design waiver from City; need materials addendum; PS&E held; addressing comments
49	Bridge Replacement on Friendship Rd over Choccolocco Creek; Phase II	Oxford	100070254 RW 100070255 UT	2024 Planned 2024 Planned	TS&L awaiting approval – issue with bridge; working on hydro; enviro approved
50	Resurfacing, Widening, and Upgrading existing turn signals and adding turn lanes on Friendship Rd at Cheaha Dr; Phase III	Oxford	100070262 RW 100070269 UT	2024 Planned 2024 Planned	Plan in hand plans received Jan 31
58	Baltzell Gate Connector Multi-use Path	Anniston	100070238 PE 100070239 CN	2024 Planned 2026 Planned	Need PE agreement and then consultant selection after
59	Coldwater Mountain/Mulberry St. to Legarde, multi-use path	Anniston	100070241 PE 100070242 CN	2024 Planned 2026 Planned	Need PE agreement and then consultant selection after
60	Anniston to Oxford Bike Lane; S Noble and Chestnut	Anniston	100070244 PE 100070245 CN	2024 Planned 2027 Planned	Need PE agreement and then consultant selection after
61	Old Gadsden Highway Resurfacing from Railroad Ave to Hwy 431	Calhoun County	CN	2026 Planned	Contact local trans
62	Bynum Leatherwood Resurfacing from Morrisville Rd. to AL-202	Calhoun County	CN	2027 Planned	Contact local trans
63	Quintard Ave Signal Timing from 8 th to 22 nd St Update and Implementation *CRF funds*	Anniston	PE CN	2024 Planned 2024 Planned	Need PE agreement and then consultant selection after
64	AL-21 Pedestrian Crossing at McClellan Blvd *CRF funds*	Anniston	PE CN	2024 Planned 2025 Planned	Need PE agreement and then consultant selection after

CURRENT CONSTRUCTION PROJECTS

PROJECT NO.	DESCRIPTION	<u>STATUS</u>
STPSU-0004(536)	Reconfiguration of intersection at	Scheduled to begin work
	US 78 & Barry St. including resurfacing,	on 3/18/24
	widening and signals	
NH-HSIP-0021(581)	SR 21 resurfacing, bridge rail retrofit	Pre-Construction meeting
	& 2' safety widening from Talladega	scheduled for 3/13/24
	County line to just north of Snow Street	

		Fix	ced-Route	e Ridershi	ір		
	FY 17-18	FY 18-19	FY 19-20	FY 20-21	FY 21-22	FY 22-23	FY 23-24
Oct	9,560	9,993	8,871	5,541	7,679	7,483	7,033
Nov	9,225	8,504	7,665	5,425	7,272	7,024	6,404
Dec	8,205	8,082	7,596	5,266	7,745	7,184	6,320
Jan	7,510	8,239	7,614	5,177	7,114	7,151	6,047
Feb	8,960	7,800	7,262	4,773	7,305	7,301	7,234
Mar	9,493	8,979	7,185	5,512	8,757	8,230	
Apr	8,942	9,045	4,285	6,263	8,965	7,090	
May	9,502	8,774	5,141	6,498	9,012	7,509	
Jun	9,905	7,993	5,852	7,197	10,500	6,979	
Jul	8,820	8,626	6,160	7,836	9,141	6,648	
Aug	10,617	9,314	6,111	7,771	10,763	7,573	
Sep	8,607	7,868	5,923	8,019	10,645	7,046	

2023 Avg./Mo.	504	154	24	62	90	67
ADA Paratran	sit Ridershi	ip				
Fiscal Year 2023-2024	Anniston	Jacksonville	Weaver	Oxford	Section 5307 CC Urban	Section 5311 CC Rural
October	450	131	21	70	96	31
November	416	147	18	56	104	42
December	434	139	21	77	81	32
January	382	144	22	70	71	42
February	356	139	20	57	52	30
March						
April						
May						
June						
July						
August						
September						
2024 Avg./Mo.	²⁰³⁸ 408	⁷⁰⁰ 140	102 20	³³⁰ 66	⁴⁰⁴ 81	¹⁷⁷ 35

Fiscal Year 2024 Meeting Dates								
<u>CAC</u>								

<u>TAC</u>	CAC	<u>MPO</u>
11 October		19 October
8 November	15 November	16 November
December meetings Cancelled		
10 January	17 January	18 January
7 February	14 February	15 February
13 March	20 March	21 March
10 April	17 April	18 April
8 May	15 May	16 May
12 June	19 June - EAC office closed *reschedule*	20 June
10 July	17 July	18 July
7 August	14 August	15 August
11 September	18 September	19 September