## AGENDA for the

# Calhoun Area Metropolitan Planning Organization (MPO) April 18, 2024

10:00 a.m.

I.	Call	to	Orc	ler
	Can	ı to	OIC	ıcı

- II. Verification of Quorum
- III. Recognition of Guests
- IV. Old Business
  - A. Review and approve minutes from March 21, 2024
  - B. TBA
- V. New Business
  - A. Review FY 20-23 TIP Spreadsheet and Administrative Modifications
  - B. CAC Appointments
  - C. Safety Observations
- VI. Other Business
  - A. Status Report of ALDOT Pre-Construction projects
  - B. Status Report on Other Local Projects from ALDOT
  - C. Report on Urban Fixed Route and ADA Handicapped Transit Systems
  - D. Comments or Issues from Member Jurisdictions or Attendees
  - E. TBA
- VII. Next MPO Meeting May 16, 2024
- VIII. Adjourn

#### **MINUTES**

Calhoun Area Metropolitan Planning Organization (MPO) Thursday, March 21, 2024 10:00 a.m.

Those attending:

Mayor Alberta McCrory\* Town of Hobson City

Brad Lindsey\* ALDOT

Chris Gann Calhoun County
Fred Denney City of Oxford

Jana Monday CDG

Jeff Clendenning City of Weaver

Libby Messick EARPDC, MPO Project Director

Mark StephensCity of JacksonvilleMichael BerghALDOT- PreconNick Bowles, Vice ChairmanCity of WeaverRodney McCainCalhoun County

Steven Corely ALDOT

Toby Bennington\* City of Anniston

\*Virtual attendees

After roll call was taken and it was determined that a quorum was present, Vice Chairman Bowles called the meeting to order at 10:01 a.m.

#### **OLD BUSINESS:**

The minutes of the February 15, 2024, meeting were approved on a motion made by Mayor Jeff Clendenning and seconded by Mr. Mark Stephens. Motion carried.

#### **NEW BUSINESS:**

Vice Chairman Bowles called for the Review of FY 24-27 TIP Spreadsheet and Administrative Modifications. Ms. Messick explained that eight administrative modifications created changes to the TIP spreadsheet and two administrative modifications did not create changes to the TIP spreadsheet.

Vice Chairman Bowles then called for a discussion of Resolution No. 864. Ms. Messick explained this resolution was to reduce the number of Citizen's Advisory Committee seats for the Cities of Anniston, Oxford, and Jacksonville. This change would better reflect the census population data for 2020 and reduce the burden of filling current vacant seats. A motion was made by Mr. Fred Denney, to pass **Resolution No. 864**, which Mr. Toby Bennington seconded. Motion carried.

Vice Chairman Bowles next called for a discussion of CAC Appointments. Ms. Messick reported that there was a list of the members in the agenda packet to review. With the Resolution that just passed, there will be less vacancies and the list will be updated for next month's meetings.

Next, Vice Chairman Bowles continued with New Business by calling for a discussion of Safety Observations. Ms. Messick explained that there was a handout in the agenda packet with the list of concerns from the CAC that had been discussed at previous meetings for review. The newest additions to the list included a resurfacing suggestion for Old Jacksonville highway. Mr. Rodney McCain reported the classification of this road may have been left over from before SR-21 was built. Ms. Messick stated she would look into the classification of this road.

A signal timing reconfiguration was suggested for the intersection at 431 and Saks. Mr. Rodney McCain stated they needed clarification on the intersection. The last addition was a similar design from 431/Bynum Leatherwood to be placed at 202/Bynum leatherwood and 202/Bynum Blvd. Mr. Rodney McCain stated ALDOT would need to do a study to see if it was warranted, but intersection improvements were relatively new.

#### **OTHER BUSINESS:**

Vice Chairman Bowles next called for a discussion of the Status Report of Pre-Construction projects. Mr. Micheal Bergh reported Project 41 had received plan in hand plans, RW will follow but the City will need to do this; Project 50's plan in hand plans were received on the 31<sup>st</sup> of January and they are addressing comments; Project 63's PE agreement has been signed and sent to Montgomery for signatures. All other projects were current with no further updates.

Vice Chairman Bowles next called for a discussion of the Status Report of ALDOT projects. Mr. Shane Brown sent an updated report that the reconfiguration of the intersection at US 78 and Barry St has worked through their utility conflicts and is looking for a March 18<sup>th</sup> start and SR-21 resurfacing had held it's preconstruction meeting and should be starting in 2-3 weeks.

Vice Chairman Bowles called for the Report on Urban Fixed Route and ADA Handicapped Transit Systems. Ms. Messick reported the ADA Paratransit Ridership for Anniston had 356 (decrease) one-way trips, Jacksonville had 139 (decrease) one-way trips, 20 trips for Weaver (decrease), and Oxford had 57 (decrease) one-way trips. For the Urbanized area 52 (decrease) one-way trips and 30 (decrease) one-way trips for the Rural area. Fixed-route ridership had a total of 7,234 (increase) riders for February.

There being no further business, the meeting was adjourned at 10:15 a.m. with a motion from Mayor Jeff Clendenning and seconded by Mr. Mark Stephens. The next meeting of the MPO will be tentatively Thursday, April 18<sup>th</sup> at 10:00 a.m.

#### **April 2024 Administrative Modifications**

That created changes on the TIP spreadsheet:

1. #57 CN (100070198) Resurfacing George Douthit Dr from SR-21 to Brierwood Place SW

Was advised project Let for: \$741,617.45

Updated to Urban Funds Report reporting: \$734,477.50

Requested funding from ALDOT: \$741,617.46

2. #41 UT (100064889) Bridge replacement on Airport Rd at Coldwater Creek BIN#11215 City

of Oxford

Old target start date: September 1, 2024 New target start date: November 1, 2024

-New FY; increased 1% from \$81,214 to \$82,026

3. #49 UT (100070255) Removal and replacement of existing bridge on Friendship Rd

BIN004773 over Choccolocco Creek relief and removal of existing Bridge BIN004774 over

Choccolocco Creek relief with a culvert Old target start date: September 1, 2024 New target start date: November 1, 2024

-New FY; increased 1% from \$185,473 to \$197,428

4. #65 UT (100078101) Roadway Improvements on Gadsden Rd NW/Elm Ave NW from SR-204

to Francis St. W

Original estimate: \$71,100

Updated estimate from ALDOT: \$74,726

-less than 20% increase. Updated on TIP spreadsheet. Project in Plan status

5. #65 RW (100078100) Roadway Improvements on Gadsden Rd NW/Elm Ave NW from SR-

204 to Francis St. W

Original estimate: \$83,300

Updated estimate from ALDOT: \$86,682

-less than 20% increase. Updated on TIP spreadsheet. Project in Plan status

6. #65 CN (100078099) Roadway Improvements on Gadsden Rd NW/Elm Ave NW from SR-204

to Francis St. W

Previous estimate: \$161,813

Updated estimate from ALDOT: \$173,156

-less than 20% increase. Updated on TIP spreadsheet. Project in Plan status

That did not create changes on the TIP spreadsheet:

7. #41 RW (100064888) Bridge replacement on Airport Rd at Coldwater Creek BIN#11215 City of Oxford

Old target start date: June 1, 2024 New target start date: August 1, 2024

-Same FY; no changes needed

8. #49 RW (100070254) Removal and replacement of existing bridge on Friendship Rd BIN004773 over Choccolocco Creek relief and removal of existing Bridge BIN004774 over

Choccolocco Creek relief with a culvert Old target start date: June 1, 2024

New target start date: September 1, 2024

-Same FY; no changes needed

		T	1									1
CALHOUN AREA MPO												
							Authorized to Pro	ceed				
TID LICT AC OF April 9 2024		•										
TIP LIST AS OF April 8, 2024							Moved from one	FY to another FY				
ALL FUNDS AVAILABLE (FED + LOCAL MATCH)							Funded by ATRIP	or ARRA				
SURFACE TRANSPORTATION PROGRAM (STP)							New Project or Al	location Change				
	104	C	Chatana	C	2020	2024	2022	2022	2024	2025	2026	202
Project Description  4 Signal Upgrade at SR-21 / Baltzell Gate Rd. ARRA \$ Re-assigned to Frank Akers Rd	ID# I. 100047014	Sponsor Anniston	Status	Scope	627,814	2021	2022	2023	2024	2025	2026	202
Resurface CR-187 (Friendship Rd) From CR-193 (Boiling Springs Rd) to SR-21	100047014	Oxford	CLOSED	PE	24,468							
30 Barry Street/US 78 - Reconfigure Intersection	100057406	Oxford	CLOSED	UT	24,400		28.123					
50 bury street 65 76 Recompare intersection	100057407	Oxidia		CN			20,123	2,700,504				
40 Church Ave Resurface from 11th St to SR-21	100064886	Jacksonville		CN		1,707,21	5	, ,				
41 Airport Rd. Bridge Replacement @ Coldwater Creek (BIN 11215)	100064888	Oxford		RW					10,721			
	100064889			UT						82,026		
	100064890			CN								2,27
44 Bynum Leatherwood/Old Gadsden Rd Roundabout (CN previously 100064897 (dele		Calhoun County		CN				1,951,829				
45 Russell Dr. Resurface from Alexandria Rd to Peaceburg Rd.	100064899	Weaver		CN			719,335					
48 Friendship Road Widening and Bridge Replacement Phase I	100070247	Oxford		PE	311,264							
	100070248			RW UT					335,765			
	100070249 100070250			CN					329,661	2,641,120		
49 Friendship Road Widening and Bridge Replacement Phase II	100070253	Oxford		DF	349,181					2,041,120		
43 Friendship Road Widening and Bridge Replacement Friase ii	100070254	Oxioid		RW	343,101				199,094			
	100070255			UT					200,001	197,428		
	100070257			CN						,	3,754,055	
50 Friendship Road Widening and Bridge Replacement Phase III	100070259	Oxford		PE	150,748							
Resurfacing Widening, and Upgrading existing turn signals, adding turn lanes	100070262			RW					111,704			
	100070269			UT							111,876	
	100070271			CN							817,915	
51 Alexandria/Jacksonville Rd Resurface (Cedar Springs Rd to Jacksonville) (PE developed b		Calhoun County		CN	685,866							
52 Whites Gap Rd and Whites Gap Rd SE - Resurfacing (PE developed by County Eng.)	100070226	Calhoun County		CN		1,113,82	7					
53 AL Hwy 202/Hunter St Signal Upgrade	100070695	Calhoun County		PE	28,634	100.00						
54 Roy Webb Rd Resurfacing (PE developed by County Eng.)	100070228 100070230	Calhoun County		CN CN		106,993	1,276,108					
55 <b>Eulation Gate Rd Resurfacing</b> (PE developed by County Eng.)	100070230	Calhoun County		CN			1,270,108	518,755				
56 Resurfacing Henry Road and Country Club Dr SW to Fairway Dr SW	100070232	Jacksonville		PE			83,546	310,733				
20	100070198	Jacksonvine		CN			1,284,353					
57 Resurfacing George Douthit Dr from SR-21 to Brierwood Place SW	100070203	Jacksonville		PE			103,689					
	100070208			CN					741,617			
61 Old Gadsden Highway Resurfacing from Railroad Ave to Hwy 431	100078095	Calhoun County		CN						612,060		
62 Bynum Leatherwood Resurfacing from Morrisville Rd to AL-202	100078096	Calhoun County		CN								1,03
65 Gadsden Rd. NW and Elm Ave W Roadway Improvements	100077680	Jacksonville		PE								
	100078100			RW								
	100078101			UT								
	100077467	ta disa se 10	<u> </u>	CN								
66 Francis St. Roadway Improvements	100077469 100077468	Jacksonville		PE CN			+					
PROGRAMMED	1000//468			CN	2 177 074	2 020 021	2 405 454	E 171 000	1 730 FC4	2 522 622	4,683,846	3,3
APPORTIONMENT		+			2,177,974 2,558,459			5,171,088 2,836,876		3,532,633 2,836,876	2,836,876	
CARRYOVER			1		5,903,855	6,284,34		5,182,906	2,836,876	3,957,007	3,261,250	
AVAILABLE			I		8,462,314		1	8,019,783		6,793,884	6,098,126	
												1
BALANCE					6,284,340	5,896,810	5,182,906	2,848,695	3,957,007	3,261,250	1,414,281	94

#### **CALHOUN AREA MPO**

### **CARBON REDUCTION FUNDS AS OF March 7, 2024**

ALL FUNDS AVAILABLE (FED + LOCAL MATCH)
CARBON REDUCTION FUNDS

PE Preliminary Engineering

RW Right of Way

Moved from one FY to another FY

UT Utilities

Funded by ATRIP or ARR

CN Construction

New Project or Allocation Change

	Project Description	ID#	Sponsor	Status	Scope	2015	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027
35	Noble/4th St. Intersection Improvements	100063207	Anniston		PE	17,356												
		100063208			CN					22,518								i
58	Baltzell Gate Connector Multi-use path	100070238	Anniston		PE										18,497			i
	CRF to be used*	100070239			CN												188,695	i
59	Coldwater Mountain/Mulberry St. to Legarde, multi-use path	100070241	Anniston		PE										33,632			i
	CRF to be used*	100070242			CN												171,541	
60	Anniston to Oxford Bike Lane; S Noble and Chestnut	100070244	Anniston		PE										5,781			i
	CRF to be used*	100070245			CN													47,645
63	Signal Timing Update and Implementation on SR-21 (Quintard Ave) from 8 <sup>th</sup> St to 22 <sup>nd</sup> St	100077730	Anniston		PE										28,408			i
	CRF to be used*	100077731			CN										28,692			
64	AL-21 Pedestrian Crossing at McClellan Blvd.	100077728	Anniston		PE										28,408			i
	CRF to be used*	100077729			CN											172,149		
	PROGRAMMED					17,356	0	0	0	22,518	0	0	0	0	143,417	172,149	360,236	47,645
	APPORTIONMENT					0	0	0	0	0	0	0	334,530	341,220	324,906	324,906	324,906	324,906
	CARRYOVER					0	-17,356	-17,356	-17,356	-17,356	-39,874	-39,874	-39,874	294,656	635,876	817,366	970,123	934,793
	AVAILABLE					0	-17,356	-17,356	-17,356	-17,356	-39,874	-39,874	294,656	635,876	960,783	1,142,272	1,295,029	1,259,699
	BALANCE					-17,356	-17,356	-17,356	-17,356	-39,874	-39,874	-39,874	294,656	635,876	817,366	970,123	934,793	1,212,054

Vacancies		Name	Jurisdiction
Anniston	5	Miller Parnell, Chairman	Anniston
Jacksonville	1	Phillip Keith	Anniston
Calhoun County	0	James Jenkins	Anniston
Oxford	3	Tony Ball	Anniston
Weaver	0	Vacant	Anniston
Anniston Army Depot	0	Vacant	Anniston
Hobson City	0	Vacant	Anniston
		Vacant	Anniston
		Vacant	Anniston
		Jarrod Simmons	Jacksonville
		David Thompson	Jacksonville
		Richard Lindblom	Jacksonville
		Jamie 'Red' Etheredge	Jacksonville
		Matthew Boone	Jacksonville
		Vacant	Jacksonville
		Gerry Lyons	Calhoun County
		George Salmon	Calhoun County
		Theodore Smart	Calhoun County
		Edward Sturkie, Sr.	Calhoun County
		Tim Huddleston, Vice Chair	Calhoun County
		Reuben Johnson	Calhoun County
		Dr. David West	Calhoun County
		Julie Borelli	Calhoun County
		Anne Key	Calhoun County
		Bill Williams	Calhoun County
		Darryl League	Oxford
		Lem Burell	Oxford
		Lavoy Jordan	Oxford
		Bruce Britton	Oxford
		Terry Parker	Oxford
		Larry Stephens	Oxford
		Vacant	Oxford
		Vacant	Oxford
		Vacant	Oxford
		Frank Thomas	Weaver
		Danielle Presley	Weaver
		Greg Pierce	Weaver
		Mike Matthews	Anniston Army Depot
		Dustin Gillihan	Anniston Army Depot
		Kevin Ashley, P.E.	Anniston Army Depot
		Regina Jones	Hobson City
		Johnnie C. Phillips, Jr.	Hobson City
		Melissa Malone	Hobson City

### **MPO CAC Safety Observations**

Item	Jurisdiction	Location	Suggestion	Date-	Date-	TAC	МРО	Response	Status
#				Original	Recent				
1	Oxford	Bynum Blvd/Hwy 202 Intersection	Incorporate a light at this intersection to see it better at night	09/19/18	11/15/23	~	~	Solar may be approved by ALDOT for this location as it may be a while before Alabama Power gets power to the intersection. The City of Oxford is hoping to add this as an MPO project in the TIP; News report 11/1/23 states DeJarvis Leonard, ALDOT Regional Engineer will revisit the intersection to see if there is something that can be adjusted to	OPEN
6	Anniston	Henry Road intersection at the Bypass	Addition of street lighting	11/14/18	02/14/24	<b>√</b>	<b>√</b>	help with the situation.  The City of Anniston has submitted a formal lighting evaluation request with ALDOT.	RE-OPENED
15	Calhoun County	Saks Road @ 43rd street	Road is narrow, school buses make wide turns at this intersection, difficult for 2 cars to pass, school children walk in the ditch (photos)	07/24/19	10/25/22	<b>✓</b>	<b>✓</b>	Widening: This suggestion would be a major undertaking. We will consider it when looking at upcoming traffic counts and updating the incoming LRTP.	OPEN
18	Calhoun County	Bynum Leatherwood Road/Eulaton Gate	Extend turn lane/deceleration lane on the Southbound side of Bynum Leatherwood from Eulaton Gate to begin at Hutto Hill Road. This will allow adequate stacking for ANAD workers during morning entry times and allow egress for travelers heading south towards SR202	1/14/20	10/25/22	<b>√</b>	~	Stacking for entrance to ANAD should occur on their property. Another solution would be a joint project to redesign the intersection of Bynum Leatherwood and Eulaton Gate to create more storage on Eulaton Gate and not on the main roadway. Will revisit for LRTP update.	OPEN
26	Jacksonville	204/Nesbit Lake Rd intersection	Increased safety measures	11/17/21	01/11/23	<b>√</b>	<b>V</b>	Libby provided crash information for the intersection.  Development for housing on Nesbit will proceed. Access will be @ Nesbit only.  Warrant study request has been submitted by the City of Jacksonville	OPEN

Item #	Jurisdiction	Location	Suggestion	Date- Original	Date- Recent	TAC	МРО	Response	Status
34	City of Anniston	Moore Ave from the intersections of 15 <sup>th</sup> – 10 <sup>th</sup> Street	Resurfacing suggested	05/17/23	08/17/23	<b>√</b>	<b>√</b>	All resurfacing goes through City Council. Libby has contacted Councilwoman Ciara Smith for Ward 3 regarding the matter.	OPEN
37	City of Weaver/ Calhoun County	Old Jacksonville Highway	Resurfacing suggested	02/14/24	3/13/24	<b>√</b>		? ALDOT remove classification. May have been left over from when this street was HWY 21	OPEN
38	Calhoun County	The intersection at 431/Saks Rd.	Light timing reconfiguration/turn signal	02/14/24	3/20/24	<b>√</b>		Need clarification on the intersection.	OPEN
39	Oxford/ Calhoun County	Intersections at 202/Bynum Leatherwood and 202/Bynum Blvd	Similar design at these intersections as there was implemented at 431/Bynum Leatherwood Rd,	02/14/24	3/21/24	<b>√</b>		Would need to request study from ALDOT. Unsure if Bynum Leatherwood intersection would warrant change/update.	OPEN
40	Hobson City	On MLK?	Fill in potholes	3/20/24					
41	City of Oxford	Mainstreet? By the church of Christ	Fill in pothole	3/20/24					

### **Current Pre-Construction Projects**

TIP Spreadsheet Number	Description	Municipality	Project Number & Scope	FY & Planning Status	Status
			100064888	2024	TS&L approved; plan in
41	Bridge Replacement on Airport Rd	Oxford	RW	Planned	hand soon; need detour
	at Coldwater Creek	<i></i>	100064889	2024	route signatures
			UT	Planned	
			100070248	2024	Need design waiver from
40	Widening on Friendship Rd from		RW	Planned	City; need materials
48	Cheaha Dr to Circle Dr; Phase I	Oxford	100070249 UT	2024 Planned	addendum; PS&E held; addressing comments
	Bridge Replacement on Friendship		100070254	2024	TS&L awaiting approval –
49	Rd over Choccolocco Creek; Phase	Oxford	RW	Planned	issue with bridge; working
	II		100070255	2024	on hydro; enviro approved
	Description Management		UT	Planned	
	Resurfacing, Widening, and		100070262	2024	Diam're bound alone accessed
50	Upgrading existing turn signals and	Oxford	RW	Planned	Plan in hand plans received
	adding turn lanes on Friendship Rd		100070269	2024	Jan 31
	at Cheaha Dr; Phase III		UT	Planned	
	Poltzell Cata Connector Multi use		100070238 PE	2024 Planned	Need PE agreement and
58	Baltzell Gate Connector Multi-use	Anniston			then consultant selection
	Path		100070239 CN	2026 Planned	after
			100070241	2024	
	Coldwater Mountain/Mulberry St.		PE	Planned	Need PE agreement and
59	to Legarde, multi-use path	Anniston	100070242	2026	then consultant selection
	to Legarde, main-use patri		CN	Planned	after
			100070244	2024	
	Anniston to Oxford Bike Lane; S		PE	Planned	Need PE agreement and
60	Noble and Chestnut	Anniston	100070245	2027	then consultant selection
	riozie dila chestilat		CN	Planned	after
	Old Gadsden Highway Resurfacing	Calhoun		2026	
61	from Railroad Ave to Hwy 431	County	CN	Planned	Contact local trans
63	Bynum Leatherwood Resurfacing	Calhoun	011	2027	0 1 11 1:
62	from Morrisville Rd. to AL-202	County	CN	Planned	Contact local trans
		,	5.5	2024	Nand DE
63	Quintard Ave Signal Timing from 8 <sup>th</sup>	A	PE	Planned	Need PE agreement and
63	to 22 <sup>nd</sup> St Update and	Anniston	CNI	2024	then consultant selection
	Implementation *CRF funds*		CN	Planned	after
			סר	2024	Nood DE agracinant as i
6.4	AL-21 Pedestrian Crossing at	Annistan	PE	Planned	Need PE agreement and then consultant selection
64	McClellan Blvd *CRF funds*	Anniston	CNI	2025	after
			CN	Planned	arter

#### **CURRENT CONSTRUCTION PROJECTS**

PROJECT NO.	DESCRIPTION	<u>STATUS</u>
STPSU-0004(536)	Reconfiguration of intersection at	Culvert extension and
	US 78 & Barry St. including resurfacing,	and additional drainage work
	widening and signals	to begin soon
NH-HSIP-0021(581)	SR 21 resurfacing, bridge rail retrofit	Micro-milling has begun
	& 2' safety widening from Talladega	Scrub seal with be placed
	County line to just north of Snow Street	in a couple of weeks
NH-HSIP-0021(576)	Resurfacing, Traffic Striping and Access	Awaiting Pre-Construction
	Management on SR 21 from just north	meeting
	of Summerall Gate Rd (Anniston) to	
	George Douthitt Dr (Jacksonville)	

		Fix	ced-Route	Ridershi	ip		
	FY 17-18	FY 18-19	FY 19-20	FY 20-21	FY 21-22	FY 22-23	FY 23-24
Oct	9,560	9,993	8,871	5,541	7,679	7,483	7,033
Nov	9,225	8,504	7,665	5,425	7,272	7,024	6,404
Dec	8,205	8,082	7,596	5,266	7,745	7,184	6,320
Jan	7,510	8,239	7,614	5,177	7,114	7,151	6,047
Feb	8,960	7,800	7,262	4,773	7,305	7,301	7,234
Mar	9,493	8,979	7,185	5,512	8,757	8,230	7,292
Apr	8,942	9,045	4,285	6,263	8,965	7,090	
May	9,502	8,774	5,141	6,498	9,012	7,509	
Jun	9,905	7,993	5,852	7,197	10,500	6,979	
Jul	8,820	8,626	6,160	7,836	9,141	6,648	
Aug	10,617	9,314	6,111	7,771	10,763	7,573	
Sep	8,607	7,868	5,923	8,019	10,645	7,046	

2023 Avg./Mo.

### ADA Paratransit Ridership

Fiscal Year 2023-2024	Anniston	Jacksonville	Weaver	Oxford	Section 5307 CC Urban	Section 5311 CC Rural
October	450	131	21	70	96	31
November	416	147	18	56	104	42
December	434	139	21	77	81	32
January	382	144	22	70	71	42
February	356	139	20	57	52	30
March	346	185	26	78	108	58
April						
May						
June						
July						
August						
September						
	2384	885	128	408	512	235

2024 Avg./Mo.

<sup>2384</sup> **397** 

**21** 

**68** 

**85** 

<sup>235</sup> **39** 

#### **Fiscal Year 2024 Meeting Dates**

<u>TAC</u>	CAC	<u>MPO</u>					
11 October		19 October					
8 November	15 November	16 November					
December meetings Cancelled							
10 January	17 January	18 January					
7 February	14 February	15 February					
13 March	20 March	21 March					
10 April	17 April	18 April					
8 May	15 May	16 May					
12 June	Cancelled	20 June					
10 July	17 July	18 July					
7 August	14 August	15 August					
11 September	18 September	19 September					